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Quarterly Report Summary Card 

 
Organization:    International Organization for Migration • Mission in Colombia 
Reporting Period:    July 1st  / September 30th, 2004   
Projects Approved this Period:                                       28 
Budget Information on New Projects:  New Financial Obligations for USD2,278.968.86 
Expenditure  Information:    USD  2.838.148.48 (Quarterly ) • USD25,332,610.25 (Cumulative Total) 
Projected expenditure  October  - December 2004:  USD 2.800.000,00 
 
Table 1. New Projects during this Quarter - Distribution by Component and Department 
 

Department Income  
Generation  

Social Infrastructure 
& Housing  Education Healthcare Institutional  

Strengthening TOTAL 

Norte de Santander - 2 - - - 2 
Santander 1 1 - - 1 3 
Valle del Cauca 2 1 1 - - 4 
Putumayo - - - - 1 1 
Nariño - 2 - - - 2 
Caquetá 1 2 1 - - 4 
Choco 1 1 - - - 2 
Cauca - 5 - - - 5 
Huila - - - - - - 
Inter regional 1 1 2 - 1 5 

TOTAL 6 15 4 - 3 28 

 
Table 2. Total Ongoing Projects Vs. Finished Projects - Distribution by Component and Department 
 

Income  
Generation  

Social Infrastructure 
& Housing  Education Healthcare Institutional  

Strengthening TOTAL Department 
Ongoing Finished Ongoing Finished Ongoing Finished Ongoing Finished Ongoing Finished Ongoing Finished 

Norte de Santander 3 2 8 4 8 2 3 1 - - 22 9 
Santander 8 - 6 5 12 - 7 4 1 - 34 9 
Valle del Cauca 9 - 9 1 3 - 5 - 3 - 29 1 
Putumayo 3 - 5 1 4 1 3 1 3 - 18 3 
Nariño 4 - 12 1 11 - 4 1 3 1 34 3 
Caquetá 3 1 5 3 3 1 2 1 2 - 15 6 
Choco 6 - 10 - 3 - 2 - 1 - 22 - 
Cauca 7 1 11 3 6 - 4 - 1 - 29 4 
Huila 8 1 7 - 4 - 2 2 1 1 22 4 
Inter regional 2 3 4 1 14 2 6 1 20 7 46 14 

TOTAL 53 8 77 19 68 6 38 11 35 9 271 53 

 
Table 3. Estimated Beneficiaries by Component and Department 
 

Department Income  
Generation  

Social Infrastructure 
& Housing  Education Healthcare Institutional  

Strengthening TOTAL 

Norte de Santander - 2,026 - - - 2,026 
Santander 46 425 - - 1,350 1,821 
Valle del Cauca 1,350 250 720 - - 2,320 
Putumayo - - - - 210 210 
Nariño - 960 - - - 960 
Caquetá 1,300 5,429 1,081 - - 7,810 
Choco - 168 - - - 168 
Cauca - 1,060 - - - 1,060 
Huila - - - - - - 
Inter regional - 200 1,000 - - 1,200 

TOTAL 2,696 10,518 2,801 - 1,560 17,575 
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Table 4. Indicators of Attended Beneficiaries1 
 

Component and Sub-component Total IDPs REC Male Female Urban Rural 
Healthcare 46,021 74% 26% 35% 65% 80% 20% 

A. Family Health 16,574 83% 17% 45% 55% 100% 0% 
B. Sexual and reproductive Health 15,368 79% 21% 36% 64% 60% 40% 
C. Psycho-social Assistance 6,901 49% 51% 14% 86% 53% 47% 
D. Institutional Strengthening l 7,178 63% 37% 32% 68% 100% 0% 

Social Infrastructure and Housing 11,545 73% 27% 47% 53% 53% 47% 
A. Housing and Basic Sanitation 3,782 71% 29% 45% 55% 19% 81% 
B/C. Social and Community Infrastructure 7,763 73% 27% 49% 51% 69% 31% 

Education and Coexistence 27,619 54% 46% 47% 53% 63% 37% 
A. Supplies and Strengthening 17,837 52% 48% 46% 54% 50% 50% 
B. Transfer of Educational and Coexistence Models 9,782 58% 42% 48% 52% 88% 12% 

Income Generation 2,909 59% 41% 31% 69% 45% 55% 
A. Food Security 1,098 53% 47% 29% 71% 0% 100% 
B. Micro-enterprises 541 84% 16% 42% 58% 98% 2% 
C. Formal employment promotion 855 36% 64% 11% 89% 54% 46% 
D. Employment in social infrastructure projects 223 78% 22% 74% 26% 75% 25% 
E. Special projects 192 100% 0% 43% 57% 73% 27% 

Institutional Strengthening  13,269 85% 15% 48% 52% 60% 40% 
A. Special projects 10,687 93% 7% 48% 52% 51% 49% 
B. Community organizations strengthening 403 1% 99% 48% 52% 100% 0% 
C. Strengthening institutional capacity at a regional level 2,101 62% 38% 49% 51% 100% 0% 
D. Promotion and communication 78 100% 0% 0% 100% 100% 0% 

TOTAL 101,363 69% 31% 41% 59% 69% 31% 
 
Table 5. New Financial Obligations Department (Quarterly USD 2.278.968,86)2 
 

Department Income  
Generation  

Social Infrastructure 
& Housing  Education Healthcare Institutional  

Strengthening TOTAL 

Norte de Santander USD 37.430,07 USD 123.587,82 USD 14.971,40 USD 20.445,76 USD 4.221,36 USD 200.656,41
Santander USD 97.432,20 USD 49.653,18 USD 5.817,26 USD -324,14 USD 25.371,27 USD 177.949,77
Valle del Cauca USD 386.973,96 USD 259.274,77 USD 11.792,23 USD -2.404,78 USD 21.424,65 USD 677.060,83
Putumayo USD -20.954,54 USD 18.441,32 USD 4.275,10 USD 1.790,64 USD 103.977,58 USD 107.530,10
Nariño USD -13.097,45 USD 57.460,42 USD 3.587,25 USD 12.116,51 USD 17,05 USD 60.083,78
Caquetá USD 35.101,30 USD 172.097,40 USD 17.506,00 USD 30.461,87 USD 5.848,85 USD 261.015,42
Chocó USD 23.263,74 USD 21.912,47 USD 20.009,40 USD 6.315,69 USD -0,10 USD 71.501,20
Cauca USD -69.621,65 USD 65.397,38 USD 742,01 USD -0,04 USD 0,00 USD -3.482,30
Huila USD 0,00 USD -1.250,43 USD -0,04 USD -2.536,14 USD 0,02 USD -3.786,59
Inter regional USD 161.230,63 USD 42.471,04 USD 76.830,19 USD -0,03 USD 449.908,41 USD 730.440,24

TOTAL USD 637.758,26 USD 809.045,37 USD 155.530,80 USD 65.865,34 USD 610.769,09 USD 2.278.968,86

 
 
 
 
 
 
 
 
 
 
 
 
                                                 
169.940 beneficiaries (69%) out of 101.363 total new beneficiaries attended are considered to be  IDPs 
2 During the last quarter, some adjustments were done in the financial obligations due to: i.)Projects cancellation (CU-0012), ii:) budgetary additions to 
some projects, iii:) money reimbursements from some projects. This generates some negative figures by regional offices / components although the total 
additional financial obligation regarding the points mentioned above was USD143.696.43 over the total approved projects´ value. 
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Cumulative Report Summary Card 
  

Organization:    International Organization for Migration • Mission in Colombia 
Reporting Period:    July 1st  / September 30th, 2004   
Projects Approved this Period:                                       28 
Budget Information on New Projects:  New Financial Obligations for USD2,278.968.86 
Expenditure  Information:    USD  2.838.148.48 (Quarterly ) • USD25,332,610.25 (Cumulative Total) 
Projected expenditure  October  - December 2004:  USD 2.800.000,00 
 
Table 6. Total Number of Projects (Finished and Ongoing) - Distribution by Component and Department3  
 

Department Income  
Generation  

Social Infrastructure 
& Housing  Education Healthcare Institutional  

Strengthening TOTAL 

Norte de Santander 19 17 18 10 7 71 
Santander 21 21 15 18 9 84 
Valle del Cauca 22 21 14 12 18 87 
Putumayo 12 13 15 10 10 60 
Nariño 11 18 26 13 10 78 
Caquetá 11 12 11 8 8 50 
Chocó 6 14 4 6 4 34 
Cauca 8 15 6 5 1 35 
Huila 9 10 4 6 3 32 
Inter regional 7 7 18 13 39 84 

TOTAL 126 148 131 101 109 615 
 
Table 7.  Total Ongoing Projects Vs. Finished Projects  - Distribution by Component and Department 
 

Income  
Generation  

Social Infrastructure 
& Housing  Education Healthcare Institutional  

Strengthening TOTAL Department 
Ongoing Finished Ongoing Finished Ongoing Finished Ongoing Finished Ongoing Finished Ongoing Finished 

Norte de Santander 3 16 8 9 8 10 3 7 - 7 22           49  
Santander 8 13 6 15 12 3 7 11 1 8 34           50  
Valle del Cauca 9 13 9 12 3 11 5 7 3 15 29           58  
Putumayo 3 9 5 8 4 11 3 7 3 7 18           42  
Nariño 4 7 12 6 11 15 4 9 3 7 34           44  
Caquetá 3 8 5 7 3 8 2 6 2 6 15           35  
Choco 6  10 4 3 1 2 4 1 3 22           12  
Cauca 7 1 11 4 6 - 4 1 1  29             6  
Huila 8 1 7 3 4 - 2 4 1 2 22           10  
Inter regional 2 5 4 3 14 4 6 7 20 19 46           38 

TOTAL 53 73 77 71 68 63 38 63 35 74 271         344 
 
Table 8. Estimated Beneficiaries by Component and Department: 
 

Department Income  
Generation  

Social Infrastructure 
& Housing  Education Healthcare Institutional  

Strengthening TOTAL 

Norte de Santander 9,664 13,827 11,165 20,560 68,690 123,906 
Santander 5,691 9,856 8,174 90,078 2,265 116,064 
Valle del Cauca 11,005 43,528 8,501 11,275 79,904 154,213 
Putumayo 1,946 23,246 19,600 91,215 25,904 161,911 
Nariño 2,848 11,540 19,847 49,757 9,481 93,473 
Caquetá 8,031 33,944 7,999 24,213 1,228 75,415 
Choco 2,035 24,503 5,505 4,872 50,557 87,472 
Cauca 6,542 15,999 4,615 25,857 10,212 63,225 
Huila 2,215 13,452 13,065 11,853 5,299 45,884 
Inter regional 403 910 12,934 31,865 50,183 96,295 

TOTAL 50,380 190,805 111,405 361,545 303,723 1,017,858 
 
 

                                                 
3 Cauca: Income Generation reduces a project due to its cancellation in the last quarter: CU-00012 (1.000 Beneficiaries)  
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Table 9. Indicators for Attended Beneficiaries4                       
  

Component and Sub-component Total IDPs REC Male Female Urban Rural 
Healthcare 370,011 61% 39% 41% 59% 69% 31% 

A. Family Health 166,454 57% 43% 42% 58% 68% 32% 
B. Sexual and reproductive Health 56,449 64% 36% 41% 59% 75% 25% 
C. Psycho-social Assistance 66,183 44% 56% 36% 64% 86% 14% 
D. Institutional Strengthening l 80,925 82% 18% 44% 56% 53% 47% 

Social Infrastructure and Housing 241,782 43% 57% 50% 50% 72% 28% 
A. Housing and Basic Sanitation 90,541 61% 39% 51% 49% 46% 54% 
B/C. Social and Community Infrastructure 151,241 33% 67% 50% 50% 87% 13% 

Education and Coexistence 135,146 47% 53% 48% 52% 81% 19% 
A. Supplies and Strengthening 84,451 46% 54% 48% 52% 79% 21% 
B. Transfer of Educational and Coexistence Models 50,695 48% 52% 47% 53% 84% 16% 

Income Generation 46,414 64% 36% 48% 52% 43% 57% 
A. Food Security 24,126 61% 39% 51% 49% 2% 98% 
B. Micro-enterprises 5,687 86% 14% 43% 57% 94% 6% 
C. Formal employment promotion 7,862 64% 36% 32% 68% 90% 10% 
D. Employment in social infrastructure projects 2,262 84% 16% 77% 23% 82% 18% 
E. Special projects 6,477 52% 48% 51% 49% 80% 20% 

Institutional Strengthening  466,351 84% 16% 47% 53% 87% 13% 
A. Special projects 304,495 88% 12% 47% 53% 87% 13% 
B. Community organizations strengthening 2,060 76% 24% 54% 46% 100% 0% 
C. Strengthening institutional capacity at a regional level 148,975 76% 24% 47% 53% 85% 15% 
D. Promotion and communication 10,821 97% 3% 43% 57% 99% 1% 

TOTAL 1,259,704 65% 35% 46% 54% 76% 24% 
 

Table 10. Expenditures by Component per Department (Cumulative: USD 22,634,916.65)5 
 

Department Income  
Generation  

Social Infrastructure
& Housing  Education Healthcare Institutional  

Strengthening TOTAL 

Norte de Santander USD 799,493.56 USD 612,727.58 USD 329,889.91 USD 221,055.78 USD 89,919.60 USD 2,053,086.43
Santander USD 808,040.16 USD 758,875.99 USD 270,324.88 USD 222,635.40 USD 215,597.91 USD 2,275,474.34
Valle del Cauca USD 1,182,519.74 USD 660,647.01 USD 371,454.82 USD 385,104.19 USD 436,662.59 USD 3,036,388.35
Putumayo USD 794,134.09 USD 362,369.92 USD 396,409.11 USD 415,278.22 USD 271,983.22 USD 2,240,174.56
Nariño USD 900,341.13 USD 452,678.61 USD 365,616.16 USD 278,570.71 USD 95,306.01 USD 2,092,512.62
Caquetá USD 770,689.29 USD 698,490.70 USD 311,966.63 USD 246,714.51 USD 111,317.50 USD 2,139,178.63
Choco USD 183,879.03 USD 555,090.43 USD 239,671.90 USD 119,671.62 USD 51,875.09 USD 1,150,188.07
Cauca USD 431,349.03 USD 605,959.56 USD 142,267.39 USD 162,983.98 USD 17,961.42 USD 1,360,521.38
Huila USD 236,072.53 USD 392,462.48 USD 119,916.91 USD 98,349.24 USD 48,390.07 USD 895,191.23
Inter regional USD 549,343.93 USD 489,757.08 USD 1,213,790.82 USD 589,180.63 USD 2,550,128.58 USD 5,392,201.04

TOTAL USD 6,655,862.49 USD 5,589,059.36 USD 3,761,308.53 USD 2,739,544.28 USD 3,889,141.99 USD 22,634,916.65

 
 
 
 
 
 
 
 
 
 
 
 
 
                                                 
4 818.808 beneficiaries (65%) out of 1.259.704 total new beneficiaries attended are considered to be  IDPs.  
5 During the last quarter, some adjustments were done among the financial obligations due to: i.)Projects cancellation (CU-0012), ii:) budgetary additions 
to some projects, iii:) money reimbursements from some projects. The total additional financial obligation regarding the points mentioned above was 
USD143.696.43 over the total approved projects´ value. 
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1.  Executive Summary 
 
In the last quarter, 28 projects have been approved – USD2.278.968,86 in new investment, bringing the cumulative total in 
project investment to USD22,634,916.65 (See table 11). On the administrative level, accumulative costs are now 
USD3,324,326.12, which corresponds to 63.3% of the administrative budget. 
 
Table 11. Amounts Obligated and Disbursed in Assistance Projects 
 

Item Initial Budget Budget Obligations in 
Assistance Projects Executed Budget Budget Pending for Obligation in 

Assistance Projects 
Projects and 
Operational Cost USD34,162.832.00* USD22,634,916.65 USD19,705,319.57 USD2,319,382.35 

* Including the mortgage pending to be approved 
 
Table 12. Administration and Overhead 
 

Item Initial Budget Executed Budget Budget Balance 
Administration and 
Overhead USD9,191,237.00* USD5,267.290.69 USD3,563.946.31 

* Including the mortgage pending to be approved 
 
General Analysis 
 
In the last quarter – from July to September 2004 – the Post-Emergency Assistance Programme for IDPs, Receptor 
Communities and Other Vulnerable Populations approved 28 new projects for a total of USD2.278.968,86 in new 
investment. To date, a total of 615 projects have been approved under the Program, of which 345 have already concluded.  .  
A total of 1,017,858 direct beneficiaries have either already received Program assistance or are in the process of receiving it. 
 
Accumulated Program costs have reached USD25,332,610.25, with USD6,708,545.18 in unliquidated obligations pending 
on already-approved projects, funds which will be disbursed as the Program advances.  Total obligations – both fully 
disbursed funds and unliquidated obligations pending disbursement – are USD32,041,155.436 at the end of the reporting 
period, (See Annex 1). 
 
In this quarter, social infrastructure and housing had the greatest number of projects approved and will reach 10,518 
beneficiaries through improved basic sanitation (sewage and water pipelines), and improvement or construction of housing.  
Income Generation launched six new projects in microprojects and food security, plus a number of studies.  Four new 
projects were initiated under Education, and extends the Caquetá agricultural extension schools into Caquetá, trains teachers 
and community peace leaders, as well as educational centers under the Plan Padrino.  Institutional Strengthening adds three 
projects, helps inform the Afrocolombian community with regard to the new national census, helps Putumayo develop IDP 
assistance policies, and titles land in Landázuri, Santander. 85% of all new IDPs have benefited from the Institutional 
Strengthening component, followed by Health, which reaches 74%, and Social Infrastructure and Housing, which helps 
73%.  A total of 69% of all Program beneficiaries are have been displaced, and 69% of Program beneficiaries have been in 
urban areas, since the majority of IDPs have relocated to urban areas. (Table 4) 
 
Analysis by Program Sector 
 
As the Program has advanced, certain vital sectors have been identified as requiring specialized attention within the original 
strategy.  The targeting of these areas has improved attention, increased sustainability, and allowed greater Program 
flexibility in the face of a dynamic and continually-evolving national situation since the original contract was made in the 
year 2000.  Seven sectors have been identified as key, both in terms of results and for their importance in the provision of 
assistance to the IDP communities with whom we work:  attention to Afrocolombians; displacement prevention for youth; 
preservation of land tenure during displacement; links to the private sector; specialized gender focus; populations in return; 
and sustainability.  Additional detail is also provided here with regard to implementing partners and visibility of USAID as 
a donor. 
 
 
 

                                                 
6 A+B 
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Afrocolombians 
 
Colombians of African descent (“AfroColombians”) have been gravely effected by forced internal displacement and 
represent some 17.7% of the IDP population according to the national development plan of 2002 – 2006.  The national 
constitution7 and Law 708 recognize collective property rights over barren lands along riverbanks in the Pacific watershed 
region9; ethnic and cultural groups’ mineral rights; as well as ethnic groups’ right to social and economic development 
through consejos nactionales, territorial planning committees, and autonomous regional corporations.  IOM approved eight 
new projects this quarter, where in four of which the population targeted will be 100% Afrocolombian through a massive 
project to improve or build housing throughout the community in Cauca and Nariño.  Another project will expand coverage 
of the New School radio programs to reach and train teachers in all Pacific coast departments with a 20% Afrocolombian 
participation in an education / infrastructure project through the construction of an Educational Services Center in Valle.   
 
USAID-funded IOM projects are having a tremendous impact on the Afrocolombian community.  For example, in Valle – 
the department with the highest number of Afrocolombians of the nation10 – project VA0064 “Integrated Assistance for 
Mother-Child Care Via Vaccinations in Buenaventura Municipality” plans to reach some 5,000 children and 2,100 pregnant 
women among both IDP and receptor communities.  The project will be implemented by the Colombian Red Cross in 
coordination with the Municipal Secretary of Health and the Fundación Sociedad Portuaria, and will include a massive 
vaccination campaign, training and public information, as well as vitally-needed inputs for midwives.  The goal is to reduce 
maternal morbidity through competent and culturally-appropriate birthing assistance throughout the Afrocolombian 
community. 
 
Youth – Displacement Prevention 
 
Studies have proven that forcibly displaced youth are at high risk for recruitment by illegal armed actors or criminal gangs; 
for sexual promiscuity, prostitution and teen pregnancy; and for drug abuse, among other threats.  The best way to reduce 
this risk is through targeted programs that keep them off the street – especially education.  Unfortunately, access to 
appropriate education services is limited. The majority of these young IDPs are campesinos who ended their academic 
studies at an early age because of insufficient opportunities in rural areas.  Now that opportunities exist, their families 
require them to work.  They need non-conventional educational opportunities that allow them to study with similarly-aged 
students (as opposed to with the children at their grade level), and work at the same time.  Such age-appropriate programs 
are limited; only some 47% of IDP youth between 11 and 18 years of age have joined a program of formal education11.   
 
IOM has expanded the Quibdó Open Doors schools strategy to reach out to these at-risk displaced youth.  Project CH-0022 
– “Building the Future Together” – brings together IOM,  the Colombian Scouting Association, the Secretary of Education 
and the mayor to reach out to current or potential gang members currently outside the formal education system.  The idea is 
to involve them in creative, affirmative youth organizations, to feed their personal and social development through 
educational and cultural opportunities.  The assistance of Chocó University of Technology students has been crucial in this 
endeavor and results are already visible:  important increases in enrollment and retention of these at-risk students in the 
Sistema de Asistencia Tutoria, SAT, accelerated learning, as well as high-school and primary-school degree validation. 
 
Land 
 
Throughout Colombia, illegal armed actors have pushed people off their land, and/or forced them to sell – often at gunpoint 
– at disadvantageous rates. The current legal framework does not sufficiently protect people from this.  People – especially 
in rural areas – are losing their land and being forcibly displaced as a result.  IOM has begun investigating non-traditional, 
non-juridical means to complement, support and reinforce the official legal avenues: the identification, design and 
validation of methods and processes that protect the patrimonial property of displaced communities and those at high risk of 
displacement – to help keep them from losing their land to illegal armed actors and unscrupulous neighbors.  The first line 
of work involves development of case studies on past uses of peaceful resistance to protect cultural and social rights, as well 
as land holdings, from forcible illegal seizure.  Many important insights have been generated with regard to how social 
organization structures can be used to protect land rights.  Participatory methodologies are being developed to identify 
strengths and vulnerabilities that can build alliances and social fabric to create peaceful resistance movements that protect 
                                                 
7 C.P. 1991, article T55. 
8 August 27, 1993 
9 113 collective land titles have been issued, which include 4,336,751 hectares.  Data cited by the Ministry of the Interior and Justice, Direction of 
Ethnicity, in accordance with statistics collected by the Colombian Institute of Agrarian Reform, INCORA, now known as INCODER.  
10 Data from national development plan 2002 – 2006:  approximately 1,720,257 AfroColombians. 
11 See 2001 Fedesarrollo IDP social survey. 
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patrimonial rights to land.  A second line of work is designing a participatory diagnostic of social fabric, and, here, 
important advances have been made with methodological design strategies for participatory social fabric analysis and 
measurement.  A third line of work supports a rights-oriented vision of land ownership, as well as peaceful resolution of 
land-related conflict.  To date, 60 conflicts have been identified related to the ownership, use and management of land and 
territory, differentiated by population groups and gender.  The study has resulted in the identification and characterization of 
23 concrete practices that can help resolve conflict, the various practices distributed among four categories according to 
legal, institutional and communal jurisdictions.  Currently, a methodology is under development to spread training in the 
important areas of identification, characterization and resolution of land-related conflict. 
 
Private Sector 
 
Table 13.  Private Sector Investment by Department 
 

Department Cumulative Quarterly Ongoing Finished 
Norte de Santander USD 23.884,41 - USD 5.407,41 USD 18.477,00
Santander -  - - - 
Valle del Cauca USD 148.106,08 USD 3.717,48 USD 29.115,01 USD 118.991,07
Putumayo -  - - - 
Nariño USD 30.792,79 USD 3.976,83 USD 30.792,79 - 
Caquetá USD 55.113,37 - USD 55.113,37 - 
Chocó -  - - - 
Cauca USD 404.392,77 - USD 404.392,77 - 
Huila USD 50.314,68 - USD 44.852,40 USD 5.462,28
Inter-Regional USD 96.313,73 USD 43.866,17 USD 96.313,73 - 

TOTAL USD 808.917,83 USD 51.560,48 USD 665.987,48 USD 142.930,35
 
Under IOM’s program of Training for Employment, projects VA-0087 and SA-0066 in Valle del Cauca and Santander 
respectively, have finished theoretical and practical training and moved beneficiaries into apprenticeships.  Local businesses 
have promised to support trainees’ insertion into the labor market in the areas of leather-working, food, and tailoring, and 
trainees will be evaluated by IOM’s Productive Development Centers and the businesses themselves.  Additionally, with a 
view to short-term sustainability, IOM is working to consolidate a regional support network to develop links with public and 
private security companies such as FENALCO HUILA, commercial banks, trade associations, and through the Comité de 
Cafeteros  in Norte de Santander, Huila and Cauca.  Other groups have also been approached, such as the Magdalena Medio 
Social Development Project that includes the RSS, the Javeriana University, the Colegio Mayor of Cundinamarca and 
CORFAS, in order to define what services, programs and projects might generate IDP employment options.  At this 
moment, IOM is developing a project to benefit 130 families through an affiliation with the Palmas del Cesar company 
(which also works in Santander), which already has a percentage of IDPs among its 500 employees. Table 13 shows of 
private sector funds USD 808,917.83 
 
One example of the work undertaken with trade associations is CA-0037 with the Florencia chamber of commerce, 
originally titled “Caquetá Business Incubators”. This activity has since been realigned for the effective creation of 
associative businesses, and for job-placement within already-functioning businesses.  Using USAID resources, IOM has 
created a capitalization fund that has founded 73 new beneficiary businesses; the fund also provides ongoing assistance that 
benefits 200 IDP families.  The Florencia chamber of commerce has been delegated a number of departmental functions 
such as registering new products and businesses.  As operator of our Income- and Employment-Generation projects, the 
chamber has facilitated relations with affiliated companies and created new opportunities for emerging IDP businesses.  
These include outsourcing, production for product chains and so forth.  IOM has established a win-win relationship in that 
the chamber has been able to expand its activities and meet departmental business development goals, while expanding 
economic opportunities for our beneficiary population. 
 
Gender 
 
Without denying that men have also suffered injustice and inequality, the Presidential commission on women’s equality 
finds continued discrimination in law, culture and the marketplace. This is reflected in violence against women in the 
internal armed conflict where illegal armed actors continue to apply pressure on women to weaken their organizational 
capacity and their social participation12 and women are disproportionately the victims of forced displacement.  According to 
the April 2004 RSS Integrated National Plan for Displaced Populations, 50.5% of IDPs are female – 24.3% in female-
headed homes, with 49.6% under 18 and 4.7% over 65, these last two groups generally also under feminine care. 

                                                 
12 United Nations High Commissioner for Human Rights, report on the Colombian human rights situation, 17 February, 2004. 
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As per the United Nations Humanitarian Principles for Displaced Populations, pregnant women, mothers with small 
children, and female heads of household have special rights to protection and assistance appropriate to their special needs13.  
IOM provides a specialized gender focus to meet those special needs.  As an example, IOM’s project in Huila with the 
organization Women Campesinas of San Agustín and the Mayor of San Agustín (HU-0022) will assist 230 women (180 of 
whom are head of household) and 20 male seniors with micro-credit and technical assistance, as well as a health component 
on potable water and solid waste management.  The total project value is USD37,873.52, of which IOM is cofinancing 44% 
with USAID resources. 
 
Return 
 
Eight new projects were approved in the past quarter to assist former IDPs returning to Chocó, Cuaca, Norte de Santander 
and Valle del Cauca, benefiting 596 families.  Including these new families, who have not yet relocated, IOM now assists 
9,557 families counting both official RSS returns and those referred by mayors or municipal personerías.  IOM assistance is 
five-phased with an emphasis on institutional strengthening and health.  Seven projects have been approved for housing and 
basic sanitation, as well as one food security project since these are the two factors that most inhibit the return of families to 
their lands. 
 
IOM recently approved food security project VA-0086 in Valle del Cauca, which will connect 250 families in the Juamundi 
highlands with the agricultural cooperative Central CENCOA to produce and commercialize mora berries.  CENCOA is an 
entity in the coffee industry, with methodologies and technical approaches well-suited to rural communities.  The project 
emphasizes an environmentally-friendly approach to agro-forestry farming with special emphasis on water conservation, 
and includes a seed bank with five experimental training plots, as well as technical assistance and training for 15 specialized 
agricultural technicians.  Commercialization assistance covers storehouses, producers’ organizations, packaging and 
technically certified food handling procedures that comply with pre-established regional standards in the food and juice 
industries.  Commercialization will be stimulated through new distribution chains and successful exploitation of existing 
commercial agreements with regional private sector juice producers. 
 
Activity CU-0007 continues apace.  Now in its 13th month of execution, 250 returnee families in 17 veredas of Tambo, 
Cauca are receiving food security assistance.  At present, 198 families are harvesting, able to consume their own produce 
and preparing a second planting from their own seeds.  At the same time, the Program is recouping its original investment as 
the Tambo families deliver eggs to local Children’s Homes and repay the seed banks and rotating funds.  Work has just 
begun with the final beneficiary group of 52 families through a training program in crop management and livestock. 
 
Implementing Partners 
 
Table 14.  Expenditures by Partners14 per Department (Cumulative: USD 28.533.464,04) 
 

Department NGO’s Territorial  Entities Private Sector State Agencies TOTAL 
Norte de Santander USD 1.305.731,42 USD 1.101.447,87 USD 23.884,41 USD 305.032,14 USD 2.736.095,84
Santander USD 1.340.426,03 USD 974.408,27 - USD 374.869,35 USD 2.689.703,65
Valle del Cauca USD 1.338.160,61 USD 733.633,83 USD 148.106,08 USD 1.083.573,96 USD 3.303.474,48
Putumayo USD 473.743,56 USD 708.147,94 - USD 334.438,68 USD 1.516.330,18
Nariño USD 564.376,49 USD 1.035.751,78 USD 30.792,79 USD 1.038.256,33 USD 2.669.177,39
Caquetá USD 680.976,43 USD 488.526,27 USD 55.113,37 USD 273.573,30 USD 1.498.189,37
Chocó USD 519.441,90 USD 407.740,22 - USD 145.164,47 USD 1.072.346,59
Cauca USD 403.669,61 USD 908.388,66 USD 404.392,77 USD 597.939,95 USD 2.314.390,99
Huila USD 567.734,35 USD 565.688,85 USD 50.314,68 USD 278.064,31 USD 1.461.802,19
Inter-Regional USD 1.958.096,35 USD 10.344,82 USD 96.313,73 USD 7.207.198,46 USD 9.271.953,36

TOTAL USD 9.152.356,75 USD 6.934.078,51 USD 808.917,83 USD 11.638.110,95 USD 28.533.464,04
 
The 28 new projects approved in the past quarter, the majority – 78.5% – are with organizations that already have an 
established track record implementing for IOM, organizations like Banco Agrario, Metrovivienda, Fundación Picachos, and 
others.  Of the new partners, the most important is CINEP, with which IOM is allied to develop public policy for IDPs in 
Putumayo. (See annex 2: List IOM Partners)   
 
 

                                                 
13 Section 1, Principle 4, Number 2. 
14 Having signed an agreement as sub-contractors and/or associates, the following organizations are included in each of the groups: 1. NGOs: 
Organizations that are part of civil society, including grass-roots organizations; 2. Territorial Entities: Public or Official municipal or departmental 
institutions; Private Sector: Private business; 4. Governmental Agencies: Official entities and/or public national entities 
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Graphic 1: Counter part at national level (Operators) 
 
In the last quarter, IOM has also leveraged USD2,536,058 in counterpart 
funding from various operators.  To date, the Program has leveraged 
USD28,533,464.04, as is shown in Table 14 and Graphic 1.  Counterpart 
funding is accepted in cash, in kind, and in goods and services – and now 
stands at USD1.26 for each USAID dollar. 
 
Sustainability 
 
Program indices of sustainability rose to 4.02, slightly higher than last quarter’s index of 4.00.  Of the 212 activities 
evaluated, 131 (62%) are rated as highly sustainable, 72 (32%) have a medium level and only 9 (4%) present a low level.  
Factors such as flare-ups of conflict, or regional economic down-turns have negatively impacted project sustainability in 
some areas.  On the other hand, increased involvement by counterparts, partners and beneficiaries has contributed on the 
national level to improved prognoses. 
 
The latest round of evaluations has been more participatory and involved more beneficiaries and counterparts in the process 
of measurement and analysis, improving objectivity and increased awareness of the importance of sustainability.  The next 
step will be to share the methodology with counterparts in a virtuous cycle of feedback and response, further consolidating 
sustainable processes. (See annex 3: Analysis of Sustainability). 
 
Visibility Strategy  
 
USAID is now publicly credited as IOM’s donor through plaques or banners in all departments except Caquetá, where 
public order difficulties persist, as per the fifteenth IOM quarterly report.  Even in Caquetá, however, USAID was publicly 
recognized in speeches at the dedication of the El Paujil residential water treatment and piping project (CA-0044).  
 
Two infrastructure projects were dedicated in Cauca:  the Rural Rionegro canal in Popayán municipality (CU-0014) and 100 
sanitary blocs in El Tambo municipality (CU-0019).  In Putumayo, home improvement projects were dedicated in Colón 
and Sibundoy (PU-0057), as well as a Casa Campesina communal center in Mocoa (PU-0010).  45 basic housing units with 
sanitary units were officially dedicated in Yondó (SA-0041) ahead of schedule, as 
well as seven classrooms and two sanitary blocs in Vincente Azuero School in 
Floridablanca (SA-0054), both locations in Santander.  Also in Santander, 210 
adult beneficiaries graduated from the ninth grade through the Program of Early 
and Middle Education (SA-0064), along with 84 youth who graduated from the 
Labor Skills program with certificates in cooking, table service, woodwork, and 
electric wiring (SA-0077). Valle del Cauca witnessed a number of dedications:  a 
multiple-use Children’s Home in Comuna 12 of Beunaventura (VA-0057); 75 
basic housing units in the San Francisco development of Tuluá  (VA-0055);  and 
additional 40 beneficiaries graduated as artisans of Calceta de Plátano (VA-0082), 
household help (VA-0069) and midwives (VA-0076) in various municipalities and 
Cali. (See annex 6: Events Calendar). 
 
Security 
 
In August, guerrilla activity in rural areas of Quibdo has temporarily affected the successful and timely development of 
project CH-0017 “Construction and Improvement of Educational Infrastructure for Five Returnee Communities in the 
Munguidó River Basin and the Villa España School in Marginal Urban Zones of Quibdo Municipality.”  Work supervisors 
were detained and released without further damage, but monitoring activity in the zone has been suspended pending 
additional information. 
 
During September, the FARC also interrupted work in López de Micay municipality in Cauca, where IOM is implementing 
project CU-0016 and CU-0020 in housing and food security.  According to the mayor and the work supervisor, two groups 
from the FARC’s 70th front arrived to demand materials and project inputs.  The community asked that the projects continue 
since it is the only way in which they will be able to return to their lands and improve their lives.  Demands have not been 
met and implementation continues.  The GOC military arrived in the zone at the end of the month, further facilitating 
implementation. 
 
 

PU-0010: Casa Campesina
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2. Displacement Notes 
 
Displacement at the National Level 
 
Receptor Zones 

 
In the first eight months of 2003 – from January to August – some 170,000 people were forcibly displaced.  During the 
same period in 2004, only some 110,000 people were so displaced, a decline of approximately 35%15, according to data 
from the “Sistema Único de Registro” (SUR) of the Social Solidarity Network (SSN in English; RSS in Spanish).  Should 
the current tendency continue, by the end of 2004 only 170,000 individuals will have lost their homes, a number that is still 
incredibly high but an improvement over past years, which have witnessed a slow decline in internal displacement. 
 
With regard to receptor areas in 2003 and 2004, Antioquia remains the primary destination for displaced families.  While in 
2003, Antioquia received a bit more than 13% of the total national displacement (some 22,327 individuals), and in 2004 
received 10% of the total (11,316 individuals), this latter number is only approximately half the number of people displaced 
to the department in 2003.  Bogotá – the second most popular destination for IDPs – also witnessed a sharp decline in the 
absolute number of IDP families arriving; while its share of the national total held steady at approximately 8.5% per year, 
the number of individuals fell by more than a third, from 14,357 in 2003 to 9,189 in 2004.  Although this implies some 
relief for the over-burdened services in the capital, it continues to be a principle destination for people forcibly displaced 
throughout the country.   
 
During the same eight-month period, Valle del Cauca, Cundinamarca, Putumayo, and Norte de Santander together received  
about 21% of the national total in 2003 (respectively:  8.2%, 5.0%, 4.1% and 3.4%).  In 2004, the SSN statistics show an 
important decline to only approximately 11% of the national total (3.8%, 2.9%, 3.0% and 1.9%), which represents in real 
terms approximately half the population of the previous year.  In contrast, the Sierra Nevada departments of Cesar, 
Magdalena and La Guajira have received larger numbers – while in 2003, they received close to 14% of the national total 
(6.7%, 3.7%, and 3.4% respectively), in 2004, nearly 19% of the internally displaced relocated to these departments (6.8%, 
6.3% and 5.5%). 
 
In addition to the above-mentioned departments of Cesar, Magdalena and La Guajira, three departments have suffered 
important increases in IDP flows:  the number of IDPs arriving in Chocó has risen by more than 50% from 2,306 to 3,492; 
in Casanare it is some 27% higher (from 1,555 IDPs arriving in 2003 to 1,977 in 2004); Meta, too, has seen 17% more IDPs 
arrive (from 4,348 in 2003 to 5,088 in 2004).  Additionally, Boyacá has suffered a slight increase – 2% – in the same period, 
rising from 956 individuals in 2003 to 986 in 2004. The rest of the country has seen a decline in the absolute number of 
displaced people.  12 departments have experienced reductions lower than the national average of a 35% decline, 14 
experienced reductions greater than the national average. 
 
Thus, while there have been important improvements nationally, and the over-all numbers of displaced are down, problems 
persist in the same areas as before:  Antioquia and Bogotá continue to receive disproportionate numbers of displaced people.  
The Sierra Nevada departments as well as Chocó, Casanare and Meta will require additional monitoring to see how they 
deal with the higher numbers of IDPs they are currently receiving and to monitor systemic stress in relief administration.  
IOM will undertake this work in Chocó, where we have a field office. 
 
Geographic Sources of Displacement 
 
In addition to receiving the largest number of displaced families, Antioquia remains main source of displaced persons 
nationally.  While the quantity of people who have been displaced in the first eight months of 2004 has decreased by nearly 
50% compared with the same period a year earlier (13,271 in 2004, down from 25,423 in 2003), Antioquia still provides 
12.3% of the national total displaced.  Cesar, as well, has experienced a 30% decline in absolute numbers, as compared with 
a year earlier (from 13,384 in 2003 to 9,308), but now accounts for 8.7% of all people displaced nation-wide (up from 7.9% 
in 2003). 
 
While most of the country has seen an overall decline in the absolute number of displaced persons – an average of 
approximately 35% nationally – seven departments have experienced increased numbers.  Vaupés, Quindío, Atlántico and 
Boyacá, all of which have under a thousand displaced, have experienced small increases.  Casanare, La Guajira and Chocó 

                                                 
15 As per data published 5 October 2004; data available through 30 September of the same year. 
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have suffered more important increases in terms of absolute numbers displaced within those departments – of 48%, 23% 
and 7% respectively. Caquetá, Magdalena and La Guajira alone account for nearly 20% of the national total, up from 13% 
of the 2003 total.  These statistics account for the high numbers of displaced people arriving in Magdalena and La Guajira.  
Cesar, as well, has maintained a high level – nearly 9% of the national total – and has not made many advances over the 
past years.  The high numbers of displaced in Caquetá may be due to the new southern offensive by the Colombian military, 
where the FARC has been using displaced populations as a human shield against the current military action. 
 
The most important advances have been made in Putumayo, Valle del Cauca and Cundinamarca.  In the first eight months 
of 2003, these three departments expelled nearly 18% of the national total – in 2004, together they expelled only 9% (4.7%, 
1.8% and 2.3% respectively), which is also only approximately half the number of individuals of a year earlier 
 
Displacement in IOM Zones 
 
Norte de Santander 
 
Norte de Santander has experienced a dramatic reduction both as a source of displacement and as a receptor of displaced 
populations, well above the national average for the first eight months of 2003 and 2004.  63.5% fewer displaced people 
arrived in Norte de Santander, and 55.7% fewer were displaced.  In relation to national statistics, this means that the 
department’s share of arriving displaced has fallen from 3.4% to 1.9%, and from 4.1% to 2.9% of those forcibly expelled 
from their homes. 
 
Cúcuta continues to receive the most IDPs, although its share of the departmental total has fallen from 41% in 2003 to only 
33% in 2004.  The next most important receptor municipalities are El Tarra (20.5%), Ocaña (12.2%), Sardinata (11.3%) and 
Hacarí (8.8%), which together account for more than 50  of the departmental total.  Sardinata in particular has undergone a 
radical change – from 11 people in the first three-quarters of 2003 to 234 in 2004.  The municipalities of Tibú, Teorama and 
Lourdes were all important receptors in 2003 but register surprisingly low levels of IDPs arriving in 2004. 
 
With reference to expulsion, El Tarra, Tibú, Cúcuta, Sardinata and Hacarí are responsible for more than 70% of the 
departmental total.  Cúcuta and Tibú have managed to reduce the numbers expelled, but numbers flees their lands in the 
other three municipalities have risen, in the case of Hacarí risen quite sharply (170% higher than in 2003).  These 
municipalities all fall into the heavily-contested areas of Catatumbo and Ocaña. 
 
Santander 
 
Numbers of displaced arriving in Santander are down by 33%, and the number expelled down by 30%, both improvements 
slightly below the national average.  In national terms, Santander now receives 3.3% of the total, and expels 2.1%, both 
rates slightly higher than for the same period in 2003. 
 
Bucaramanga and Barrancabermeja, as the largest cities in the region, continue to receive the greatest number of IDPs, 
although in both cases quantities are down slightly, with Bucaramanga now having received 32% of the total to date (2003:  
34%), and Barrancabermeja with 14% of the total (2003:  16%).  Regional IDPs are also headed to Aguachica (Cesar), 
Morales (Bolivar), Girón, and Floridablanca (Santander), which receive approximately 40% of the regional total. 
 
With regard to expulsion, Barrancabermeja continues first with 13% of the regional total (up from 11% for the same period 
in 2003).  The southern municipalities that proved so dangerous in 2003 have since calmed, with the exception of Arenal, 
which has risen from 5.5% of the regional total in 2003 to over 11% this year.  Aguachica (Cesar) and El Playón 
(Santander) have also experienced important increases in the first eight months of 2004. 
 
Valle del Cauca 
 
Of all the departments where IOM has a presence, Valle del Cauca has undergone the most important reductions in both 
displacement and reception.  In 2004, the department received 70% less displaced people, and reduced its expulsion by 
80%.  In 2003, it was the third-ranked department nationally for IDP reception; now it is the tenth.  The number of people 
arriving has fallen from 14,000 to slightly more than 4,000, with the number expelled falling from 10,000 in 2003 to around 
2,000 this year.   
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In the past years, the main destination for IDPs have been the cities of Cali and Buenaventura, which in 2003 received 28% 
and 55% respectively.  This year, Cali has risen to 55% while Buenaventura has fallen to receiving only 5% of the 
departmental total.  In 2004, Tulúa was the second-largest departmental destination with 375 people, nearly twice as many 
as the year before and 9% of the departmental total. 
 
The main origin for displaced persons in the department remains Buenaventura, which provided 70% of the displaced 
population in 2003.  This year, that percentage has fallen to only 20%, while other municipalities have suffered increases – 
such as in Tulúa, which has nearly doubled the number expelled.  Other important municipalities are Cali, Dagua and 
Jamundí, which, together with Tulúa, account for some 40% of the displacement in Valle. 
 
Putumayo 
 
Putumayo has experienced important reductions in numbers of IDPs arriving, and those expelled – by 55% in both cases, 
well above the national average, possibly due in part to improved public security due to the increased presence of state 
militar.  Putumayo now receives only 3.0% of the national IDP total and is the source of only 4.7% of IDPs expelled 
nationally. 
 
Puerto Asis and Mocoa continue to be the main destination for IDPs within the department – in the first eight months of 
2003, 45% of IDPs went to these two cities, while in 2004 more than 75% arrive there, with Puerto Asis currently receiving 
nearly 50% of the departmental total.  With regard to absolute numbers of displaced arriving in these cities, both have 
undergone a decline – Puerto Asis with 3.8% fewer, Mocoa 49% fewer.  Villagarzón and Puerto Leguízamo are also 
important receptor destinations (8% and 4%, respectively). 
 
With regard to expulsion, the main sources are Puerto Asis and Valle del Guamuez, which together displace nearly 50% of 
the departmental total.  Puerto Asis now supplies more than 33% of the departmental total (up from 18.5% in 2003), while 
Valle del Guamuez has fallen from 26% to 13.4%.  Next come Puerto Guzmán (11.8%) and Villagarzón (8.8%), each 
slightly lower than in 2003. 
 
Nariño 
 
Like Huila, Nariño has experienced reductions in both displacement and expulsion (21% and 9%) over the past year, but 
both reductions are below the national average, which means that Nariño’s share of the national total of displacement has 
risen.  In terms of reception, Nariño has risen from 3.5% in 2003 to 4.2% in 2004; with regard to expulsion, the rise has 
been from 2.4% to 3.5%. 
 
As with the other municipalities, the municipal capital of Pasto receives the greatest number of IDPs.  In the first eight 
months of 2003, 35% of IDPs in the department arrived in Pasto; in 2004, this fell to 20%.  The municipalities that have 
received the next-greatest numbers are Barbacoas (18.5%), Tumaco (11.9%), El Charco (9.9%) and Samaniego (7.3%), 
which together account for nearly 50% of the departmental total.  The most interesting changes are on the Pacific coast, 
where Barbacoas saw 839 people arrive (up from 302 in the same period in 2003) and in Charco, which had zero IDPs in 
2003 but 450 in 2004. 
 
More than 70% of the department’s displaced persons originate in Ricaurte, El Charco, Tumaco, Magui, Barbacoas and 
Roberto Payán – all of which lie in the west of the department, in the Pacific zone .  While Tumaco and Barbacoas 
experienced a decline in the number of displaced, nine times as many were displaced from Roberto Payán as in 2003, eight 
times as many from Magui, five times as many from Ricaurte, and twice as many from El Charco. 
 
Caquetá 
 
Comparing the first eight months of 2004 with the same period a year earlier, Caquetá has experienced a decline in the 
numbers forcibly displaced and in the numbers of IDPs seeking asylum.  While these declines – 15% and 18% – are 
important, they are also well below the national average of 35%.  For this reason, Caquetá’s share as a destination for IDPs 
has increased from 3.4% to 4.4% of the national total and it’s share of the national total forcibly displaced has increased 
from 5.4% to 6.9%.   
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Florencia has traditionally be the preferred destination for displaced families, and in 2003 over 82% of the new arrivals 
headed for that municipality.  This has changed in 2004, when it received only 45% of the departmental total, much of the 
remainder heading for Cartagena del Chairá (23%), Milán (7%), and La Montañita (8%), cities that in previous years 
registered few, if any, displaced arrivals.  The data is more readily understood when one takes into account that these three 
municipalities and Florencia have been the largest sources of departmental displacement.  This is a result of the 
aforementioned FARC strategy of using displaced populations to contain the GOC military advance. 
 
Chocó 
 
Unlike the rest of the departments where IOM works, and in contradiction to the national trend downward, Chocó has 
registered important increases both in numbers displaced (up 51% over 2003) and numbers of displaced arriving (up 7%).  
Chocó now receives 3.2% of the national total (up from 1.4%) and provides 4.6% of the displaced (up from 2.7%).   
 
Quibdó was once the main receptor zone for the department and received 59% of the department’s IDPs in the first eight 
months of 2003; so far this year, it has received only 4%.  In contrast, IDPs are flooding to Bojayá and Istmina, as well as to 
Urrao in Antioquia, which three have received approximately 85% of the department’s total.  The load in these 
municipalities has increased radically – by 34 times in Bojayá, by 50 times in Istmina, and four-fold in Urrao.  These same 
three municipalities also produce the majority of the department’s displaced persons, with 51%, 11% and 8% respectively. 
IOM continues to monitor the state of the conflict in these areas in order to maximize the impact of Program resources. 
 
Cauca 
 
The IDP situation in Cauca has improved over the past year, both in absolute terms and relative to the nation as a whole.  
The number of IDPs arriving has declined by 45%, and the number expelled by 35%, equal or better than the national 
average.  As a result, Cauca now receives only 1.5% (down from 1.8%) of the national total, and expels 2.4% (the same as 
in 2003). 
 
The city of Popayán has traditionally received the most IDPs and continues to do so – in the first eight months of 2003 
receiving 55%, and in the same period of 2004, 58%.  Four other municipalities receive approximately 20% of the 
departmental total:  Merceaderes (5.8%), Santander de Quilichao (4.1%), Piamonte (3.8%), and Patía (6.5%), the last of 
which has suffered a 26% increase in the number of people arriving. 
 
With regard to sources of displaced families, López municipality was the prime expulsor municipality in 2003, but appears 
to have expelled no one in the first three quarters of 2004.  Now it is municipalities such as El Tambo, Piamonte, Santa 
Rosa, Popayán and La Vega which are the principle sources of forcible displacement – nearly 40% of the departmental total.  
It is important to mention that Piamonte, Santa Rosa and La Vega belong to the so-called Bota Caucana, Boot of Cauca.   
 
Huila 
 
Huila has experienced a decline in both families displaced and displaced families arriving – 29% and 33% – comparing the 
first eight months of 2003 with the same period in 2004.  Because this local reduction is slightly below the national decline 
of 35%, Huila’s share of the national total has risen slightly, from 2.5% to 2.8% with regard to reception and from 2.3% to 
2.5% with regard to expulsion. 
 
Neiva continues to be the most popular IDP destination within the department – approximately 48% in both 2003 and 2004.  
After that, come the municipalities of Pitalito (10.7%), Garzón (6.3%), Campoalegre (4.8%), and La Plata (2.7%), which 
together account for nearly 25% of the departmental total. Other municipalities, such as Colombia, that in 2003 received 
405 people, in 2004 received only 4, a 99% reduction.  Something similar occurred in Baraya, which fell from 345 to 45.  
Unfortunately these gains have been offset by losses in Gigante municipality (up 377%) and Campoalegre (up 42%). 
 
With regard to expulsion, Algeciras municipality continues to be the primary source of displacement in 2004 as it was in 
2003, with approximately 16% of the departmental total.  Following in rank come the municipalities of Acevedo, Neiva, 
Gigante, Colombia and Baraya, which together account for close to 60% of the departmental displacement.  Gigante has 
suffered a 90% increase.  
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3. Program Interventions by Component 
 
A.  Income Generation 
 
Quarterly Progress Report:  One major, national-level project has been developed in the past quarter to strengthen the 
Social Solidarity Network’s UAO – Units for Assistance and Orientation of IDPs.  Funding will be directed to modernize 
the reception and orientation centers, and to expand IDP access to information and basic social services generally provided 
by local government.  Short-term economic assistance will also be available through local businesses, financial services and 
jobs intermediation to facilitate and speed economic reinsertion of beneficiary populations. 
 
Quarterly Subcomponent Progress Report:  Two new Food Security projects were 
approved in Valle (VA-0086) and Caquetá (CA-0051) that implement ecologically-
appropriate farming and support complementary income-generation activities at rural 
farming trade schools.  Under special projects, a new project has been approved in 
Santander to strengthen natural-fiber artisan production in Bucaramanga (SA-0085).  A 
new micro-credit initiative was approved for Caquetá (CA-0052) that hopes to formalize 
credit to IDP and vulnerable populations at the municipal level.  Finally, it is worth 
mentioning IOM’s on-going research to improve quality and quantity of income-
generating alternatives in areas of limited economic activity; a series of studies has been 
approved with the firm Consulting For Productive Development with regard to the wood 
industries in Chocó (CH-0035). 
 
Sample Project:  VA-0059 “Social Reconstruction and Productive Capacity for Zelandia, La Victoria and La Guinea in 
Dagua Municipality, Valle del Cauca.”  This project, currently in execution with participation and co-financing from 
Empresa Colombia and ECOPETROL, aims to reactivate the productive capacity and social organization of 79 returning 
families in rural parts of the Dagua municipality.  The families have been provided with inputs, seeds for subsistence 
farming, as well as breeder chickens for income-generation.  A seed bank has also been established that will be fed by 
family harvests and later used to extend food security benefits to new beneficiaries in the area. 
 
B.  Social Infrastructure and Housing 
 
Quarterly Progress Report: IOM successfully won concrete GOC involvement in housing for IDPs.  With co-financing by 
the Banco Agrario, eight projects were approved and legalized to subsidize housing for 2,253 IDPs in Caquetá, Cauca and 
Nariño.  In collaboration with the Ministry of Environment and Housing, IOM has launched three new projects to subsidize 
170 urban housing units in Putumayo, Valle and Caquetá.  IOM is also collaborating with FONADE to bid project ID-069-1 
that will construct and equip Hogares Múltiples Comunitarios.  One such Hogare in Santa Rosa del Sur (southern Bolívar) 
initiated construction on 3 August and will have a total area of 926.4m2; another Hogare in El Pajuil (Caquetá) broke 
ground on 30 August and will have an area of 942m2.  Both construction projects estimated 120 days to completion but are 
already somewhat delayed due to late delivery of materials.  A third multi-use communal home in Tambo that has been 
awaiting a public bid has been delayed in the mayor’s office pending final verification of site land title. 
 
Quarterly Subcomponent Progress Report: In addition to the Banco Agrario subsidies, two additional projects were 
approved to build and/or improve housing in Santander and Norte de Santander, as well as a water connection project in San 
Vicente de Caguán (Caquetá) and sewage connections in San Pablo (Norte de Santander).  Under the Social Infrastructure 
component, the IOM “matching fund” approved repairs and equipment for the Integrated Nutrition Center in Codito, 
Bogotá, which attends to 80 IDP children and 120 receptor-family children. 
 
Sample Project:  NS-0063, “Completing the First Phase of Water Connections for La 
Gabarra Subdivision in Tibú Municipality, Norte de Santander”.  La Gabarra has been 
a long-standing conflict zone in Catatumbo.  The first massive displacement took place 
on 29 May 1999 (over 4,300 people) from this zone to Venezuela (Cacigua el Cubo).  
The majority have since returned but problems persist, principally due to illicit 
cultivations that attract illegal armed actors.  The current project will benefit some 
6,500 individuals, of whom the Social Security Network estimates that some 2,400 are 
returned IDPs and refugees, 2,950 are receptors and some 1,100 are currently 
displaced from at least 23 neighboring areas who are not considering a return at this 
time.  Project implementation will be overseen by Tibú Public Industries.   

CA-0051

NS-0063
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Plans include a treatment plan, pump house, electric infrastructure, a main pipeline and subsidiary distribution lines.  The 
project is part of the municipal development plan, meaning that substantial counterpart funding has been provided and 
USAID resources will bear only 43% of the total financial burden. 
 
C.  Education and Co-existence 
 
Quarterly Progress Report:  The Open Doors school strategy has continued, from the opening of educational spaces to 
other activities such as, in rural schools, integrating educational projects with productive micro-chains.  In urban areas, 
schools have received funding for non-formal education, as well as basic literacy, grade-level equivalency exams and 
studies, computing courses and other educational and cultural activities. 
 
Quarterly Subcomponent Progress Report: This quarter’s most important achievement under the Educational 
Endowment was the development of didactic materials for the AfroColombian populations on the Colombian Pacific coast.  
IOM worked in alliance with the National Ministry of Education, Plan International (an international NGO), and the 
Foundation Volvamos a la Gente, to develop these materials and ensure that they provide a dynamic, innovative learning 
model.  Materials for grades 0, 1, 2 and 3 are now ready to be field-tested. 
 
Close monitoring and evaluation enable IOM to ensure the retention of students conform to national parameters, whether it 
be formal or non-formal education, or any other activity or population. 
 
The informal “Itinerant Peace School” has also been approved, and will begin work in Soacha shortly, an area that has been 
seriously impacted by forced displacement.  A group of 480 community leaders will be trained and will form the nucleus of 
a civil conflict-management body, a central element of a culture of peace.   
 
Sample Project:  ID-0069 “Strengthening ICBF’s Ability to Attend IDP populations.”  One of the most central aspects to 
familial reintegration following forced or violent displacement has been guaranteed access to basic nutrition, health, and 
child-care for children under five years of age – the last of which allows adults to search for work, especially in the case of 
female heads of household.  It is also often important to help families co-exist peacefully with their neighbors, and prevent 
violence and abuse within the home.  IOM has made two important advances in the past quarter. 
 
First, service provision has been improved in the areas of:  infrastructure (four children’s homes are now under construction, 
with nine others being repaired and/or expanded, and eight more receiving sanitary blocs); child care and nutrition (13 child 
care centers and school restaurants were equipped); as well as training provided for madres comunitarias and other child-
care providers. 
 
Second, a pilot project has been launched to promote peaceful co-existence and prevent family violence among the IDP 
population.  This pilot compiles and applies lessons-learned from IOM’s earlier activities in this area, summarized in an 
internal evaluation.  By applying methodologies that have proven successful in other geographic zones, IOM hopes to 
improve project impact in the new activities in Cúcuta, Bucaramanga, Neiva and Mocoa. 
 
D.  Healthcare 
 
Quarterly Progress Report:  Significant advances have been made with regard to HIV/AIDS; in Valle, the number of rural 
beneficiaries has been increased three-fold.  In Chocó, 210 families have improved access to health and counseling thanks 
to having joined the subsidized health system.  Coordination with the Ministry of Social Protection has resulted in visits to 
Putumayo, Huila and Norte de Santander to specify general parameters for cooperation with regard to IDP populations in 
the areas of communication and integrated health proposals such as involvement by the SSN in the area of health in Cúcuta, 
as well as prioritizing health activities to be implemented over the coming quarter. 
 
Quarterly Subcomponent Progress Report:  Family Health has strengthened strategies to prevent and attend childhood 
illnesses, promoted training for community health promoters, and implemented basic sanitary measures among IDP 
communities.  Additionally, vulnerable IDP populations are meeting their food and nutritional needs through increased 
access to family plots, communal kitchens and improved oral health in 50 municipalities. 
 
Sexual and Reproductive Health activities are also underway in 21 municipalities, promoting changes in attitudes, 
understanding, practices and beliefs with the aim of promoting responsible sexuality.  Psycho-social attention is being 
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provided in six municipalities16, fomenting participation by communal leaders through “helping the helpers” networks that 
train non-specialists of the community to work through their own emotional problems over the short term, and help them 
become the first line of psycho-social assistance for the community.  The institutional strengthening subcomponent has 
developed a strategic alliance with the Ministry of Social Protection to link IDPs with the Early Alert System’s network of 
service providers, promoting access, opportunity and continuity in health service provision. 
 
Sample Project:  PA-0065 “Cooperative Action Model to Reduce the Breach between Health Service Providers and the 
Community in Receptor Zones.”  This Nariño project is implemented by the National Institute of Health in collaboration 
with FUNAHP, OPS, UNHCR, CRN and the Mayor’s office of Pasto.  The project provides particular attention to sexual 
and reproductive health of displaced women and adolescents in marginal areas of Pasto, as well as helping Pasto meet the 
health obligations under the United Nations’ Millennial Goals with respect to vaccinations, nutrition, breast-feeding, acute 
respiratory infection, and acute diarrhea.  A baseline has been established to facilitate strategy design for outreach to women 
and children by the Municipal Secretary of Health, Pasto hospitals and community leaders. 
 
E. Institutional Strengthening and Communities 
 
Quarterly Progress Report:  Community development has been the special focus of the past quarter, in particular with 
AfroColombian communities at the local and regional levels.  An improved understanding of their lives and organizations 
will improve service provision.  IOM participated in the second AfroColombian event held in Cartagena in August in order 
to provide follow-up to AfroColombian displacement, among other themes.  This component also advanced a number of 
initiatives to strengthen civil society organizations to participate in public policy, thereby helping to build social fabric in 
zones of conflict and displacement.  These meetings have thus far had special focus in Chocó and Putumayo, where IOM 
has worked with indigenous and AfroColombian communities. 
 
Quarterly Subcomponent Progress Report:  Institutional Strengthening has, in the past quarter, centered on improving 
information on forced internal displacement through the design of an Observatory of Forced Displacement.  This project has 
determined the legal framework under which the Observatory will work, conducted a thorough methodological and 
conceptual revision of available information and produced a first document on national displacement.  The subcomponent 
that strengthens regional capacity has been working with municipalities to incorporate IDPs into municipal development 
plans, such as in Valle, where IOM has helped orient part of the government Project Bank toward displaced populations.  
Finally, the Community and Organizational Strengthening subcomponent has worked with indigenous and AfroColombian 
communities to strengthen their ability to resist displacement from high-risk zones, clarifying their cultural, social and 
territorial rights for them.  These activities have helped support the consolidation of ethnic and cultural identities. 
 
Sample Project:  IOM is collaborating with the national department of statistics DANE on the project “Awareness and 
Training in Support of the XVII National Population Census and the VI Housing Census:  Displaced and Migrant 
Populations.”  A great part of the success of the census will be due to awareness and information activities put forward that 
will increase knowledge among populations of how important the current census can be for them, and the impact it can have 
on their lives by directing allocations of GOC national resources to various needy sectors.  For this reason, IOM is working 
to inform specific beneficiary populations with whom we work, particularly populations migrating due to economic, 
employment or social dislocation, or due to forcible displacement due to illegal armed actors. 
 
IOM has also undertaken a series of institutional strengthening activities that address perceived technical and operational 
weaknesses in the Social Solidarity Network’s Putumayo services.  Areas of improvement include registration (via the SUR, 
Sistema Unico de Registro, or Sole Registration System), program and project follow-up and coordination, and institutional 
strengthening of Municipal Committees for Attention to IDPs.  Particular emphasis is being placed on technical support for 
the identification and formulation of socio-economic re-establishment activities, strengthening of IDP organizations, and 
resource identification with regard to other governmental and NGO agencies. 
 
 
 
 
 
 
 
 

                                                 
16 Quibdo, Barrancabermeja, Popayán, Cúcuta, Pasto, Bucaramanga. 
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4.  Advances During the Quarter by Regional Office 
 
Norte de Santander 
 
Displacement Context 
 
The dynamics of the conflict in Norte de Santander and the strategies of the armed actors continue to be unpredictable in 
terms of both time and space.  High mobility, surprise terrorist attacks, blockades or confinement of the civilian population, 
and restrictions on transportation and the movement of livestock are all having an impact on the zone.  The most affected 
areas include Catatumbo, particularly the region including Sardinata, Tibú, El Tarra, Teorama, Convención, San Calixto, 
Hacarí and El Carmen municipalities, due to their strategic locations and the presence of illicit crops.  The transportation 
sector has been affected by an intensification of terrorist attacks during September along the Cúcuta-Tibú highway in the 
area of Petrólea corregimiento. 
 
Despite this series of events, there have been no mass displacements, although there has been continuing individual 
displacement.  According to the government’s Unit for Assistance and Orientation – UAO – that functions in Cúcuta, a total 
of 8,918 persons were received as IDPs in Cúcuta during 2004, and another UAO needs to be opened in Ocaña municipality 
in order to assist an IDP population now over 4,000 in that area, according to the Local Ombudsman and ASODEPO 
(Ocaña IDP Association) estimates. 
 
Analysis Indicators 
 
There were a total of 155,024 beneficiaries assisted, and in the past quarter 5,941.  The quarter was characterized by the 
almost exclusive participation of new beneficiaries in the education component (99%), through projects coordinated with 
Plan Padrinos (NS-0067), Coopejubasca (NS-0069) and with the CAFAM methodology (NS-0070), which has allowed the 
access of IDPs to the education services.  In the income generation component, there were production projects in Tibú and 
El Tarra municipalities (NS-0051) as well as micro-projects in Ocaña (NS-0057) with new beneficiaries, 80% of those were 
IDPs, and a satisfactory implementation with over 40% of portfolios recovered.  Recovered funds are used to re-finance the 
most successful production units.  In social infrastructure and housing there were no new beneficiaries registered, since they 
were already included in earlier quarters and they are currently being assisted by project activities.  The components through 
which the bulk of the population benefits include institutional strengthening and health (56 and 14%, respectively).  This is 
principally due to the activities being implemented with the Social Solidarity Network in strengthening the UAO and SUR 
Registry, as well as assistance to hospitals.  Income generation, social infrastructure and housing, and education participate 
with similar percentages, with a greater percentage in infrastructure (13%), which runs through all components. 
 
(A) Ongoing Projects Beneficiaries         (B) Finished Projects Beneficiaries 

Component Total IDPs REC Male Female Urban Rural Total IDPs REC Male Female Urban Rural
Income Generation       2.393 63 % 37 % 60 % 40 % 5 % 95 % 10.739 36 % 64 % 43 % 57 % 64 % 36 %
Social Infrastructure & Housing 8.143 64 % 36 % 48 % 52 % 10 % 90 % 11.734 59 % 41 % 49 % 51 % 92 % 8 %
Education and Coexistence          8.535 56 % 44 % 41 % 59 % 89 % 11 % 4.640 90 % 10 % 49 % 51 % 100 % 0 %
Healthcare   7.657 89 % 11 % 46 % 54 % 48 % 52 % 14.339 79 % 21 % 35 % 65 % 69 % 31 %
Institutional Strengthening            8 0 % 100 % 50 % 50 % 100 % 0 % 86.836 99 % 1 % 47 % 53 % 100 % 0 %
TOTAL 26.736 68% 32% 46% 54% 46% 54% 128.288 88% 12% 45% 55% 93% 7%
 
(C) Cumulative Projects Beneficiaries                                           Quarter Projects Beneficiaries 

Component Total IDPs REC Male Female Urban Rural Total IDPs REC Male Female Urban Rural
Income Generation       13.132 41% 59% 46% 54% 54% 46% 20 80 % 20 % 35 % 65 % 75 % 25 %
Social Infrastructure & Housing 19.877 61% 39% 49% 51% 59% 41% 0 0 % 0 % 0 % 0 % 0 % 0 %
Education and Coexistence          13.175 68% 32% 44% 56% 93% 7% 5.919 44 % 56 % 44 % 56 % 100 % 0 %
Healthcare   21.996 83% 17% 39% 61% 62% 38% 0 0 % 0 % 0 % 0 % 0 % 0 %
Institutional Strengthening            86.844 99% 1% 47% 53% 100% 0% 2 0 % 100 % 100 % 0 % 100 % 0 %
TOTAL 155.024 84% 16% 46% 54% 85% 15% 5.941 44% 56% 44% 56% 100% 0%
Control: A + B = C 
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Relevant Aspects of New and Implementing Projects 
 
A. Income Generation 
 
NS-0051 “Creation of associative business nuclei to implement production projects in the urban and rural areas of 
Tibú, El Tarra and Sardinata municipalities”. To date, there have been 44 solidarity production nuclei created in the 
areas of agriculture (32), commerce (10), production (1) and services (1), made up of 328 families; of which, 38 of the 
nuclei (279 families) have received credit totaling USD86,649; at the same time the families have been organizing in the 
areas of community self-management and human relations, and have received visits from technical, integral and family 
assistants, as well as accompaniment.  In addition, a total of USD18,794 in capital of the portfolio has been recovered with 
interest, for a total of USD6,209, which will be reinvested to finance 6 nuclei that are awaiting credits.  The project has a 
total value of  USD194,717.95, with USAID support for USD69,914.53 and a per beneficiary cost of USD166.46. 
 
B. Social Infrastructure and Housing 
 
NS-0072 “Self-construction of basic housing units for IDPs and the receptor population of La Hermita, Valles del 
Rodeo II sector – Cúcuta (Norte de Santander)”:  The project includes the construction of 123 basic housing units for the 
same number of families re-located in Valles del Rodeo II sector through a self-construction and institutional support 
process that includes three areas:  
 
I) INFRASTRUCTURE: to date, 18 housing units have been built (15% of those 
programmed) with a total area of 17.10M2, on a terrain that totals 90M2.  II) 
ENVIRONMENTAL CONTROL: Metrovivienda is soliciting funds from CORPONOR 
for activities to support environmental compensation due to the impact caused by a 
change in the use of the land through talks on environmental awareness, tree-planting 
days and activities to protect the nearby creek.  III) COMMUNITY MANAGEMENT: 
Metrovivienda is requesting that the Office for Community Development assist in the 
completion of an action plan that will include the following activities: health promotion 
and sickness prevention, community health, healthy housing, socio-economic 
diagnostics, and social control and organization through the community action committee.   
 
The project includes investment by the implementing partner and members, including PCS, for USD345,927 with USAID 
support for  USD73,159.82. The per beneficiary cost is USD 118.95. 
 
NS-0073 “Construction of 2,453 ML of sewage pipeline, a wastewater treatment plant for the corregimiento of San 
Pablo and 46 basic sanitation units in the veredas El Farache, Quince Letras and Aires del Catatumbo in Teorama 
municipality”. This project will improve sanitation conditions for 1,411 persons, including men, women, youth and 
children in the urban and rural areas of San Pablo corregimiento, Teorama municipality through the construction of 2,453 
ML of sewage pipeline, a wastewater treatment plant (urban area) and 46 sanitation units in the veredas El Farache, Quince 
Letras and Aires de Catatumbo. USAID investment is for USD48,699 with a per beneficiary cost of USD34.51. The total 
value of the project is USD92,713.63. 
 
C. Education and co-existence 
 
NS-0070 “Expansion of basic primary education for IDP and vulnerable children and basic and formal middle 
education for IDP and vulnerable youth and adults located in Comunas 3, 6, 7 and 8 in Cúcuta municipality”. With 
the Weekend CAFAM Education program, Corporación Social Paz y Futuro, the municipal Secretary of Education and 
USAID through IOM have been able to expand coverage and offer study opportunities to 1,262 youth and adults with 
flexible schedules (for a target group of 1,200).  In this way, mothers and fathers heads of households and over-age youth 
work on their activities to “seek the means for the sustenance of their families” during the week, while on Saturdays and 
Sundays they take classes according to their academic qualifications with tutors from the municipal Secretary of Education.  
The project includes 21 groups at the basic primary level – fundamental stage, 12 groups at the basic secondary level – 
complementary stage and basic areas (6th and 9th) and 10 groups in the basic middle advanced level – cycle V and VI (10th 
and 11th). The student population is from strata 0, 1 and 2, which includes many IDPs.  This large student group is being 
educated against adversities in their environment, such as unemployment, malnutrition, family overcrowding, domestic 
violence, delinquency, drug addiction, the armed conflict and illiteracy. Taking into account the contributions of all 
partners, the project has a value of  USD302,657.94 with USAID support of USD46,490.66  for a per beneficiary cost of  
USD38,74. 
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D. Healthcare 
 
NS-0053 “Increased health service access for IDPs, and the re-located, returned and 
receptor population in Convención and Teorama municipalities”. The equipment 
supplied by USAID through IOM has served to respond to the many health needs of men, 
women and children in the return zone of Convención and Teorama (N.S.).  There are 
three aspects that deserve attention: i) Service: doctors and paramedics have used the 
equipment to complement their daily actions related to mammograms, medical and dental 
checkups, growth and development measurements, clinical labs, births, vaccinations and 
other services.   
 
One highlight is in the area of oral health, rural residents prefer exodontic dental replacements in cases of pain, and the 
preparation of fillings and/or bridges for endodontic procedures.  It is important to promote oral health prevention.  ii) 
Economic: the importance of having a health post in each corregimiento is that it reduces costs for rural residents who no 
longer must arrive at the municipal seats and/or intermediate cities to attend to their health needs in an emergency and/or for 
checkups.  iii) Security: the families living in the return area fear for their lives because the area is controlled by guerrillas 
and paramilitaries and they cannot move freely and spontaneously in cases of an emergency or sickness, since in the 
paramilitary zone transit is prohibited after 6:00 p.m.  At present, in order to comply with the commitments acquired with 
the International Red Cross and the corregimiento of Honduras, an expansion is planned for the project through the 
construction and equipment (USAID funds) of a health post to guarantee health supplies through the distribution and 
delivery of vital medical supplies for the zone; to consolidate the Community Epidemiological Vigilance Committee as an 
inter-institutional forum in the area of health; to complement the health service demands  of the population in the Honduras 
health post through mobile brigades, and to establish a coordination and monthly monitoring system for services.  USAID 
support totals USD25,866 out of a total of USD53,995.90, the per beneficiary cost is USD5.36 
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Santander 
 
Displacement Context 
 
This department continues to be a net receptor of IDPs, primarily from southern Cesar, southern Bolívar, Norte de 
Santander, Antioquia and Arauca.  The metropolitan area of Bucaramanga (Bucaramanga, Flordiablanca, Girón, Piedecuesta 
and Lebrija) continues to be the principle reception center.  Barrancabermeja is the largest expulsor of IDPs.  The 
municipalities in the area of Magdalena Medio, including Cimitarra, Puerto Wilches, Sabana de Torres, San Vicente, El 
Carmen, Simacota and Santa Helena continue to be net expulsors.  Throughout Santander, there is a predominance of 
individual displacements that are both invisible and unregistered.  The regions with the most critical public order situation, 
with high homicide rates and selective displacements, include: 1. Soto province, Matanzas, Charta and Surata 
municipalities, caused by confrontations between the Armed Forces and Frente Claudia Isabel Escobar of the ELN, as well 
as retaliations by the ELN against the civilian population.  The Ombudsman’s Office has declared an early warning in the 
area of Turbay in Surata municipality; 2. municipalities with territory in the upper valley of the Opón and Carare rivers – 
Minero (Landázuri, La Paz, Sucre, Bolívar), due to confrontations between the AUC and the FARC, both of which limit 
free movements of people and food; 3. the region of Ciénaga de Opón, south of Barrancabermeja, lower Simacota river and 
El Carmen, due to AUC pressure to remove the FARC from the area; 4. the area known as Bajo Lebrija – including parts of 
Medio Magdalena: Lebrija, Puerto Wilches, Sabana de Torres, Rionegro and El Playón municipalities, due to disputes 
between the AUC, FARC and ELN to maintain a corridor connecting Magdalena Medio and the Berlín mountains and 
Catatumbo, and; 5. the northeastern neighborhoods of Barrancabermeja, where AUC pressure is very strong, and includes 
extortions, homicides and IDP expulsion to Bucaramanga. 
 
Analysis of Indicators 
 
With assistance coverage of 141,450 beneficiaries, during the quarter there were 2,846 new beneficiaries attended, with an 
increase in IDP assistance to 92% of the total registered during the quarter, including increased participation in the 
education and co-existence component, with 57% representation through projects SA-064, which promotes secondary 
education with an emphasis on peaceful co-existence among adults, and agreements SA-049 and SA-050, which are 
learning acceleration and literacy projects, respectively, using specialized methodologies for illiterate children outside of the 
school system.  In the health component there were no new beneficiaries registered, since all beneficiaries were assisted in 
earlier quarters through projects such as SA-0048, which seeks to improve vaccination coverage among children and child-
bearing age women.  There were also no new beneficiaries in the institutional strengthening component although there was  
a new project in Landazuri (SA-0084) to title lands, but it is just beginning.  In the job training subcomponent, there were 
advances in the inclusion of new beneficiaries in projects SA-0077 and SA-0066 in Barrancabermeja.  Among all education 
beneficiaries, there should be note made of the rural education project SA-052, which has allowed 2,000 rural youth to have 
access to the school system through a module that allows for knowledge acquisition in the area of agricultural technology.   
 
(A) Ongoing Projects Beneficiaries          (B) Finished Projects Beneficiaries 

Component Total IDPs REC Male Female Urban Rural Total IDPs REC Male Female Urban Rural
Income Generation       2.072 83 % 17 % 41 % 59 % 50 % 50 % 1.257 97 % 3 % 51 % 49 % 48 % 52 %
Social Infrastructure & Housing 3.640 89 % 11 % 57 % 43 % 47 % 53 % 7.999 74 % 26 % 52 % 48 % 93 % 7 %
Education and Coexistence          3.385 76 % 24 % 50 % 50 % 77 % 23 % 8.650 52 % 48 % 54 % 46 % 100 % 0 %
Healthcare   29.795 38 % 62 % 42 % 58 % 75 % 25 % 10.411 60 % 40 % 47 % 53 % 100 % 0 %
Institutional Strengthening            128 100 % 0 % 48 % 52 % 100 % 0 % 74.113 27 % 73 % 53 % 47 % 24 % 76 %
TOTAL 39.020 49% 51% 44% 56% 71% 29% 102.430 37% 63% 52% 48% 44% 56%
 
(C) Cumulative Projects Beneficiaries                                           Quarter Projects Beneficiaries 

Component Total IDPs REC Male Female Urban Rural Total IDPs REC Male Female Urban Rural
Income Generation       3.329 89% 11% 45% 55% 50% 50% 216 23 % 77 % 38 % 62 % 99 % 1 %
Social Infrastructure & Housing 11.639 79% 21% 54% 46% 79% 21% 1.000 100 % 0 % 50 % 51 % 100 % 0 %
Education and Coexistence          12.035 59% 41% 53% 47% 93% 7% 1.630 97 % 3 % 49 % 51 % 100 % 0 %
Healthcare   40.206 44% 56% 44% 56% 81% 19% 0 0 % 0 % 0 % 0 % 0 % 0 %
Institutional Strengthening            74.241 27% 73% 53% 47% 24% 76% 0 0 % 0 % 0 % 0 % 0 % 0 %
TOTAL 141.450 40% 60% 50% 50% 51% 49% 2.846 92% 8% 48% 52% 100% 0%
Control: A + B = C 
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Relevant Aspects of New and Implementing Projects 
 
A. Income Generation 
 
SA-0085 “Technical and Commercial Strengthening for Centro de Fibras Artesenales Luz y Vida – Phase II”.  In 
order to strengthen the Centro de Fibras Artesenales, which currently benefits 26 persons members of Asociación Luz y 
Vida, the proposal has been structured around technical and commercial skills to permit the positioning of products in local 
markets.  In order to achieve this objective, there will be industrial designer and marketing experts for artisanry products 
brought in to provide advice.  The project has a total cost of  USD33,660.58 of which USAID funds USD29,855.40 and the 
implementing partner, USD 3,805. The per family beneficiary cost totals USD1,148 for USAID funds. 
 
B. Social Infrastructure and Housing 
 
SA-0083 “Improvements to 85 houses in Barrancabermeja”.  The project is focused on improving the quality of life of 
85 families located in Barrancabermeja, mostly resident in settlements of the city, through housing improvements.  Through 
a model of technical and community management developed by the implementing partner Organización Femenina Popular 
OFP, the strategy, in addition to housing improvements, will contribute to the recomposition of the social fabric and 
strengthening co-existence ties among the local population.  The project has a total value of USD129,300.84, with funding 
from USAID for USD70,395.74, while OPS and PCS fund USD43,684.39. USAID per family beneficiary cost is 
USD828.18. 
 
C. Education and co-existence 
 
SA-0082 “Creation of a student cafeteria for public schools in Barrancabermeja”. This project seeks to directly attend 
600 IDP and receptor students through the construction of a local cafeteria for seven public 
schools in Barrancabermeja, to complement a nutritional assistance program as part of a 
strategy to increase and maintain school coverage.  Colegio Diego Hernández was selected 
as the location for the cafeteria, taking into account the school population and the proximity 
of other institutions. Over the quarter, required work has been advanced, once complete 
equipment will be delivered and the location will be functioning.  Organización Femenina 
Popular – OFP, will implement the project.  The total budget is USD59,698.14 of which 
USAID funds USD52,703.70 and implementing partner OFP funds USD6,994.44. The per 
beneficiary cost with USAID funds is USD87.83.  
 
D. Healthcare 

 
SA-0075 “Strengthening local capacity for integral assistance of childhood prevalent diseases AIEPI in 
Barrancabermeja municipality”.  In order to reduce sickness and mortality rates among infants, the AIEPI strategy has 
been promoted to improve local health assistance capacity for infants, to train health personnel and to improve health 
promotion and prevention actions for preventable diseases.  At present, coordination of the strategy is being implemented 
through the creation of a Technical Committee made up of local health authorities under the technical supervision of 
PAHO-WHO.  This project will be implemented by the local Secretary of Health of Barrancabermeja with the technical 
support of PAHO-WHO.  The total budget is USD31,346.90 of which USAID funds USD13,358.88 and the implementing 
partner the Secretary of Health funds USD7,988.02. The per beneficiary cost with USAID funds is for USD1.66, taking into 
account that the project will directly attend 8,040 persons, including IDPs and the receptor population.     
 
 E. Institutional Strengthening 
 
SA-0084 “Processing and titling of lands for an at-risk for displacement area in Landázuri municipality – 
Santander”. The projects seeks to title 270 plots of land to families and identify areas for environmental preservation, as 
part of a strategy to protect patrimonial properties within the framework of Decree 2007 of 2001, in order to bring to the 
local level rural policies that seek to reduce displacement, protect lives and physical integrity and the patrimonial properties 
of persons.  This process will work on administrative judicial procedures, with the support of INCODER, and will receive 
support on technical aspects from entities that oversee the process such as the Landázuri Mayor’s Office, and the 
Corporación Borrascosco Opón, for work on community representation, as well as assistance from intergovernmental 
agencies such as UNHCR and IOM.  The project has a total cost of USD44,748.86 of which USAID will fund 
USD32,876.71, and the Mayor’s Office and INCODER, USD 3,653 and USD8,219.17, respectively. The per family 
beneficiary cost with USAID funds totals USD121.76. 
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Valle del Cauca 
 
Displacement Context 
 
Three municipalities registered mass displacements over the past quarter as a result of confrontations for territorial control, 
with conflicts over narcotrafficking between two groups known in the area, the paramilitaries and the FARC.  There were 
displacements in Tuluá during August, including a mass displacement of 90 families from the vereda Quebradagrande, San 
Isidro and El Bosque in San Rafael corregimiento, following the brutal assassination of a community leader and AUC – 
FARC confrontations in the area; ii) in San José del Palmar there was a displacement on September 2nd from this 
municipality in Chocó to northern Valle, with most IDPs arriving in Cartago, but also in El Cairo and El Aguila.  This area 
that borders Chocó has suffered from violence as a corridor of drugs to the Pacific and a confrontation zone, a total of 12 
persons died due to battles in San José del Palmar.  Front 47 of the FARC is advancing in the area, which is presently under 
AUC control; iii) in Calima Darien, corregimiento of Alto Boleo and La Italia, 20 families, including 79 persons, 35 of 
those minors, displaced on September 11th to the municipal seat due to confrontations between the Bloque Calima of the 
AUC and the FARC in the Rio Bravo canyon, where there is a major base for narcotraffickers.  The families returned on 
September 24th, following the imposition of security measures in the area, and with the institutional support of the Peace 
Office of Valle del Cauca and the Social Solidarity Network. 
 
The numbers published by the Social Solidarity Network coincide with the dynamics of the conflict and displacement.  
There has been an increase in IDPs in northern Valle, especially in Riofrío and El Dovío municipalities, which are receptors 
following events such as ambushes of the Armed Forces and recruitment of local youths by the guerrillas.  There are 
continued displacements to Buenaventura, Cali and Yumbo.  In the past quarter, Cali received IDPs from northern Valle, 
Caquetá and Río San Juan (information from the UAO). 
 
In Jamundí, San Antonio corregimiento, a total of 13 families returned in July; in September a total of 1,150 persons were 
returned in Bajo Calima, this being the largest return to date in Valle. 
 
Analysis Indicators 
 
With assistance coverage of 172,835 beneficiaries, the office attended 14,988 new beneficiaries this quarter.  The largest 
IDP population being attended is of women, despite a relative reduction in the percentage of women as compared to last 
quarter and there has been a priority focus on rural areas.  This was in accord with support for return project (VA-0063,  
VA-0073), more than re-location in urban areas or municipal seats.  In the income generation component, there was an 
almost exclusive focus on IDPs, as was the case in the last quarter and with coverage maintained.  In social infrastructure 
and housing, the new beneficiaries during the period include new users of the children’s home (VA-0057), which will offer 
its services to community organization in Comuna 12 of Buenaventura.  In the institutional strengthening area, there was an 
increase in beneficiaries through the project with the Government of Valle (VA-0063), which included mass impact 
components and actions in 12 municipalities, as well as assistance in the area of health, where there will be neighborhood 
and vereda coverage of vaccination programs and STD prevention campaigns (VA-0074 and VA-0080).   
 
(A) Ongoing Projects Beneficiaries         (B) Finished Projects Beneficiaries 

Component Total IDPs REC Male Female Urban Rural Total IDPs REC Male Female Urban Rural
Income Generation       560 79 % 21 % 42 % 58 % 29 % 71 % 2.516 87 % 13 % 43 % 57 % 72 % 28 %
Social Infrastructure & Housing 63.134 100 % 0 % 46 % 54 % 92 % 8 % 35.277 72 % 28 % 42 % 58 % 100 % 0 %
Education and Coexistence          1.206 82 % 18 % 41 % 59 % 30 % 70 % 5.043 74 % 26 % 48 % 52 % 28 % 72 %
Healthcare   38.791 20 % 80 % 49 % 51 % 86 % 14 % 5.321 87 % 13 % 47 % 53 % 37 % 63 %
Institutional Strengthening            10.208 73 % 27 % 41 % 59 % 41 % 59 % 10.779 75 % 25 % 44 % 56 % 55 % 45 %
TOTAL 113.899 70% 30% 46% 54% 84% 16% 58.936 74% 26% 43% 57% 79% 21%
 
(C) Cumulative Projects Beneficiaries                                      Quarter Projects Beneficiaries 

Component Total IDPs REC Male Female Urban Rural Total IDPs REC Male Female Urban Rural
Income Generation       6.249 75% 25% 47% 53% 28% 72% 442 99 % 1 % 43 % 57 % 50 % 50 %
Social Infrastructure & Housing 44.112 28% 72% 49% 51% 80% 20% 347 60 % 40 % 49 % 51 % 100 % 0 %
Education and Coexistence          3.076 86% 14% 43% 57% 64% 36% 0 0 % 0 % 0 % 0 % 0 % 0 %
Healthcare   20.987 74% 26% 42% 58% 49% 51% 8.827 72 % 28 % 42 % 58 % 32 % 68 %
Institutional Strengthening            98.411 90% 10% 44% 56% 95% 5% 5.372 99 % 1 % 48 % 52 % 2 % 98 %
TOTAL 172.835 72% 28% 45% 55% 82% 18% 14.988 82% 18% 44% 56% 23% 77%
Control: A + B = C 
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Relevant Aspects of New and Implementing Projects 
 
A. Income Generation 
 
VA-0087 “Self-sustainable school workshop for the production and commercialization of school shoes, with the 
employment of 100 IDP youth”.  The project is implemented by CDP del Cuero, a technological support institute for the 
leather sector in Valle del Cauca.  The project includes the building and equipment of a workshop to produce school shoes, 
with training for beneficiaries as auxiliaries in the production process.  Together with local businessmen, who produce the 
soles and assemble the shoes, school shoe production will be increased for lower strata in 
the department, which includes some 847,341 students.  The project includes the 
involvement of the private sector, through which a need has been identified for skilled 
labor.  The goal is to provide employment for at least 70% of youth following their 
theoretical-practical training, with an internship that will last for 2 months in local 
businesses.  During the past quarter, there have been advances in the preparations for the 
workshop and in training.  USAID support totals USD87,757.57, with a per beneficiary 
cost of USD1,366. The value of the implementing partner’s contribution is 
USD51,800.65. This project is being jointly implemented with IOM’s ex-child combatant 
program. 
 
B. Social Infrastructure and Housing 
 
VA-0085 “Sanitary Units for 50 shelters in San Pedro municipality in Guayabal and “Todos los Santos” 
corregimientos”. This project seeks to improve living conditions for 50 IDP families in the rural area of San Pedro 
municipality who were re-located from urban areas and who built temporary emergency shelters with the assistance of 
Corporación Minuto de Dios and funding from CHF.  The project consists of the construction in conventional materials of a 
kitchen and sanitary units for each shelter as part of a strategy of progressive housing construction, in this way formulating 
and presenting to FINDETER the project for a definitive housing solution for these families.  The Mayor’s Office provided 
lots with an area of 60M2.  USAID funding totals USD36,827.14, the per beneficiary cost is USD147.30 with funding from 
implementing partners totaling USD16,926.20, which includes unskilled labor, land and already existing shelters.  The 
project will be implemented by Fundación Ser Total, which will supervise construction. 
 
VA-0088 “Construction of educational center Vallegrande”.  This project is being implemented in Cali in Comuna 21 
and includes the construction of 2,181M2, a center for teaching aides, a resource center, a library, a computer lab, a language 
lab and multiuse sports fields.  A total of 504 children will be direct beneficiaries, of whom 216 are IDPs.  USAID funds 
will be disbursed during the first stage, which includes 4 classrooms, 2 bathrooms, a recreational kiosk and a small plaza.  
This project is part of the education strategy Open Doors Schools, based on integral work in the sports, cultural and socio-
affective areas that function as transversal axes for academic programs working with children, youth and adults.  The goals 
of this strategy will be achievable thanks to the spaces opened by this project.  The project includes USAID funding for 
USD190,258.75, the per beneficiary cost is USD264.24 and funds from the counterparts total USD121,765.60 of which 
USD76,103.50 are from Cali and USD45,662.10 from the implementing partner. 
 
C. Education co-existence 
 
VA-0084 “Improvements in food and nutrition assistance through the construction 
of school cafeterias in Cali and Buenaventura”.  This project is part of an agreement 
with ICBF, and includes the construction of physical infrastructure for two school 
cafeterias located in Tuluá as part of San Francisco urbanization, where a total of 75 IDP 
families were re-located.  The project will benefit 261 children and youth. In 
Buenaventura, the municipality with the largest number of IDPs in Valle, a total of 200 
Afro-colombian children will benefit.  The value of USAID funding will be USD23,916. 
and the per beneficiary cost is USD51.87. ICBF’s funding totals USD2,666.67 for 
training. 
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D. Healthcare 

VA-0075 “Healthy Families for Development – Phase 2”: This project is being implemented by Centro Comunitario 
“Las Colinas” in Comuna 18 in Cali, the principal IDP reception center in Cali 
following Aguablanca.  In the past quarter, there has been widespread participation and 
empowerment of the community, which benefits from all the components of the project.  
The greatest impact has been demonstrated in the nutritional component through the 
development of 20 house gardens and 5 community kitchens that involve all of the 
members of the families.  There has been involvement of children and youth through the 
schools in the area, where there is a proposal to improve the local environment together 
with other activities.  The project includes USAID funding for USD36,609.55, the per 
beneficiary cost is USD122 and the implementing partner funds USD10,473.17. 
 
E. Institutional Strengthening 
 
VA-0067 “Strengthening project development capacity to attend IDPs in Valle del Cauca”.  This project include the 
creation of a project bank to attend the problem of IDPs.  In the past quarter, there were 
major advances in the formulation of 4 projects and in the design stage of 10 other 
projects, to benefit 2.937 persons.  The majority of these projects are within the 
Municipal Population Assistance Plans for IDPs, and include funding from the 
municipalities.  There has been active participation by officials from the secretaries of 
departmental housing and agriculture.  At the same time, there has been systematization 
of departmental resources at the national and international levels.  USAID’s funding 
totals USD 24,750.44. The Government of Valle is funding USD 5,528.62. The per 
beneficiary cost is USD8.42. 
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Putumayo 
 

Displacement Context 
 
Over the past quarter in Putumayo there were military operations in Puerto Caicedo, Puerto Guzmán, Puerto Asís and Orito 
against the guerrillas and the AUC.  Approximately 200 guerrillas, in their attempt to destroy the bridge over the river 
Villalobos (Cauca – Mocoa – Pitalito highway), confronted the Army and left 13 soldiers injured.  In August, there were 
several violent events caused by illegal armed groups in surprise attacks in several municipalities, principally Puerto Asís, 
Valle del Guamuéz, San Miguel and Orito.  In the urban center of Puerto Asís there was one bombing, apparently by the 
paramilitaries, against the notary public of the municipality, which left 14 injured and three dead.  In Valle del Guamuéz, 
also in the latter part of the month, there was a massacre of 13 rural residents by the AUC, an event denounced by the NGO 
“Minga”.  In San Miguel, in the town of Puerto Colón (along the border with Ecuador), there was a guerrilla attack with 
cylinder bombs that affected 14 houses; the inhabitants expressed their resistance to displacement despite the violent events. 
 
With this dynamic of the conflict, the municipality of greatest expulsion and reception is Puerto Asís.  The largest recipient 
of IDPs over all of 2004 is Villa Garzón, and the municipalities with the greatest rural movement due to confrontations 
between different armed groups are San Miguel, Valle del Guamuéz, Puerto Asís and Orito.  It should be noted that most 
official IDP statistics for Putumayo have fallen due to rural movements within the same municipality that go unrecorded, 
which has been caused by the dynamic of the conflict.  Many communities are also resisting displacement despite the 
critical public order situation in rural veredas or municipal seats.  Some particular cases include those of Puerto Colón in 
San Miguel, the inspection of Siberia in Orito, and the inspection El Placer in Valle del Guamuéz, to only name a few cases 
of guerrilla attacks or confrontations between armed groups (a situation known by all the authorities in Putumayo). 
 
Analysis of Indicators 
 
Coverage totaled 186,282 beneficiaries; this quarter the office attended 5,085 new beneficiaries.  During the quarter, 
assistance was focused on education and health, with new beneficiaries in projects such as Network of Agricultural Schools 
(PU-0052) and the application of the Active School methodology (PU-0047) for education; and the Mental Health Unit 
(PU-0051) and Sexual and Reproductive Health (PU-0054) as well as the Dental Medical Unit (PU-0040) in health.  These 
projects will lead to integration among IDPs and vulnerable persons as part of a strategy to improve social insertion of the 
first in their place of arrival.  In institutional strengthening and infrastructure there were no new beneficiaries registered 
since they remained the same beneficiaries from earlier quarter, such as is the case with the rural house (PU-0010), the 
infant care unit of San Miguel (PU-0043), the construction of housing in Villagarzón (PU-0056) and technical assistance 
from the Social Solidarity Network (PU-0045).  The components where the largest number of persons benefited were in the 
development of the program with institutional strengthening and health (participation of 47% and 26%, respectively).  
Principally due to activities of the Social Solidarity Network and the equipment of health posts, hospitals, and activities 
related to sexual and reproductive health and first aid.  The largest coverage is in urban areas because this is the site of 
concentration for IDPs and where the public order situation allows for implementation of projects with the least risk. 
 
(A) Ongoing Projects Beneficiaries         (B) Finished Projects Beneficiaries 

Component Total IDPs REC Male Female Urban Rural Total IDPs REC Male Female Urban Rural
Income Generation       978 59 % 41 % 48 % 52 % 32 % 68 % 1.877 49 % 51 % 54 % 46 % 53 % 47 %
Social Infrastructure & Housing 6.230 28 % 72 % 46 % 54 % 79 % 21 % 12.470 33 % 67 % 48 % 52 % 77 % 23 %
Education and Coexistence          14.048 23 % 77 % 50 % 50 % 92 % 8 % 14.238 13 % 87 % 46 % 54 % 93 % 7 %
Healthcare   4.707 69 % 31 % 33 % 67 % 76 % 24 % 44.403 44 % 56 % 43 % 57 % 60 % 40 %
Institutional Strengthening            55.003 91 % 9 % 43 % 57 % 100 % 0 % 32.328 100 % 0 % 45 % 55 % 100 % 0 %
TOTAL 80.966 73% 27% 44% 56% 95% 5% 105.316 56% 44% 45% 55% 79% 21%
 
(C) Cumulative Projects Beneficiaries                                      Quarter Projects Beneficiaries 

Component Total IDPs REC Male Female Urban Rural Total IDPs REC Male Female Urban Rural
Income Generation       2.855 52% 48% 52% 48% 46% 54% 147 89 % 11 % 44 % 56 % 100 % 0 %
Social Infrastructure & Housing 18.700 32% 68% 47% 53% 78% 22% 0 0 % 0 % 0 % 0 % 0 % 0 %
Education and Coexistence          28.286 18% 82% 48% 52% 92% 8% 2.908 47 % 53 % 49 % 51 % 97 % 3 %
Healthcare   49.110 46% 54% 42% 58% 62% 38% 2.030 42 % 58 % 23 % 77 % 95 % 5 %
Institutional Strengthening            87.331 94% 6% 44% 56% 100% 0% 0 0 % 0 % 0 % 0 % 0 % 0 %
TOTAL 186.282 63% 37% 44% 56% 86% 14% 5.085 47% 53% 39% 61% 96% 4%
Control: A + B = C 
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Relevant Aspects of New and Implementing Projects 
 
A. Income Generation 
 
PU-0053  “Business Development Promotion and Strengthening in Putumayo”.  Based on the regulation of a credit 
fund, and with a clearly identified list of economic activities to be supported, including fish, poultry and pig farming, all key 
activities for Putumayo, a total of 101 projects have been prepared that are valued at USD75,569.14, of which 
approximately USD60,458.65 is assigned to 49 projects in the agricultural sector (fish, poultry and pig farming).  The 
strategy is designed to reduce interdepartmental imports (from Nariño and Huila) of meat and eggs, which allows for 
increased self-supply of these products. In second place, 36 projects in the commercial sector are being funded, principally 
in Puerto Asís, due to the characteristics of this municipality as the border crossing point.  And, with less participation, there 
were 9 service projects approved (restaurants, beauty salons), and 7 industrial projects (bakeries, upholstery, fashion stores).  
In total, the beneficiary population includes 116 women, of whom 103 are IDPs.   
 
The strategy with the IDPs is that the owners be persons who pay back their loans on time, 
and that 30% of funds will be seed capital, which increases feelings of ownership and 
improves payment rates, in order to later access up to 4 times the initial loan as a member 
of the Fund.  The value of the project is USD199,925.99, with USAID funds for 
USD165,179.64 and a per beneficiary cost of  USD573.5 to attend 288 persons. 
 
B. Social Infrastructure and Housing 
 
PU-0043  “Expansion of the Community Childcare Home La Dorada”.  The impact achieved in the community with the 
development of this project has been extremely positive, since a total of 39 impoverished minors were attended in three 
rooms formerly in terrible conditions, with a bathroom that failed to serve the children due to its size.  This project built 
physical infrastructure and complied with ICBF standards (ventilated and well-lit areas, children’s bathrooms, recreation 
area, cafeteria, kitchen, office, etc.).  Expansion and improvements now allow the home to attend 117 children under age 7.  
At the same time, the building is being used by the ICBF Mobile Unit, which is being utilized for Youth Groups in activities 
such as: meetings, handicraft workshops, recreational activities, and therapy sessions with psychologists and social workers.  
In addition, the community generally also uses the building for events such as workshops, seminars and recreational 
activities.  Project cost was USD73,838 with USAID funding for USD32,400.37 for a per beneficiary cost of  USD276.92 
 
C. Education and co-existence 
 
PU-0047 “Construction of book-banks in seven educational centers for the use of IDPs and vulnerable residents in 
Puerto Asís”.  The results obtained in the development of the project were evaluated by Fundación Volvamos a la Gente in 
August, allowing for significant advances in methodology application, particularly in instrument application and the 
creation of a school government. The creation of interinstitutional micro-centers is done in order to socialize 
accomplishments and resolve problems, and has allowed for motivation and commitment on the part of several teachers 
who were reluctant regarding the methodology due to unfounded fears.   
 
Parents of students have noted improved study attitudes on the part of children and youth, 
as well as increased autonomy and responsibility with assigned homework and problem 
resolution or questions regarding education.  One important benefit is that a student or 
parent is not required to purchase books, in accord with the active school methodology.  
This benefit will be extended for at least the next four years, when the books should be 
changed.  The results obtained have attracted the attention of other educational 
institutions such as Santo Domingo Sabio, Jorge Eliecier Gaitán and Acevedo to 
participate in the micro-centers program and apply the methodology with the few funds 
available. 
 
The Government of Putumayo and the Mayor’s Office of Puerto Asís have expressed their desire to support the process by 
funding USD24,911, in order to equip the educational institutions with tools and teaching materials that are needed for 
teaching; the Mayor’s Office has offered USD5,694, for libraries. The project investment totals USD46,274.38 with USAID 
funding for USD28,481.50 and a per beneficiary cost of  USD5.41 (5.258 persons) 
 



Program Post-Emergency Assistance to Displaced Groups, Receptor Communities and other Populations                                                                              Page 29 of 42 
Report No.16:  July – October / 2004 

D. Healthcare 
 
PU-0051 “Equipment of a Mental Health Unit for Putumayo”.  The mental health unit this year has been strongly 
positioned in the department due to the high quality of its services, including integral treatment that makes patients feel 
useful, and allows them to participate in jobs such as garden maintenance, kitchen work, work-therapy and recreational 
activities, as well as to involve family members in the treatment process of the patients, thus producing better short-term 
results.  The mental health unit, through social area professionals, is now conducting a survey on mental health, both among 
IDPs and vulnerable residents in the Sibundoy valley area (Colon, San Francisco, Santiago and Sibundoy municipalities), 
with the goal of strengthening short, medium and long-term mental illness prevention and treatment policies in the 
population.   
 
Due to recent results, the Government of Putumayo funded the project for USD28,717.94 to 
construct 5 rooms; and USD136,752.13 in 2005 for the construction of an integral mental 
health unit for Putumayo, which will include modules to attend to acute, chronic and drug 
dependent patients. The current project represented a total investment of USD66,034.53 
with USAID funding for USD17,779.15 and a per beneficiary cost of USD20.91 (850 
persons). 
 
E. Institutional Strengthening 
 
PU-0060 “Structuring participative, integral and sustainable proposals for development and peace at the 
departmental level and formulation of a municipal public policy proposal facing forced displacement in Mocoa”.  
With the implementation of partner CINEP, a public policy proposal is planned in the area of forced displacement with the 
participation of several institutions present in Putumayo, with recommendations based on working groups led by the 
Ombudsman’s Office, UNHCR, SSN and IOM. Through the project, the following products will be obtained: a proposal for 
development and peace for Putumayo, the formulation of public policy to assist the IDP population of Mocoa, and the 
formulation of the Integral Unified Plan for IDPs in Putumayo and for the municipalities of Mocoa, Orito and Puerto Asís.  
Proposals will be jointly made and coordinated with IDP organizations, the Government of Putumayo and each Mayor’s 
Office. There will also be a series of sub-regional and regional meetings held to socialize, systematize and structure a 
proposal that will include a focus on viability for the different production initiatives and community organization, which 
due to the armed conflict has not developed sufficiently.  The project has a total value of USD91,401.48 with USAID 
funding for USD74,349.44, and a per beneficiary cost of USD1.17 when taking into account that the project is designed to 
benefit all IDPs in Putumayo through public policy changes, with a particular focus on Mocoa. 
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Nariño 
 
Displacement Context 
 
The expulsor municipalities of Sotomayor, Samaniego and those on the Pacific coast continue to be affected by the internal 
armed conflict, where confrontations have escalated over the past few months.  These municipalities are the focus of rural 
operations, and there is a major territorial dispute for illicit crop control.  In Sotomayor and Samaniego, there is also a 
paramilitary presence in the municipal seats.  The paramilitaries are working towards two purposes: to contain guerilla 
expansion and to penetrate areas where the insurgency is well financed in order to dispute control over their economic 
resources.  According to information from the Early Warning System of the Ombudsman’s Office, the displacement 
dynamic along the Pacific Coast, in municipalities such as Magui, Roberto Payán and in El Charco, has worsened due to 
frequent confrontations between the guerrillas and the paramilitaries, leading to rural circular displacements, which are only 
rarely registered in SUR in Tumaco or Satinga.  Pasto is the principal receptor of IDPs according to UAO registries.  Pasto 
received 620 declarations in the past quarter, 59% from women, 41% from men, including 42% children, from Putumayo, 
Samaniego, Sotomayor, Llorente, Barbacoas and Policarpa. 
 
Analysis of Indicators 
 
To date, the office has assisted 166,672 beneficiaries, in the present quarter a total of 38,115 new beneficaries were assisted.  
The component with the greatest participation was Health, with 73.25% of all beneficiaries, the most important project 
being Family Health for Tumaco, 99% of beneficiaries are Afro-Colombians (PA-0068) and the Health Center 1o de Mayo 
in Past (PA-0065), which has primary assistance and vaccinations.  In the quarter, there was a relatively large proportion of 
females (67%) as compared to men, in order to access health and education services that participate with 13.46% of 
beneficiaries (PA-0055, PA-0072, PA-0073).  In Income Generation component, 99% of the new beneficiaries correspond 
to IDPs, from which 10 new families belong to PA-0058 (microproject) completing the project goal.The operations of the 
UAO (PA-0059) should be highlighted, where approximately 2,093 heads of families declared their status and received 
orientation from the State, all persons were IDPs, with 53% women heads of households. 
 
(A) Ongoing Projects Beneficiaries         (B) Finished Projects Beneficiaries 

Component Total IDPs REC Male Female Urban Rural Total IDPs REC Male Female Urban Rural
Income Generation       12.593 43 % 57 % 48 % 52 % 87 % 13 % 12.623 46 % 54 % 52 % 48 % 81 % 19 %
Social Infrastructure & Housing 9.556 100 % 0 % 42 % 58 % 100 % 0 % 7.236 99 % 1 % 42 % 58 % 100 % 0 %
Education and Coexistence          1.203 80 % 20 % 61 % 39 % 50 % 50 % 2.414 72 % 28 % 53 % 47 % 96 % 4 %
Healthcare   16.747 70 % 30 % 44 % 56 % 61 % 39 % 18.914 24 % 76 % 44 % 56 % 80 % 20 %
Institutional Strengthening            56.578 89 % 11 % 40 % 60 % 86 % 14 % 28.808 71 % 29 % 43 % 57 % 46 % 54 %
TOTAL 96.677 81% 19% 42% 58% 83% 17% 69.995 57% 43% 45% 55% 69% 31%
 
(C) Cumulative Projects Beneficiaries                                      Quarter Projects Beneficiaries 

Component Total IDPs REC Male Female Urban Rural Total IDPs REC Male Female Urban Rural
Income Generation       3.617 75% 25% 56% 44% 80% 20% 197 99 % 1 % 43 % 57 % 94 % 6 %
Social Infrastructure & Housing 35.661 45% 55% 44% 56% 71% 29% 2.774 92 % 8 % 53 % 47 % 77 % 23 %
Education and Coexistence          25.216 45% 55% 50% 50% 84% 16% 5.131 62 % 38 % 49 % 51 % 83 % 17 %
Healthcare   85.386 83% 17% 41% 59% 73% 27% 27.920 85 % 15 % 33 % 67 % 89 % 11 %
Institutional Strengthening            16.792 100% 0% 42% 58% 100% 0% 2.093 100 % 0 % 47 % 53 % 100 % 0 %
TOTAL 166.672 70% 30% 43% 57% 77% 23% 38.115 83% 17% 37% 63% 88% 12%
Control: A + B = C 
 
Relevant Aspects of New and Implementing Projects 
 
A. Income Generation 
 
PA0043 “Implementation of Solidarity Economy experiences for the integral development of IDP families living in 
the municipal seat of Samaniego”. This project contributes to socio-economic and social re-establishment for 30 IDP 
families through strengthening via human training workshops, psychosocial support and training on economic solidarity 
initiatives for project creation, which was consolidated as a group for management and community work.  The project 
involved IDP families in the rural area of Samaniego municipality in training and economic solidarity workshops 
accompanied by psychosocial support through workshops and visits to homes.  The families that demonstrated residency 
and a need to join the workshops organized and created the group APROCVIDA, and association for the processing and 
marketing of organic products, that with technical training and social entrepeneurship, successfully developed the project 
Harvesting and Marketing Center.   
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The dedication, performance and work of the group attracted the attention of other institutions such as MOVIMONDO and 
the Mayor’s Office, which offered further funding and offered them a locale in concordat to improve working conditions for 
the project.  The project has a total cost of USD 28,558.79 of which USAID funded USD19,451.81, with a per beneficiary 
cost of  USD 90.05 
 
B. Social Infrastructure and Housing 
 
PA-0080 – PA- 0081 “Construction of rural housing on site in Tumaco municipality – Imbilí Uno and Dos”. At 
present, Tumaco has approximately 1,200 IDP families, mostly from rural areas, who are living in high risk areas of the 
municipal seat, in unwholesome sanitary and overcrowded conditions.  With the goal of offering a dignified living 
environment for these families, the Mayor’s Office, the Social Solidarity Network and IOM created two projects “Rural On-
Site Housing”, presented through IOM and approved by Banco Agrario to benefit 192 families, of whom 150 are IDP and 
42 are receptor.  At the same time, they are coordinating with the trade syndicate Palmicultores so that these families can be 
selected in order to have access to unskilled labor for work with African palm.  At present, it is hoped that the project will 
be implemented with the participation of actors committed to including the Government of Nariño.  The total value of the 
projects is USD 650,491.51, of which USAID funds USD 64,237.91. The per family cost is USD 334.57. 
 
C. Education and Co-existence 
 
PA-0072 “Strengthening of the Education and Production Sectors in Colegio San Juan Bautista in Los Andes – 
Sotomayor municipalities”. The current dynamic of the project includes an agreement between the educational institution 
and the miner’s cooperative of the municipality, which guaranteed the delivery of materials 
and marketing of produce.  A space is reserved within the new educational institution to 
install an exhibition hall and sales within the school.  Individuals are currently being trained 
in silversmithing and computers, and will enter the final preparation stage soon.  A rotating 
fund that was initially focused on the acquisition of tools and row material has been 
combined with support and monitoring from teachers, which is all helping to ensure a 
profitable business for all beneficiary families.  The total cost of the project is 
USD75,810.43, of which USAID funds USD 38,492.70. The per beneficiary cost is USD 
26.86. 
 
D. Healthcare 
 
PA0064 “Cooperative Action Model coordinated to reduce the gap between the community and health services in an 
IDP receptor area in Pasto”. This project has been developed in Pasto municipality (Comuna 10), and has a target group 
of 205 beneficiaries and a total cost of USD 62,213.99, of which USAID funds USD 24,649.06 and the INS, USD 
37,564.93. Per beneficiary cost: USD183.24. The project is the result of a study by several institutions and national and 
international organizations that conduct health assistance, and which identified a need to detect health access and quality 
problems for IDPs, as well as barrier awareness and the formulation of recommendations to reduce barriers.  All of these are 
project objectives.  A network of leaders were created in Comuna 10, trained by the various institutions and health 
organizations, the function of which is information exchange to facilitate cooperation and coordination for the benefit of the 
community, improving healthcare access and response by the institutions.  Through the diagnostic stage, both the 
community and health institutions have demonstrated results, strategies, intervention areas, activities programming and 
work plans focused on the stated objective.  The strategies proposed that the implementing partner is working on include: 
Friendly Institution for teens and Strengthening management capacity of public health to develop new work plan financing. 
 
E. Institutional Strengthening 
 
PA0053 “Support for the re-establishment process of IDPs on the Nariño Pacific Coast”.  PIU (Integral Unified Re-
establishment Plan).  The project has been developed in Tumaco, Mosquera and El Charco municipalities to benefit 600 
IDP families, with a total cost of USD 9,101.70, of which USAID funds  USD 6,898.31 and SSN, USD 2,203.39. The per 
family cost is USD 11.49. The plan of the PIU is to characterize the IDP population in order to respond to its demands and 
needs, coordinating institutions through working groups in each of the three municipalities of the project.  As a result, there 
has been identification of problems in the education, health, housing and income generation sectors, with a total of 17 
projects and 26 project ideas prepared.  The Municipal Committee of Tumaco, El Charco and Mosquera were strengthened, 
with improved management by the institutions, with the importance of each institution clearly identified, offering training 
on displacement issues and IDP assistance system operations.  The results obtained from the project were presented to the 
Departmental Committee for IDP Assistance and incorporated in the Departmental PIU and in the Municipal Committee for 
IDP Assistance in Tumaco. 
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Caquetá 
 
Displacement Context 
 
As a result of confrontations between armed groups during the past quarter, there were three zones particularly affected by 
displacement: i) the Caguán region, affected in two points that are the focus of the Patriot Plan: the area of lower Caguán 
(Cartagena del Chairá municipality) along the Cartagena del Chairá – Santafé del Caguán – Remolinos del Caguán axis, 
which is the path of the Army into southern Caquetá, and which has led to a series of displacements from the veredas Peñas 
Coloradas, La Sardinata and Monterrey to the municipal seat of Cartagena (according to the local ombudsman through 
September 30th there were more than 800 IDPs who had arrived).  According to the local communities, nearly 500 persons 
left the southern rural areas (particularly Santo Domingo and Monserrate), moving to the urban area of Remolinos del 
Caguán (said persons are not included in SUR, as there are no mechanisms for registry in that part of Caquetá). 
 
ii) the eastern rural area of San Vicente del Caguán and southern Meta, since early July is a new focus of the Patriot Plan, 
particularly the area of action of the XIXth Mobile Brigade (bordering the urban centers of San Vicente, La Macarena, 
Candilejas and Cartagena del Chairá).  As a result of several confrontations, and in addition cases of blockaded populations 
(reported both by municipal authorities and the community, particularly Ciudad Yarí), the urban seat of San Vicente del 
Caguán has become a receptor of IDPs this past quarter.  According to the most recent survey conducted by the Mayor’s 
Office of San Vicente, 795 IDPs were in the marginalized neighborhoods surrounding the city center, many had not 
registered due to fears of reprisals against family still living in the countryside.   
 
iii) In southern Caquetá, as a result of a violent confrontation during August between Front 42 of the FARC-EP and the 
AUC in the town of Salamina (Curillo municipality), there was one mass displacement. A large number of these IDPs 
remain in the municipal seat of Curillo, divided into 3 different temporary shelters (135 persons according to a survey 
conducted on October 1st by the local ombudsman’s office). 
 
Analysis of Indicators 
 
Beneficiary coverage totaled 101,744 persons, there were 1,731 new beneficiaries attended this quarter, mostly receptors or 
persons at-risk of displacement (66% of beneficiaries), mostly present in urban areas (93% of beneficiaries).  This unusually 
low number of beneficiaries is due to the number of projects being finalized, which incorporated no new beneficiaries 
during the quarter, and due to the fact that new projects that are being implemented have had no relevant impact on the 
target population.  In accord with earlier quarters, the majority of beneficiaries in the area of infrastructure (represent 42% 
beneficiaries this quarter compared to 41% of the cumulative figure).  The office attended a similar number of beneficiaries 
in the area of education (particularly with the open door school project Ciudadela Educativa Siglo XXI – CA-0026) and in 
the area of health (beneficiaries of the sexual and reproductive health project – CA-0038).  The number of beneficiaries 
attended in the income generation projects increased during this quarter (represent 18% of all beneficiaries in the quarter 
compared to 5% in the cumulative figure), principally due to the slight impact of creation and strengthening of production 
units implemented by the Chamber of Commerce of Florencia (CA-0037).   
 
(A) Ongoing Projects Beneficiaries         (B) Finished Projects Beneficiaries 

Component Total IDPs REC Male Female Urban Rural Total IDPs REC Male Female Urban Rural
Income Generation       2.078 56 % 44 % 54 % 46 % 16 % 84 % 2.837 81 % 19 % 48 % 52 % 89 % 11 %
Social Infrastructure & Housing 7.357 39 % 61 % 48 % 52 % 100 % 0 % 34.527 35 % 65 % 47 % 53 % 99 % 1 %
Education and Coexistence          2.004 65 % 35 % 46 % 54 % 100 % 0 % 18.566 42 % 58 % 47 % 53 % 91 % 9 %
Healthcare   7.569 20 % 80 % 48 % 52 % 100 % 0 % 15.738 88 % 12 % 50 % 50 % 99 % 1 %
Institutional Strengthening            7.129 99 % 1 % 49 % 51 % 100 % 0 % 3.939 100 % 0 % 33 % 67 % 100 % 0 %
TOTAL 26.137 53% 47% 49% 51% 93% 7% 75.607 53% 47% 47% 53% 96% 4%
 
(C) Cumulative Projects Beneficiaries                                      Quarter Projects Beneficiaries 

Component Total IDPs REC Male Female Urban Rural Total IDPs REC Male Female Urban Rural
Income Generation       4.915 70% 30% 50% 50% 58% 42% 319 59 % 41 % 62 % 38 % 64 % 36 %
Social Infrastructure & Housing 41.884 35% 65% 47% 53% 99% 1% 722 29 % 71 % 49 % 51 % 100 % 0 %
Education and Coexistence          20.570 44% 56% 47% 53% 92% 8% 350 41 % 59 % 39 % 61 % 100 % 0 %
Healthcare   23.307 66% 34% 49% 51% 99% 1% 340 13 % 87 % 47 % 53 % 100 % 0 %
Institutional Strengthening            11.068 99% 1% 43% 57% 100% 0% 0 0 % 0 % 0 % 0 % 0 % 0 %
TOTAL 101.744 53% 47% 47% 53% 96% 4% 1.731 34% 66% 49% 51% 93% 7%
Control: A + B = C 
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Relevant Aspects of New and Implementing Projects 
 
A. Income Generation 

 
CA-0052 “Departmental Micro-Credit Fund of Caquetá”.  This project is new for this quarter, and continues a process 
advancing since 2001 with USAID funds, with the goal of strengthening the Micro-credit Fund for IDPs administered by the 
NGO Picachos, which was initially focused on Florencia municipality and is now to expand throughout Caquetá.  This 
project, co-financed by Fundación Picachos (USD 9,681.88), USAID (USD 35,646.88) and the Mayor’s Offices of 
Cartagena del Chairá (USD 11,415.52), Morelia (USD 3,805) and Doncello (USD 11,415.52), seeks to reach a per family 
loan for USAID of USD 27.42. In addition to this funding, there are funds from earlier USAID financing  (USD 57,077 of 
capital plus USD 10,882.80 from fund profits) and funds from the Government of Caquetá (USD 38,051.75). 
 
This micro-finance system is unique in Caquetá because it allows for IDPs and vulnerable 
persons to have access to credit, when they would have little chance of getting loans in the 
formal sector.  In addition, this project uses a methodology developed during prior 
processes (team of social promoters from the IDP community and professionals trained in 
assistance, studies and credit orientation, portfolio recovery and business accompaniment 
of the businesses that receive Fund financing).  This project will directly benefit 1,000 IDPs 
and 300 receptors from the municipalities initially named.  As indirect beneficiaries, there 
are an estimated 5,200 persons total.  Some 20% of this population is in rural and 80% in 
urban areas. 
 
B. Social Infrastructure and Housing  
 
CA-0049 “Housing and basic sanitation improvements in the veredas La Niña, La Cristalina and others”.  This 
project has the principal objective of improving living conditions for 45 vulnerable families (IDPs and at-risk) in the rural 
area of El Paujil municipality for basic sanitation improvements to their houses.  The project includes funding from Banco 
Agrario for USD 65,049. El Paujil municipality for USD 7,214.50, the community for USD 9,811 and USAID for USD 
15,055.76, with a per family average investment of USD 334.57.  The project will be implemented with a focus on technical 
and participative methodologies already being used by Banco Agrario, it involves the beneficiary community with unskilled 
labor in the project, and with supervision by an administration committee and an oversight committee.  It should be noted 
that to date Banco Agrario is in the second bidding process for the selection and contracting of the professional who will 
certify the project for the institution.  This project will directly benefit 233 persons, 117 of whom are IDPs and 116 are 
highly vulnerable receptors. 
 
CA-0050 “Construction of a water system for the municipal seat of San Vicente del Caguán (first stage)”.The goal of 
this project is to reduce water-borne sicknesses that affect the inhabitants of San Vicente del Caguán through improvements 
to the water system.  This project will directly benefit the inhabitants of 11 neighborhoods in the city (5,196 persons who 
are vulnerable or IDPs).  The project will not only install the system, but will also directly involve the community and 
beneficiary families in order to achieve their participation in the implementation and management of basic water services.  
In addition, it will involve other entities (sensitization and training) in these activities, for example Corpoamazonia and 
SENA.  The project is funded by SENA and Corpoamazonia for (USD 7,610), the San Vicente del Caguán’s mayor’s office 
for (USD 37,494.39), the Government of Caquetá for (USD 17,340), and by the community for (USD 18,104.37) with 
USAID funds totaling (USD 76,099.96), with an average per beneficiary investment of USD 14.64. 
 
C. Education and Co-existence 
 
CA-0051 “Social and Production Development for the Rural Educational Institution 
San Luis”. This project is co-financed by USAID for (USD86,688) and other donors 
(Programa de Educación Rural, Corpoica, SENA Corpoamazonía and the Belén Mayor’s 
Office for USD 110,194.87, with an average per family investment of USD 80.19. Based 
on IOM’s “Open Doors School” strategy, it is designed to be implemented in the area of 
the cordillera in Belén de los Andaquies municipality, improving educational, social and 
economic conditions to improve the quality of life of the vulnerable rural population, 
prevent their displacement and especially to generate income and spaces for training and 
co-existence among rural inhabitants. 
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The project improves the physical infrastructure of the rural school San Luis.  It also seeks food sustainability in the school, 
and to achieve the economic and productive re-activation of the region through the implementation of an integral school 
farm and a community sugar mill.  Finally, plans are ready to expand formal and non-formal education, and to implement 
activities that integrate, entertain and educate the whole of the rural population in the region (learning and co-existence 
spaces).  This project will directly benefit 604 children and 477 adults for a total of 1,081 persons.  These persons make up a 
population at high risk for displacement in the cordillera region of Belén de los Andaquies, an area exposed to the armed 
conflict, particularly for youths at high risk of recruitment by illegal armed groups. 
 
D. Healthcare 
 
CA-0038 “Education for a healthy sexuality in the school-age population”. This is a large impact project (7,278 direct 
beneficiaries) with a per beneficiary cost for USAID of (USD6.68), it is co-financed 
by the Mayor’s Office of Florencia (USD 13,921) and USAID (USD 48,675.09), and 
has achieved training for sexual and reproductive health (especially focusing on STD, 
child abuse, domestic violence and sexual abuse prevention), not only for IDP and 
vulnerable children but also for adolescent multipliers for the project, as well as the 
educational community and parents.  The integration into the project by several actors 
(particularly the Municipal Secretary of Health which directly implements the project) 
has to date led to a youth oversight committee that is strong and active, a real 
sensitization of the project by the Mayor’s Office (including the focus of the project in 
the PAB plan) and motivation of teachers and rectors to enter the on-going processes.   
 
This project is being extended, with a priority on medical and psychological assistance of children outside of the school 
system and the use of non-formal education processes (IDPs and highly vulnerable students in learning acceleration 
programs).  These children frequently lack basic health assistance and show problems related to sexual abuse and STDs. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Program Post-Emergency Assistance to Displaced Groups, Receptor Communities and other Populations                                                                              Page 35 of 42 
Report No.16:  July – October / 2004 

Chocó 
 
Displacement Context  
 
As occurred in June 2004, the San Juan river has become the scene of a territorial dispute between the FARC and AUC, this 
group has been strengthened through an alliance among the recently created “Heroes of the Pacific”, and among leaders of 
the ex-block Nutibara of Medellín according to information provided from the San Juan area, this group is supported by 
soldiers from ex-members of the northern Valle del Cauca cartel, which led to a mass displacement of 632 persons to the 
city of Istmina. The ICRC and SSN, who offered emergency assistance, attended these IDP families.  In this area there are 
approximately 606 IDPs who have not yet made a declaration to the authorities and are being attended by the OPSR 
(Operación Prolongada de Socorro), coordinated by WFP/UNHCR/SSN.  In addition, post-conflict and emergency activities 
are being planned with UNS agencies in cooperation with the local authorities of Istmina and Medio San Juan, including 
actions in the areas of education, technical assistance and accompaniment, and project profiling for approval by IOM in the 
area of health.  In this past quarter, 25 families individually returned to the community of San Miguel and Andagoya in 
Medio San Juan municipality, most of those returned from Istmina.  These persons lacked a permanent place to stay in 
Istmina without further overcrowding their families who had offered help to them. 
 
Analysis of Indicators 
 
Total assistance coverage for 152,496 beneficiaries, with a total of 14,492 new beneficiaries were assisted this quarter.  The 
components to be highlighted in the past quarter include increased strength in the Education – Co-existence component 
(54% of all beneficiaries) and Social Infrastructure and Housing, with programmed proposals that improve education 
quality in Quibdó (CH-0022) and offer adequate spaces to assist IDPs and vulnerable persons (CH-0025).  This is reflected 
in the opening of new locations for education that were being built in prior months and which have allowed for increased 
beneficiary assistance.  At the same time, Income Generation and Employment Improvement should be highlighted, which 
includes support for return processes (CH-0027), which this past quarter assisted IDPs and receptor or resistant population, 
for an accumulated assistance of 90% IDPs.  There was a higher percentage of women beneficiaries as compared to last 
quarter, with a focus on rural areas as compared to the last quarter. 
 
(A) Ongoing Projects Beneficiaries         (B) Finished Projects Beneficiaries 

Component Total IDPs REC Male Female Urban Rural Total IDPs REC Male Female Urban Rural
Income Generation       3.457 90 % 10 % 55 % 45 % 8 % 92 % 0 0 % 0 % 0 % 0 % 0 % 0 %
Social Infrastructure & Housing 10.125 74 % 26 % 43 % 57 % 49 % 51 % 4.496 64 % 36 % 57 % 43 % 92 % 8 %
Education and Coexistence          13.423 57 % 43 % 44 % 56 % 37 % 63 % 1.069 100 % 0 % 48 % 52 % 0 % 100 %
Healthcare   41.953 56 % 44 % 31 % 69 % 1 % 99 % 4.971 52 % 48 % 36 % 64 % 48 % 52 %
Institutional Strengthening            9.770 68 % 32 % 44 % 56 % 100 % 0 % 63.232 100 % 0 % 50 % 50 % 100 % 0 %
TOTAL 78.728 62% 38% 37% 63% 26% 74% 73.768 95% 5% 49% 51% 95% 5%
 
(C) Cumulative Projects Beneficiaries                                            Quarter Projects Beneficiaries 

Component Total IDPs REC Male Female Urban Rural Total IDPs REC Male Female Urban Rural
Income Generation       3.457 90% 10% 55% 45% 8% 92% 250 48 % 52 % 36 % 64 % 0 % 100 %
Social Infrastructure & Housing 14.621 71% 29% 47% 53% 63% 37% 3.470 67 % 33 % 40 % 60 % 0 % 100 %
Education and Coexistence          14.492 60% 40% 44% 56% 34% 66% 7.856 47 % 53 % 43 % 57 % 0 % 100 %
Healthcare   46.924 56% 44% 31% 69% 6% 94% 62 0 % 100 % 19 % 81 % 0 % 100 %
Institutional Strengthening            73.002 96% 4% 49% 51% 100% 0% 2.854 45 % 55 % 50 % 50 % 100 % 0 %
TOTAL 152.496 78% 22% 43% 57% 59% 41% 14.492 51% 49% 43% 57% 20% 80%
Control: A + B = C 
 
Relevant Aspects of New and Implementing Projects 
 
A. Income Generation 
 
CH-0035 “Consultancy for Production Development in the Timber Sector in Chocó Department”.  The goal of this 
project is to identify and evaluate the potential in Chocó for the creation of a center or production project in the timber 
sector.  Within this framework, there is a bidding process that was held on September 14th, 2004, inviting proposals at the 
Universidad Tecnológica del Chocó, the National Timber Center of Medellín, CDP of Timber in Cali and Universidad 
Santo Tomás, and ended on September 28th, the proposals are currently being evaluated.  The project has a cost of USD 
11,415.53, funded by USAID.  The project has a diluted impact. 
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B. Social Infrastructure and Housing 
 
CH-0034 Installation of metallic vehicle traffic access bridge in Guaduas vereda. A technical-operations committee 
has been formed that includes one representative from the Diocese of Quibdó, one from the Carmen de Atrato Mayor’s 
Office, with beneficiary representatives and with one IOM representative.  This committee will offer support in project 
implementation in order to bring dynamism to all the pending activities.  During this quarter, an invitation was made to 9 
contractors to offer proposals for the construction work on the bridge, but because no contractor made the obligatory visit to 
the area due to security conditions the selection process was abandoned.  The Diocese, with the approval of IOM and the 
Mayor’s Office, decided to directly contract an Architect who is currently planning the bridge.  This project will finance the 
return of the families from the Guaduas vereda.  The project will assist in their return, which has begun voluntarily after 
nearly 4 years of displacement due to the public order situation.  USAID support is for USD 10,703.45,  with a per 
beneficiary cost of USD 63.71. 
 
C. Education 
 
ID-0072 “Improvement and expansion of school Altos de Cazucá in Soacha – Bogotá, DC y equipment of school Pies 
Descalzos in Quibdó”. The exterior of Escuela Maria Berchmans “Pies Descalzos” was completely renovated, offering 
increased space and improved conditions for recreational and sporting activities; a bridge was built to connect two sectors of 
the neighborhood that have access to the school, using access ramps for the comfortable movement of disabled children.  
Internal renovations were also made to improve student circulation; the rear of the 
school was improved with a door so children can enter from the other side.  The 
kitchen was converted into a computer lab with computers from the Educar program of 
the Presidency, which will be installed in October when the local authorities complete 
renovation of the lab with electrical installations and a network.  At present, 
construction is complete and Corporación Juntos Construyendo Futuro is holding 
activities to promote empowerment processes and youth recreation that make 
alternatives for education possible for children out of school and increase the coverage 
of Escuela Pies Descalzos.  These activities also increase student retention rates.  
USAID funds total  USD 147,657.88 with a per beneficiary cost of  USD 161.02. 
 
D. Healthcare 
 
CH-0030 Integral Assistance for Promotion, Prevention and Assistance in Sexual and Reproductive Health, with an 
emphasis on STD/HIV/AIDS among IDP Youth and their Families.  The project has completed important activities this 
semester successfully, only awaiting the printing of textbooks that will allow for the creation of a document that arrives to 
more persons and help in the prevention of STD/HIV/AIDS.  It is worth noting that 100% of participating youth and 
enrolled in SISBEN, with the support of the local authorities that are helping to implement the project.  Youth groups were 
formed in each municipality, and piñata making activities as well as other production activities will continue to improve the 
youths quality of life.  Technical assistance is being provided for the final publication of the textbook for the HIV/AIDS 
program with IOM financing from the Global Fund.  USAID funding is USD 18,050.54 With a per beneficiary cost of 
69.42. 
 
E. Institutional Strengthening 
 
CH-0023 “Strengthening the capacity of the Unit for Analysis and Orientation of Integral IDP Assistance Policy in 
Quibdó”.  The characterization of 502 IDP families that did not return to their places of origin in Quibdó is now complete.  
All participating families had more than 2 years of residence following their displacement.  An information system was 
designed that allowed for the analysis of the database of the SSN Territorial Unit – 
Chocó.  The system was opened for use by groups with similar aims working towards 
the re-establishment of IDPs.  At the same time, working groups were formed for the 
areas of education, health, housing, production projects with State institution 
participation (local authorities, SSN, among others), with which it was possible to 
determine at what point in the attention cycle it was possible to break the process in 
order to give a response in accord with the needs of these families.  It is proposed to 
strengthen the system and guarantee its migration to other SSN units in order to 
improve characterization that can rationalize benefit access and the rights of IDPs.  
USAID support totals USD 8,640.03 with a per-family cost of  USD 17.15. 
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Cauca 
 
Displacement Context 
 
During this quarter, the public order situation and confrontations among illegal armed groups and the Army continued 
throughout Cauca.  As a result of these actions, there were movements of persons from Suárez, Santander de Quilichao, 
Corinto, Miranda, Buenos Aires and Caloto municipalities in the north; Jambaló, Toribío and Silvia in the indigenous 
region; Patia, Tambo, Mercaderes and Balboa in the south and 3 municipalities on the Pacific coast. 
 
In addition, the Early Warning System of the Ombudsman’s Office reported that the municipalities of Timbío, Bolívar and 
Piamonte were at high risk of displacement due to the reactivation of actions of paramilitary groups and there was an alert in 
Jambaló and Puracé municipalities due to confrontations between the FARC and the armed forces. 
 
In the quarter, there was a substantial increase in displacement statistics as compared to the prior quarter, as a result not only 
of guerrilla attacks and confrontations between the guerrillas and the Army due to the Patriot Plan, but also because many 
persons that registered this quarter sought to have access to benefits granted by the law following a decision by the 
Constitutional Court and the change of SUR’s software that made the registry process faster. 
 
Analysis of Indicators 
 
With assistance coverage for 49,795 beneficiaries and 14,009 new beneficiaries targeted there is a great focus on IDPs and 
vulnerable persons in the social infrastructure and housing component, with 37% of the cumulative and 19% last quarter, 
due to projects such as the housing project in López de Micay (CU-0020) and the water system for Rionegro (CU-0014).  
The component with the greatest coverage this quarter was health, with 56%, and with 45% of all persons attended this 
quarter.  During the quarter, 53% of the new beneficiaries were IDPs keeping the level of assistance to displaced people 
reported in the cumulative figures.  There was an increase by 15% in coverage in urban areas as compared to the cumulative 
numbers, due to the health projects implemented in municipal seats and an increase in beneficiaries attended in the Unit of 
Assistance and Orientation (CU-0002). 
 
(A) Ongoing Projects Beneficiaries         (B) Finished Projects Beneficiaries 

Component Total IDPs REC Male Female Urban Rural Total IDPs REC Male Female Urban Rural
Income Generation       5.296 81 % 19 % 53 % 47 % 8 % 92 % 503 60 % 40 % 1 % 99 % 1 % 99 %
Social Infrastructure & Housing 10.914 38 % 62 % 54 % 46 % 30 % 70 % 7.540 15 % 85 % 96 % 4 % 92 % 8 %
Education and Coexistence          5.395 44 % 56 % 48 % 52 % 86 % 14 % 1.367 56 % 44 % 47 % 53 % 78 % 22 %
Healthcare   10.579 51 % 49 % 36 % 64 % 93 % 7 % 843 64 % 36 % 17 % 83 % 97 % 3 %
Institutional Strengthening            7.358 95 % 5 % 47 % 53 % 100 % 0 % 0 0 % 0 % 0 % 0 % 0 % 0 %
TOTAL 39.542 58% 42% 47% 53% 64% 36% 10.253 27% 73% 78% 22% 86% 14%
 
(C) Cumulative Projects Beneficiaries                                      Quarter Projects Beneficiaries 

Component Total IDPs REC Male Female Urban Rural Total IDPs REC Male Female Urban Rural
Income Generation       5.799 79% 21% 49% 51% 7% 93% 1.079 41 % 59 % 3 % 97 % 22 % 78 %
Social Infrastructure & Housing 18.454 28% 72% 71% 29% 55% 45% 2.657 66 % 34 % 53 % 47 % 49 % 51 %
Education and Coexistence          6.762 46% 54% 48% 52% 84% 16% 1.879 38 % 62 % 54 % 46 % 98 % 2 %
Healthcare   11.422 52% 48% 35% 65% 93% 7% 6.354 44 % 56 % 39 % 61 % 100 % 0 %
Institutional Strengthening            7.358 95% 5% 47% 53% 100% 0% 2.040 82 % 18 % 43 % 57 % 100 % 0 %
TOTAL 49.795 52% 48% 53% 47% 69% 31% 14.009 53% 47% 42% 58% 84% 16%
Control: A + B = C 
 
Relevant Aspects of New and Implementing Projects 
 
A. Income Generation 
 
CU-0023 “Establishment of 400 special certified coffee growing parcels food security 
among families affected by the armed conflict in Patía, Morales, Cajibío, Santander 
de Quilichao, Buenos Aires and Suárez municipalities”.  With the financial support of 
USAID totaling USD 140,944.33, or USD 352.36 per beneficiary, agricultural activities are 
being reactivated. In this project, the families provide labor valued at USD 213,266; along 
with funds from the Comité Departamental de Cafeteros del Cauca valued at USD 
81,199.80 for a total investment of  USD 435,410.16.  
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The families have expressed satisfaction with the benefits received over the seven months the projects has been 
implemented through the delivery of inputs and materials as well as with the training and technical assistance process, 
which has allowed them to restart their abandoned agricultural activities, which were left behind when they displaced.   
 
These activities have included coffee production, the cultivation of staple crops and raising small animals such as hamsters, 
chickens and pigs, thus strengthening their ties to the land following the return of several families. 
 
B. Social Infrastructure and Housing 
 
In Cauca department, a total of 5 projects were approved for the construction of returned IDP housing in association with 
Banco Agrario. The project was designed by IOM, based on our experience with similar basic housing units.  Units will 
have an average area 30M2 each, and the Mayor’s Office and community will provide counterpart funding and support.  The 
following table describes the characteristics of the planned housing: 
 

CODE COVERAGE RETURNED FAMILIES 
BENEFICIARIES 

PER FAMILY 
COST/ USAID 

USAID 
BUDGET 

TOTAL 
BUDGET 

CU-0032 Vereda La Ester, Corinto 29 families  334.57 9,702.60 82,965.96
CU-0033 Vereda El Retiro, Rosas 35 families  334.57 11,710.04 106,675.79
CU-0034 Corregimiento of Dominguillo, Santander de 

Qulichao 
56 Afro-Colombian families 334.57 18,736.06 129,631.26

CU-0035 Vereda El Pueblo, Sotara 42 Indigenous families  334.57 14,052.04 123,208.57
CU-0036 Rural area of Jambaló 56 families  298.72 16,728.62 135,008.54

 
C. Education  
 
CU-0003 Aldea Verde Paz – “Travel binnacle”.  Systematization of pedagogical 
work experiences for the Amalaka farm school.  With 17 months being implemented, 
the Amalaka farm school continues to provide educational services to more than 119 
IDP and receptor children and youth and has been strengthened with the development 
of the experience systematization process, delivering results such as life books that 
make clear the pedagogical work in different grades, self-correction cards by course 
that orient individual and teamwork, two institutional videos and currently there is a 
final poster being prepared for the pedagogical experience, a process financially 
supported with USAID funds in its second stage through Otrosí #2 and 3 for a total 
investment of USD 23,184.27, equivalent to USD 180.59 per beneficiary, Fundación 
Amalaka funds a total of USD 28,339.41 for a total investment of USD 51,523.68. 
 
D. Healthcare 
 
CU-0022 “Integral Health Project for IDPs with an emphasis on psychosocial assistance, nutrition and basic 
sanitation in Popayán”.  Nearly 4,000 persons, including IDP and receptor school-age 
children, youth and adults in Popayán receive nutritional and psychosocial assistance 
as part of the interinstitutional agreement between IOM and the Department of Cauca 
Health Directorate, with a total investment of USD 70.957.77of which USAID funds 
USD 24.567.51 for a per persons investment of USD 6.14, employed for improvements 
to basic sanitation for 6 educational institutions in Popayán.  Service contracts have 
been signed to develop the nutrition, psychosocial assistance and infrastructure 
components of the project, and there are diagnostic studies being conducted to 
prioritize and focus on certain beneficiaries for the nutrition and psychosocial 
components, as well as the assignation of the construction contract. 
 
E. Institutional Strengthening  

 
CU-0002 “Implementation of the Unit for Assistance and Orientation to IDPs in Popayán”.  With assistance provided 
to 6,956 IDP families in Popayán, the UAO is an interinstitutional space for assistance and immediate response in its 16 
months of service.  At present the UAO is supported by paid student interns through USAID funding, which together with 
furnishing and equipment adds up to total support of USD 17,961.42, or a per beneficiary support of USD 1.88, for a total 
project budget of USD 154.831. The Popayán Mayor’s Office is currently soliciting funds for the remaining required 
equipment for a value of USD 4,363. 
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Huila 
 
Displacement Context 
 
During the past quarter, the events in Caquetá, specifically in La Unión, Peneya – Montañita and Cartagena del Chairá, led 
to major displacements and affected displacement in Huila, as occurred in the area of Colombia, Baraya and Tello 
municipalities, as well as Gigante, where an increase in the presence of paramilitaries, with accompanying assassinations 
and threats against civilians, have led to an increase in registered displacement.  Insofar as guerrilla activities, the Teófilo 
Forero column of the FARC is held responsible by the authorities for the majority of violent acts and kidnappings in Huila.  
This group controls an area in Algeciras municipality, with a presence in western and southern Huila of the Uriel Varela and 
Joselo Losada columns, along with Fronts 21, 25, 17, 13 and 61. 
 
The Mayors of Huila again became a target of violence with the August assassination of the Mayor of Rivera municipality, 
and the flight of the Mayor of Palermo, who now works from Neiva.  There are also threats against council members in 
Rivera and deputies of the Polo Democrático, as well as assassination attempts against two council members in Algeciras 
and Acevedo, and individual and mass kidnappings, all creating fear in the civilian population. 
 
Analysis of Indicators 
 
Coverage totaled 60,963 beneficiaries, a total of 2,356 new beneficiaries were attended this quarter.  This period was 
characterized by the development of the income generation component with the largest influence in rural areas (69%) and 
with an emphasis on coverage of women heads of households in San Agustín, La Plata and Garzón municipalities          
(HU-0022, HU-0027, HU-0004).  Institutional and community strengthening was ranked the first component by 
beneficiaries this quarter (38.5%), maintaining equilibrium in beneficiary assistance by gender.  The education component 
continued to increase in coverage, with an emphasis on female children and youth through the implementation of the project 
Schools for Sports Training (HU-0023) and the Education Development Plan for Comuna 10 in Neiva municipality       
(HU-0018-1).  The social infrastructure and housing component was characterized by the development of urban projects in 
the department, and is the component, jointly with institutional strengthening component, with the highest rate of IDP 
coverage in the quarter (100%).  Family health assistance (HU-0011) and health promotion and sickness prevention      
(HU-0013) represent those persons covered in the health component, with 20% participation out of all projects this quarter 
from which 56% of beneficiaries in those projects were women.  Project HU-0022 “Strengthening rural women’s 
organizations in San Agustín” should be highlighted due to its focus on gender; the project itself changed its policies to 
accept men as part of its gender equity efforts. 
 
(A) Ongoing Projects Beneficiaries         (B) Finished Projects Beneficiaries 

Component Total IDPs REC Male Female Urban Rural Total IDPs REC Male Female Urban Rural
Income Generation       2.500 58 % 42 % 39 % 61 % 65 % 35 % 561 4 % 96 % 47 % 53 % 0 % 100 %
Social Infrastructure & Housing 12.415 22 % 78 % 42 % 58 % 92 % 8 % 3.600 48 % 52 % 64 % 36 % 87 % 13 %
Education and Coexistence          6.701 35 % 65 % 49 % 51 % 100 % 0 % 320 86 % 14 % 12 % 88 % 100 % 0 %
Healthcare   2.659 67 % 33 % 43 % 57 % 100 % 0 % 20.973 46 % 54 % 46 % 54 % 92 % 8 %
Institutional Strengthening            4.850 99 % 1 % 53 % 47 % 100 % 0 % 6.384 93 % 7 % 49 % 51 % 100 % 0 %
TOTAL 29.125 45% 55% 45% 55% 94% 6% 31.838 55% 45% 48% 52% 91% 9%
 
(C) Cumulative Projects Beneficiaries                                      Quarter Projects Beneficiaries 

Component Total IDPs REC Male Female Urban Rural Total IDPs REC Male Female Urban Rural
Income Generation       3.061 48% 52% 40% 60% 53% 47% 239 55 % 45 % 60 % 40 % 31 % 69 %
Social Infrastructure & Housing 16.015 28% 72% 47% 53% 91% 9% 25 100 % 0 % 60 % 40 % 100 % 0 %
Education and Coexistence          7.021 37% 63% 48% 52% 100% 0% 696 44 % 56 % 56 % 44 % 100 % 0 %
Healthcare   23.632 48% 52% 46% 54% 93% 7% 488 46 % 54 % 44 % 56 % 86 % 14 %
Institutional Strengthening            11.234 95% 5% 51% 49% 100% 0% 908 100 % 0 % 48 % 52 % 100 % 0 %
TOTAL 60.963 50% 50% 47% 53% 93% 7% 2.356 68% 32% 51% 49% 90% 10%
Control: A + B = C 
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Relevant Aspects of New and Implementing Projects 
 
A. Income Generation 
 
HU-0027 “Implementation of agricultural production projects as support for 
returns of 27 families to La Plata municipality and corregimiento El Pato Balsillas 
in San Vicente del Caguán municipality, along with the re-establishment of 29 
families in La Plata municipality”.  Of the 56 planned production units to receive 
micro-credits, coverage is now at 111% (62 production units in La Plata and San 
Vicente del Caguán, and one association credit for AGROPAB in San Vicente).  These 
credits are for 71% agricultural projects, 23% service and 6% industrial.  The per 
beneficiary cost is USD 484.25.  
 
This process has permitted the return of 31 IDP families that were living in Neiva municipality to San Vicente del Caguán, 
consolidating their social and economic stability through production units supported by the project.  It should be noted that 
these families are complying with their credit obligations, and have had access to credit lines from Banco Agrario, to 
complement project financing.  USAID funding is for USD 33,121.92, with an average per family cost of USD 188.51. 
 
B. Social Infrastructure and Housing 
 
HU-0025 “Improvements and basic sanitation in corregimiento Santa Ana, verdas Potrero Grande and El Dorado”. 
This project is found within the rural areas of Colombia municipality, and covers 97 
beneficiaries with subsidies from Banco Agrario, in three operating zones.  The 
location of beneficiaries is extremely irregular, which has led to some difficulties in 
starting construction, given the climate and poor road conditions.  These problems have 
been overcome and the project is being implemented without further difficulties, it is 
currently 55% complete in terms of construction, and 50% of disbursals have been 
spent, the second disbursal will be concluded shortly. USAID support for this project is 
USD10,223.87, and benefits 97 families with an average cost of USD 105.40. 
 
C. Education 
 
HU-0032 “Assistance program for children and their families in community welfare homes in rural areas”. This 
project is being implemented in Colombia, Algeciras, Neiva, Baraya, Tello, Acevedo, Isnos and Gigante municipalities with 
actions in the areas of infrastructure and equipment.  The infrastructure component is being directed with a focus on basic 
sanitation of rural community homes in the veredas of Colombia, Gigante, Isnos and Tello municipalities.  This sanitation 
includes the construction of thirty-two bathrooms for children with sinks outside, and on the inside a shower and bathroom. 
 
This component is in the operational stage, with initial implementation in Colombia 
municipality, Tello municipality will follow.  The teaching materials donation 
component is part of support for education that is being implemented with ICBF in the 
homes, this has been completed for a total of 67 rural homes in Colombia, Algeciras, 
Neiva, Baraya, Acevedo, Isnos and Gigante municipalities.The value-added of this 
project should be highlighted, as the implementing partner, in addition to the above 
work is also monitoring the homes with a social worker that supports implementation 
and the proper utilization of all constructions. USAID support for this project totals  
USD 45,089.93 and benefits 130 families with funding for USD346.84. 
 
D. Healthcare 
 
ID-0035. “Primary healthcare assistance project (APS) in five departments in Colombia”.  In Huila, the baseline study 
was completed and is being consolidated, and will be followed up with monitoring visits to families in accord with their 
identified needs.  The process faced several difficulties, particularly in Comuna 8 in Neiva, due to security situations.  
Through 1,382 house visits to families, it was possible to identify and refer cases that merited local healthcare services to 
the Red Cross.  There were also training processes through workshops (51) to improve hygiene, EDA, IRA, breast cancer 
detection, basic sanitation and ITS.  There were education sessions (39) as part of the Peace Action and Co-existence 
strategy, implemented by children’s, teens and adult groups.  This resulted in training through workshops in 76.4% and 
education sessions in 32.5% of our initial estimations.   
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Through all of these processes, there were 1,540 families assisted, including 9,024 
persons.  Of this total, 2,841 were IDPs (from 493 families) of whom 15.1% were women 
over 21, 17.17% men over 21, 33.58% girls 0-20 and 34.15% boys 0-20.  The project has 
a cost for the five departments of USD 226,768.69 with USAID funding for USD 
104,839.86  and a per beneficiary cost of  USD 22.49 
 
E. Institutional Strengthening 
 
HU-0001 “Institutional strengthening for reception and inscription of IDPs”. As part of the UAO strengthening 
process, there were 3,041 IDP men and 3,009 IDP women attended to date.  As part of UAO operations, it should be 
highlighted that 70% of institutions are attending within the defined hours, and other institutions such as Banco Agrario are 
attending IDPs with credit services, SENA with job assistance and NGOs such as Corporación Contadores Asociadas and 
Fundación Alto Magdalena with credit programs and training, also from the UAO.  In re-establishment project technical 
assistance, a total of 1,551 persons were oriented, and 220 production projects were formulated with credit from Banco 
Agrario, other institutions funded 80 projects with financing totaling USD 130,774.96, approximately.   
 
With respect to the characterization processes, 90% of the database has been updated, 
prior to intervention only 40% was updated.  This has led to a better understanding of the 
current situation of each family in terms of official and non-official assistance, and thus 
improves times in assistance processes, it also reduced assistance duplication.  The 
involvement of an agricultural consultant financed by USAID, in the RESA program, led 
to the consolidation of the Food Security Network within 37 department municipalities, 5 
indigenous reservations, the Coffee-Growers Committee and the Government of Huila. 
USAID support totaled USD25,778.61, the per beneficiary cost is not taken into 
consideration given the extended impact of the project. 
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5.  Priorities for Next Quarter  
 
 
Taking into account that a high percentage of the education projects are financed by school year, now is an appropriate time 
to systematically examine the results of past experiences and develop lessons-learned.  To this end, IOM will conduct a 
meeting on educational attention to IDPs to be held November 23-25 of this year. 
 
IOM also plans to solidify integrated plans to provide technical assistance in the areas of preventive health, healthy and 
social inclusion for the years 2005-06.  Of special focus will be women, children and the indigenous and AfroColombian 
ethnic groups.  Selected universities will be invited to formulate and implement these plans. 
 
Housing will continue to be implemented in collaboration with the Ministry of Environment, Housing and Territorial 
Development.  A main thrust will be to win GOC social interest subsidies through FINDETER for families participating in 
the USAID-financed projects in Sibundoy (Putumayo), Florencia (Caquetá), and Buga (Valle del Cauca). 
 
Income-generation projects that can leverage additional resources – both financial and technical – become more sustainable.  
In the coming quarter, IOM will seek additional, outside funding for already-existing projects. 
 

• SENA-FOMIPYME is accepting proposals.  IOM will request assistance in institutional strengthening for former 
IDPs now re-establishing themselves in Caquetá (Caquetá Chamber of Commerce project), and for hemp fiber 
productive chains in Nariño (Contractar Nariño). 

 
• IOM will also apply to the Ministry of Agriculture’s “Productive Chains for Peace” program for a third phase of 

assistance to the sericulture project, funded by USAID since 2003. 
 

• Furthermore, regional orientation centers for IDP and vulnerable community micro-enterprises – called CRODEM 
for its initials in Spanish – will orient new businesses and help develop connections to other local businesses’ 
demand for products. 

 
Institutional strengthening will be promoted at the local level through additional involvement by governors and mayors in 
the formulation and implementation of projects, so that they and their staff are better able to determine which plans, projects 
and programs can speed, focus and generate impact for local IDP populations. 
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Item Proyect Name Type
1 ACIPAP-Asociación de Cabildos Indígenas del Pueblo AWÁ del Putumayo. NGO
2 ACNUR Alto Comisionado de las Naciones Unidas para los Refugiados NGO
3 Agencia Suiza para el Desarrollo y la Cooperación NGO
4 Alfonso Rocha NGO
5 Amucib NGO
6 Andrés Arbelaez NGO
7 APROFRUSA -Asociación de Productores de Frutas de San Agustín NGO
8 ARD NGO
9 Asociación Campesina Para El Desarrollo Integral Del Sur Del Putumayo -acadisp NGO

10 Asociación Carmen Del Cucu NGO
11 Asociación Centro Cultral Comunitario Las Colinas Cecucol NGO
12 Asociación Colombiana De Universidades - Ascun NGO
13 Asociacion Comunal De Juntas Del Municipio De Rivera NGO
14 Asociación Comunal De Juntas Del Municipio De Villa Del Rosario-asocomunal NGO
15 Asociacion Comunitaria Integral Del Huila NGO
16 Asociación De Afrocolombianos  Desplazados - Afrodes NGO
17 Asociación De Amigos Usuarios Del Acueducto Independiente-adamiuain NGO
18 Asociación De Caficultores De La Tebaida. "ASCATE" NGO
19 Asociación de Comunidades Barí del Municipio de Teorama NGO
20 Asociación de Desplazados Caminando hacía el Futuro NGO
21 Asociación De Desplazados De Floridablanca. "ASODEFLOR" NGO
22 Asociación De Desplazados Del Caquetá NGO
23 Asociación de desplazados por la paz "ASDEPAZ" NGO
24 Asociación de Desplazados Selva Futuro NGO
25 Asociación de Familias el Nuevo Progreso NGO
26 Asociación De Familias Emprendedoras De Nariño. "AFEN" NGO
27 Asociación De Juntas De Accion Comunal De Mocoa NGO
28 Asociación De La Mujer Y La Familia De Norte De Santander-ASOMUFA NGO
29 Asociación De Mujeres Campesinas De San Agustín NGO
30 Asociación De Mujeres Desplazadas. "AMUDESCO" NGO
31 Asociación De Mujeres La Esperanza NGO
32 Asociación De Padres De Familia Del Centro Educativo Manuela Beltran NGO
33 Asociacion De Scouts De Colombia Región Bogotá NGO
34 Asociación De Trabajadores Campesinos Del Carare NGO
35 Asociación De Trabajadores Unidos Por Colombia. "atucol" NGO
36 Asociación fuente de vida NGO
37 Asociación Luna Roja NGO
38 Asociación Luz y Vida NGO
39 Asociación Municipal De Mujeres Asom- Buenos Aires Cauca NGO
40 Asociacion Padres De Familia Colegio Agropecuario Roberto Ruiz Monsalve NGO
41 Asociación Para La Promoción Social Alternativa-minga NGO
42 Asociación Solidarios Por La Vida Solivida NGO
43 Asociación Voluntariado El Sembrador NGO
44 Asociación Voluntarias Vicentinas De La Caridad NGO
45 Asosiación de Desplazados Asentamiento La Paz NGO
46 Autoridad Nonam Del Medio San Juan - Anomes NGO
47 Banco Mundial NGO
48 Bogotá como vamos NGO
49 Brokings SAIS NGO
50 Cabildo Indigena Selvas Del Putumayo NGO
51 Cabildo Mayor Indígena De Bojayá NGO
52 Caja De Compensación Familiar Del Putumayo - COMFAMILIAR NGO
53 Cazimba NGO
54 Cenpromujer-Taller Abierto NGO
55 Central Cooperativa De Servicios - CENCOOSER NGO
56 Centro de Desarrollo Productivo del Cuero NGO
57 Centro de Investigación Nacional de Educación popular-CINEP NGO
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Item Proyect Name Type
58 Centro Diocesano De Migracionees Y Solidaridad NGO
59 CHF Internacional NGO
60 CIFISAM-Fundación Centro de Investigación Formación e Información para el Servicio Amazónico NGO
61 Club Rotario De Ipiales NGO
62 COMFACAUCA- Caja de Compensación Familiar del Cauca NGO
63 Comfenalco-Valle NGO
64 Comisión Vida Justicia Y Paz De La Arqudiócesis De Cali NGO
65 Comite Departamental De La Cruz Roja Colombiana NGO
66 Comité local de prevención y atención de desastres -CLPAD NGO
67 COMPRENDER NGO
68 Comunidad Corregimiento de San Pablo NGO
69 Comunidad de Barrancabermeja NGO
70 Comunidad de Belén de los Andaquíes NGO
71 Comunidad de Buenaventura NGO
72 Comunidad de Cajibio NGO
73 Comunidad de Corinto NGO
74 Comunidad de Cúcuta NGO
75 Comunidad de Jambaló NGO
76 Comunidad de Jamundí NGO
77 Comunidad de la Dorada NGO
78 Comunidad de Milán NGO
79 Comunidad de Ocaña NGO
80 Comunidad de Orito NGO
81 Comunidad de Paujil NGO
82 Comunidad de Rosas NGO
83 Comunidad de San Pedro NGO
84 Comunidad de Santander de Quilichao NGO
85 Comunidad de Sotara NGO
86 Comunidad de Teorama NGO
87 Comunidad de Tibú NGO
88 Comunidad de Tumaco NGO
89 Comunidad HU-0018 NGO
90 Comunidad López de Micay NGO
91 Comunidad San Vicente del Caguán NGO
92 Congregación Padres Somascos NGO
93 Consejo Comunitario De La Acia - COCOMACIA NGO
94 Consejo Comunitario General Del Rio Baudo Y Sus Afluentes Acaba NGO
95 Consorcio De Desarrollo Y Paz Del Magdalena Medio (cdpmm) NGO
96 Consultoría Para  Los Derechos Humanos Codhes NGO
97 Convenio Andrés Bello NGO
98 Cooperativa Juan Bautista Scalabrini - COOPEJUBASCA NGO
99 Coordinadora Departamental de Asociaciones de comunidades en situación de desplazamiento - CORASDERH NGO

100 Coorporación De Servicios Para El Desarrollo Prodesa NGO
101 Corambiente NGO
102 Corfas NGO
103 Corpoamazonía NGO
104 Corporación Agencia Para El Desarrollo. "ada" NGO
105 Corporacion Andakí NGO
106 Corporación Apoyo A Las Victimas De La Violencia Sociopolítica Prorecuperación Emocional Avre NGO
107 Corporación Autónoma  Regional del Alto Magdalena - CAM NGO
108 Corporación Autonoma Regional del Valle del Cauca CVC NGO
109 Corporación Borrazcoso - Opon NGO
110 Corporación Centro De Educación Popular De Adultos Simon Rodriguez NGO
111 Corporación Cívica Daniel Gillard. "coocecan" NGO
112 Corporación Colombiana Alternativa Coca NGO
113 Corporación Colombiana de Investigación Agropecuaria - Corpoica NGO
114 Corporacion Colombiana De Teatro NGO
115 Corporación Compartamos con Colombia NGO
116 Corporacion Comunitaria Del Magdalena Medio Arco Iris NGO
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117 Corporación De Profesionales Para El Desarrollo Integral Comunitario-corprodinco NGO
118 Corporación De Servicios Club Rotario Quibdó NGO
119 Corporación Desarrollo Y Paz Del Magdalena Medio NGO
120 Corporación Educativa Paz y Futuro NGO
121 Corporación El Minuto De Dios NGO
122 Corporacion Empresa  Y Futuro -contactar NGO
123 Corporacion Juventud De Barrancabermeja NGO
124 Corporación Latinoamiricana Misión Rural NGO
125 Corporación Metropolitana De Planeación Y Desarrollo De Bucaramanga-corplan NGO
126 Corporación Para El Desarrollo Del Oriente Colombiano. "compromiso" NGO
127 Corporación para el Desarrollo social y Educativo Ltda. CORPASODE NGO
128 Corporacion Para Estudios Interdisciplinarios Y Asesoria Tecnologica NGO
129 Corporación Prodesarrollo Socio-ambiental Gente Joven NGO
130 Corporacion Propuslsora De Empresas De Norte De Santander NGO
131 CORVIPRI-Corporación Vida en Primavera. NGO
132 Cruz Roja Colombiana NGO
133 Cruz Roja Colombiana Departamental Chocó NGO
134 Cruz Roja Francesa NGO
135 Cruz Roja Seccional Departamental Nariño NGO
136 Cruz Roja Seccional Putumayo NGO
137 Diocesis De Florencia - Parroquia  San Isidro De Valparaiso NGO
138 Diocesis De Florencia - Vicaria Del Sur NGO
139 Diócesis de Istmina NGO
140 Diocesis De Málaga NGO
141 Diocesis De Mocoa- Sibundoy - Parroquia Santísima Trinidad De Orito NGO
142 Diocesis De Quibdó-gobierno Eclesiástico NGO
143 Education Development Center NGO
144 El fondo de Solidaridad NGO
145 Embajada de Japón NGO
146 Empresa Asociativa De Trabajo De Profesionales Nuevos Horizontes NGO
147 Empresa De Mujeres Capacitadas Y Organizadas -"emco" NGO
148 Federacion Colombiana Revivir NGO
149 Federacion De Asociaciones De Desplazados Del Putumayo -fededp NGO
150 Federacion Nacional De Consejos Fenacon NGO
151 Fundación  CECUCOL NGO
152 Fundación "esawa" NGO
153 Fundación Alvaralice NGO
154 Fundacion Amalaka NGO
155 Fundación Ambiental Los Picachos NGO
156 Fundacion Carcafe NGO
157 Fundación Carvajal NGO
158 Fundación Catatumbo NGO
159 Fundación Colombia Presente NGO
160 Fundación Colombiana para la Nutrición Infantil NGO
161 Fundación colombo Alemana NGO
162 Fundación Comunidad El Camino NGO
163 Fundación Corona NGO
164 Fundación del Alto Magdalena NGO
165 Fundación Dos Mundos NGO
166 Fundación Esperanza Por Un Retorno Seguro NGO
167 Fundación FES NGO
168 Fundación Foro Nacional Por Colombia NGO
169 Fundación Haceres Y Sueños NGO
170 Fundación Jera NGO
171 Fundacion Juan Tama NGO
172 Fundación Luz Y Vida NGO
173 Fundación Orquesta Sinfónica Juvenil Del Norte De Santander - SINFONORTE NGO
174 Fundacion Para El Dearrollo Ambiental Y Cultural De La Amazonía-fundarca NGO
175 Fundación Para El Desarolllo Regional Alternativo Fundar NGO
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176 Fundación Para El Desarrollo Del Magadalena Medio (fundesmag) NGO
177 Fundación Para El Desarrollo Local Comunitario -fundacomunidad NGO
178 Fundación Para El Fomento De La Iniciativa Empresarial. "fundaempresa" NGO
179 Fundación Para El Progreso Empresarial Y Social Vallecaucano NGO
180 Fundacion Para La Aplicación Y Enseñenaza De La Ciencias Fundaec NGO
181 Fundación Para La Promoción Y La Educación Popular (funprocep) Y (cormunorte) NGO
182 Fundación Paz Y Bien NGO
183 Fundación pies descalsos NGO
184 Fundación Seguridad y democracia NGO
185 Fundación Social Colombiana (cedavida) NGO
186 Fundacion Social Utrahuilca NGO
187 Fundación Sociedad Portuaria NGO
188 Fundación Universitaria Para El Desarrollo De La Amazonía NGO
189 Fundación Volvamos A La Gente NGO
190 Grupo de Investigaciones para la Etnoeducación. CEAD NGO
191 Grupo Pre-cooperativo Integral De Mujeres Cabeza De Familia "tus Diseños" NGO
192 Guillermo Murillo Herrera NGO
193 Hogar Jesus De Nazareth NGO
194 Industrias Intregradas NGO
195 Instituto Colombiano de Antropología NGO
196 Instituto Interamericano De Cooperación Para La Agricultura -IICA NGO
197 Instituto María Cano - Ismac NGO
198 Instituto Matia Mulumba NGO
199 Instituto Para El Niño Diferente - Ocaña NGO
200 Jairo Miguel Guerra NGO
201 Jesus Eduardo Gomez NGO
202 Junta De Acción Comunal Asentamiento Humano Nueva Colombia NGO
203 Junta De Acción Comunal Barrio Los Libertadores NGO
204 Junta De Accion Comunal Del Barrio Nuevo Milenio NGO
205 Junta De Accion Comunal Del Barrio Santander, Municipio De Colombia NGO
206 La comunidad CU023 NGO
207 La Fundación Canitas Felices NGO
208 La Unión Temporal Sedecom / Corfas NGO
209 Luz Emilia Jimenez NGO
210 Mario Velasco NGO
211 Mauricio Genecco Ortiz NGO
212 Medios para la Paz NGO
213 Merquemos Juntos NGO
214 Misionera De María Inmaculada Y Santa Catalina De Sena NGO
215 Movimiento CIMARRON NGO
216 Movimondo -molisv NGO
217 Mujeres Progresistas de Juradó NGO
218 Observatorio para la paz NGO
219 Ocha NGO
220 Ong Asociacion De Profesionales Para El Desarrollo Del Cauca - Asprodeca NGO
221 Opción Legal NGO
222 Organización Campesina Y Caficultora  Del Carmen Del Atrato -occca NGO
223 Organización De Estados Iberoamericanos Para La Educación "OEI" NGO
224 Organización De Las Naciones Unidas Para El Desarrollo Industrial-ONUDI NGO
225 Organización Femenina Popular NGO
226 Organización Padre Luis De Riz NGO
227 Organización Panamericana de la Salud - OPS NGO
228 Organizacion Para El Desarrollo  Regional - ODRI NGO
229 Organización Regional Embera Wounaan-OREWA NGO
230 Organizacion Regional Indígena Del Valle Del Cauca-ORIVAC NGO
231 PAH NGO
232 Parraquia Jesus Maria NGO
233 Parroquia Del Divino Niño De Pitalito NGO
234 Parroquia San Antonio De Padua NGO
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235 Parroquía San Francisco De Asís NGO
236 Parroquia San Pedro Claver NGO
237 Pastoral Social NGO
238 Pastoral Social / Diócesis De Mocoa NGO
239 Pastoral Social De Bucaramanga NGO
240 Pastoral Social De Ipiales NGO
241 Patrulla Área Civil De Bogotá NGO
242 PNUD Programa de Naciones Unidad para el Desarrollo NGO
243 PROCOMUN Coorporación Promotora de las comunidades municipales de Colombia. NGO
244 Profamilia NGO
245 Programa de Educación Rural - PER NGO
246 Programa Mundial de Alimentos PMA NGO
247 Red de Empresas NGO
248 Renovación Carismática Católica NGO
249 Secretariado Diocesano De Pastoral Social NGO
250 Secretariado Diocesano De Pastoral Social De Garzón NGO
251 Secretariado Diocesano De Pastoral Social De Neiva NGO
252 Servicio De Pastoral Social Vicaria San Juan Bautista"sepasvi" NGO
253 Servicio Jesuita Para Refugiados NGO
254 UNICEF NGO
255 Universidad Javeriana NGO
256 Urdimbre  Fundacion Educativa Y Social NGO
257 Alcaldía De Barrancabermeja Territorial Entities
258 Alcaldía de Belén de los Andaquíes Territorial Entities
259 Alcaldia De Bucaramanga Territorial Entities
260 Alcaldía De Buenaventura Territorial Entities
261 Alcaldía De Bugalagrande Territorial Entities
262 Alcaldia de Cajibio Territorial Entities
263 Alcaldía de Cali Territorial Entities
264 Alcaldía de Colombia Territorial Entities
265 Alcaldía de Colon Territorial Entities
266 Alcaldía de Corinto Territorial Entities
267 Alcaldía de Cucuta Territorial Entities
268 Alcaldía de Dagua Territorial Entities
269 Alcaldía de El Carmen de Atrato Territorial Entities
270 Alcaldia de El Paujil Territorial Entities
271 Alcaldía de Floridablanca Territorial Entities
272 Alcaldía de Garzón Territorial Entities
273 Alcaldía de Hato Territorial Entities
274 Alcaldía de Jambaló Territorial Entities
275 Alcaldía de Juradó Territorial Entities
276 Alcaldía De Lebrija Territorial Entities
277 Alcaldía de Linares Territorial Entities
278 Alcaldía de Milán Territorial Entities
279 Alcaldía De Morales Territorial Entities
280 Alcaldía de Morelia Territorial Entities
281 Alcaldia De Neiva Territorial Entities
282 Alcaldía de Ocaña Territorial Entities
283 Alcaldía De Puerto Asis Territorial Entities
284 Alcaldía de Puerto Leguízamo Territorial Entities
285 Alcaldía De Puerto Parra Territorial Entities
286 Alcaldía De Puerto Santander Territorial Entities
287 Alcaldía De Puerto Wilches Territorial Entities
288 Alcaldía de Rosas Territorial Entities
289 Alcaldía de San José del Fragua Territorial Entities
290 Alcaldía de San Lorenzo Territorial Entities
291 Alcaldía De San Miguel Territorial Entities
292 Alcaldía de San Pablo Territorial Entities
293 Alcaldía de San Pedro Territorial Entities
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294 Alcaldía de San Vicente del Caguán. Territorial Entities
295 Alcaldía de Santander de Quilichao Territorial Entities
296 Alcaldía de Santiago Territorial Entities
297 Alcaldia de Sardinata Territorial Entities
298 Alcaldía de Sotara Territorial Entities
299 Alcaldía de Suratá Territorial Entities
300 Alcaldía de Teorama Territorial Entities
301 Alcaldía de Tibú Territorial Entities
302 Alcaldía de Tumaco Territorial Entities
303 Alcaldía de Villa Garzón Territorial Entities
304 Alcaldía De Yondó Territorial Entities
305 Alcaldía Del Municipio De El Tarra Territorial Entities
306 Alcaldia Mayor De Popayán Territorial Entities
307 Alcaldía Municipal De Bojayá Territorial Entities
308 Alcaldia Municipal De Cartagena Del Chairá Territorial Entities
309 Alcaldia Municipal De Chachagui Territorial Entities
310 Alcaldía Municipal de Convención Territorial Entities
311 Alcaldía Municipal De El Cerrito Territorial Entities
312 Alcaldia Municipal De Florencia Territorial Entities
313 Alcaldía Municipal de Landazurí Territorial Entities
314 Alcaldia Municipal De Los Andes Territorial Entities
315 Alcaldía Municipal De Matanzas Territorial Entities
316 Alcaldia Municipal De Mocoa Territorial Entities
317 Alcaldía Municipal De Pasto Territorial Entities
318 Alcaldia Municipal De Quibdo Territorial Entities
319 Alcaldía Municipal De Samaniego Territorial Entities
320 Alcaldia Municipal De San Agustín Territorial Entities
321 Alcaldia Municipal De Tello Territorial Entities
322 Alcaldía Municipal De Tulua Territorial Entities
323 Alcaldía Municipal El Tambo-Cauca Territorial Entities
324 Alcaldia Municipal Valle Del Guamuez Territorial Entities
325 Alcaldía Municipio López de Micay Territorial Entities
326 Centro Auxiliar De Servicios Docentes Territorial Entities
327 Centro De Educación Continuada Don Bosco Territorial Entities
328 Centro de Salud de Cértequi Territorial Entities
329 Centro de Salud la dorada Territorial Entities
330 Centro Hospital Municipal De Taminango Territorial Entities
331 Ciudadela Educativa Siglo Xxi Territorial Entities
332 Colegio Agropecuario Nueva Granada Territorial Entities
333 Colegio Agropecuario Valle Del Guamuez Territorial Entities
334 Colegio Basica San Isidro Territorial Entities
335 Colegio Ciudad Mocoa Territorial Entities
336 Colegio ecológico Cuembi Territorial Entities
337 Colegio Femenino Perez Pallares Territorial Entities
338 Colegio Francisco de Caldas Territorial Entities
339 Colegio General La Salle Territorial Entities
340 Colegio Guillermo Valencia Territorial Entities
341 Colegio Jorge Eliecer Gaitán Territorial Entities
342 Colegio Sucre de Colón Territorial Entities
343 Comité Municipal De La Cruz Roja Territorial Entities
344 Concentración Escolar Enrique Jensen Territorial Entities
345 Dirección Departamental De Salud Del Cauca Territorial Entities
346 Dirección Municipal De Salud De Pasto Territorial Entities
347 Empres de Servisios Públicos Emporito Territorial Entities
348 Empresa De Desarrollo Urbano Y Vivienda De Interés Social-eduba Territorial Entities
349 Empresa De Servicios De Florencia S.a. E.s.p Territorial Entities
350 Empresa Municipal De Servicios Públicos Domiciliarios Vigia Del Fuerte (emspuvif) Territorial Entities
351 Empresa Social Del Estado Carmen Emilia Ospina Territorial Entities
352 Empresa Social del Estado- ESE Barancabermeja Territorial Entities
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353 Empresa Social Del Estado Hospital Local Territorial Entities
354 Empresas  Municipales de Tibú Territorial Entities
355 Escuela Mixta Los Chilcos Territorial Entities
356 Escuela Normal Superior Cristo Rey Territorial Entities
357 Escuela Orito 2 Territorial Entities
358 Ese Hospital Pio Xii Colon - Putumayo Territorial Entities
359 Ese Imsalud Territorial Entities
360 Fondo De Servicios Docentes Del Instituto Suoerior Industrial Nacional-itsin Territorial Entities
361 Fondo De Servicios Docentes Escuela Fray Plácido Territorial Entities
362 Fondo De Servicios Educativos Escuela Santa Barbara Territorial Entities
363 Fundacion Para La Educación Agropecuaria Jose María Obando Territorial Entities
364 Goberanción de Norte de Santander Territorial Entities
365 Gobernación Del Caquetá Territorial Entities
366 Gobernación Del Cauca Territorial Entities
367 Gobernación del Huila Territorial Entities
368 Gobernación Del Putumayo Territorial Entities
369 Gobernación Del Valle Del Cauca Territorial Entities
370 Hospital Benito Ovalle Territorial Entities
371 Hospital Civil De Ipiales Territorial Entities
372 Hospital Comunal Malvinas Territorial Entities
373 Hospital Erasmo Meoz De Cucuta Territorial Entities
374 Hospital Integrado de Landazurí Territorial Entities
375 Hospital Ismael Roldan  Valencia Territorial Entities
376 Hospital María Inmaculada Territorial Entities
377 Hospital Piloto Jamundí ESE Territorial Entities
378 IMEBU-Instituto Municipal para el Empleo en Bucaramanga Territorial Entities
379 Institución Agropecuaria La Planada Territorial Entities
380 Institución Educativa Rural San Luis Territorial Entities
381 Institución Educativa Técnica San Juan Bautista Territorial Entities
382 Instituto De Educación Y Pedagogía Para La Paz Territorial Entities
383 Instituto Departamental de Salud de Nariño Territorial Entities
384 Instituto Hijas De Los Sagrados Corazones De Jesus Y De Maria Territorial Entities
385 Instituto Mayor Campesino Territorial Entities
386 Instituto Municipal De Deporte Y Recreación De Caicedonia-imdercai Territorial Entities
387 Instituto Municipal De Reforma Urbana Y Vivienda De Interés Social De Guadalajara De Buga - Invibuga Territorial Entities
388 Instituto Nacional De Educación Y Capacitación Territorial Entities
389 Liceo Nacional Alejandro Humboldt Territorial Entities
390 Liceo Nacional Max Seidel Territorial Entities
391 Metrovivienda-Cucuta Territorial Entities
392 Municipio De Alto Baudo Territorial Entities
393 Municipio De Caicedonia Territorial Entities
394 Municipio De Orito Territorial Entities
395 Municipio De Potosí, Nariño Territorial Entities
396 Municipio De Rivera Territorial Entities
397 Municipio De Villa Del Rosario Territorial Entities
398 Municipio El Carmen Territorial Entities
399 Personería Municipal De Buenaventura Territorial Entities
400 Personería Municipal De Tumaco Territorial Entities
401 Programa Desarrollo Seguridad Y Paz Desepaz- Alcaldia De Cali Territorial Entities
402 Secretaría de Agricultura de Jamundí Territorial Entities
403 Secretaría de Educación de Antioquia Territorial Entities
404 Secretaría de Educación de Cúcuta Territorial Entities
405 Secretaria de Educación de Cundinamarca Territorial Entities
406 Secretaria de Educación del Putumayo Territorial Entities
407 Secretaría de Infraestructura física del Municipio de Jamundí Territorial Entities
408 Secretaría De Salud De Barrancabermeja Territorial Entities
409 Secretaría de Salud de Cali Territorial Entities
410 Secretaría De Salud De Santander Territorial Entities
411 Secretaria De Salud Del Municipio De Samaniego Territorial Entities

Annex 2 IOM Partners.xls / Hoja1 7 / 8 11/18/2004 /  10:52 AM



Item Proyect Name Type
412 Secretaría de Salud Municipal de Buenaventura. Territorial Entities
413 Secretaria Municipal de Salud de Jamundí Territorial Entities
414 Secrtetaria De Salud De Floridablanca Territorial Entities
415 Servicio Seccional De Salud Territorial Entities
416 AUGE Asesores Ltda. Private Sector
417 CAFAM Private Sector
418 Camara De Comercio De Florencia Private Sector
419 Cámara de Comercio de Palmira Private Sector
420 Central De Cooperativas Agrarias Cencoa Private Sector
421 Centro Internacional De Investigaciones Clinico Psicológica-ceic Private Sector
422 Cerámica Italia Private Sector
423 Comité de Cafeteros del Cauca Private Sector
424 Conexión Colombia Private Sector
425 Cooperativa De Caficultores Del Norte De Nariño Ltda Private Sector
426 Corporación de Contadores Asociados Private Sector
427 Distribuidora Y Comercializadora Dossaval Ltda Private Sector
428 Federacion Nacional De Cafeteros De Colombia Private Sector
429 Federacion Nacional De Comerciantes- Fenalco Private Sector
430 Gonzales Muñoz Y Asociados Private Sector
431 HOCOL S.A. Private Sector
432 Publicaciones Semana S.A. Private Sector
433 Sociedad Portuaria Private Sector
434 Alto Comisionado para la Paz State Agencies
435 Asociación Colombiana de Cooperación Internacional - ACCI State Agencies
436 Banco Agrario De Colombia State Agencies
437 Banco de la República State Agencies
438 Consejería de Proyectos State Agencies
439 Defensoría  Del Pueblo State Agencies
440 Departamento Administrativo De La Presidencia De La República- Dapr State Agencies
441 Departamento Administrativo De Salud. "dasalud" State Agencies
442 Departamento Administrativo Nacional De Estadistica Dane State Agencies
443 Ecopetrol State Agencies
444 FOMIPYME State Agencies
445 Instituto Colombiano De Bienestar Familiar. "ICBF" State Agencies
446 Instituto Nacional De Salud - Ins State Agencies
447 Inurbe State Agencies
448 Ministerio De Comunicaciones State Agencies
449 Ministerio De Educación State Agencies
450 Ministerio De Salud State Agencies
451 Presidencia De La República State Agencies
452 Red De Solidaridad Social State Agencies
453 Registraduría Nacional De Estado Civil State Agencies
454 Servicio Nacional De Aprendizaje. "SENA" State Agencies
455 Universidad  Francisco  De Paula Santander State Agencies
456 Universidad De Nariño State Agencies
457 Universidad Del Cauca State Agencies
458 Universidad del Pacífico State Agencies
459 Universidad Del Valle State Agencies
460 Universidad Nacional De Colombia State Agencies
461 Unversidad Del Valle- CIIMDER State Agencies
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Annex 3. Sustainability: Methodology and Analysis 
 
SUSTAINABILITY IN THE IDP’S PROGRAM PROJECTS 
 
1. INTRODUCTION  
 
According to the methodology designed by IOM Colombia, a sustainability evaluation was completed of 212 projects being 
implemented during the July – September 2004 period, covering 9 regional offices and the central IDP program office.  
Through this measurement, the goal has been to identify aspects to be improved in every project, with the goal of 
guaranteeing sustainability conditions.  In this way, the results obtained are the basis to formulate strategies that result in 
later activity and process implementation by implementing partners and IOM. 
 
The sustainability definition adopted by the IDP program to realize measurements is the following: 
 

Sustainability is understood as the capacity to integrate processes developed by a project 
or program into the institutional, social, family and/or personal dynamic in such a way 
that the benefits produced by these processes remain over time. 

 
IOM focused its sustainability analysis on three strategic areas: environment, actors and capacities.  During the 
implementation phase of the projects, the sustainability analysis is focused on 12 criteria, understanding by criteria those 
distinct optics from which a process or result can be evaluated (see detailed methodology in annex). 
 
Each project obtains a Sustainability Index (on a scale from 1.00 to 5.00), which permits IOM to identify whether the 
project has a low, medium or high level of sustainability: 
   

Sustainability Index Sustainability Level 
1.00 – 2.99 Low 
3.00 – 3.99 Medium 
4.00 – 5.00 High 

 
At the same time, IOM has taken into account the different phases of a project, since activities change depending on the 
phase the project is in.  For this reason, for the design of the indicators, there have been three project phases established 
according to their % advance.  The projects finalized between July and September 2004 were also evaluated1.   In this way, 
sustainability analysis was conducted for the projects in some stage of implementation and those that were finalized over the 
quarter. 
 

Date of project implementation % advance of project (according to duration) 
First 0.00%  - 30% 
Second 30.1% – 70% 
Third 70.1% - 99% 
Completed 100% 

 
Note: 
 
The methodology presents several restrictions that should be taken into account during the analysis of the results: 
 The methodology evaluates general aspects of the projects, since indicators used in the measurement were standardized 

to be used for all sub-components. 
 The indicators do not measure quantitative project results, since the measurement and analysis varies in accord with the 

particularities of each project. 
 The methodology functions as a warning system that allows IOM to analyze general information regarding the project.  

More specific indicators should be analyzed for each project with the goal of deepening the understanding of the results 
obtained through this methodology. 

 
 

                                                 
1 It should be noted that tprojects are considered completed in the sustainability análisis both due to the end of the Project and due to the completion of 
substancial activities, although it is possible that the administrative closure of some projects is pending. 
 



 
 
 

 

2. GENERAL RESULTS: July-September 2004 quarter measurement   
 
The following table presents the distribution of 212 evaluated projects, classified by regional office and component.  It 
should be mentioned that a project can have several components, nonetheless the categorization is based on the principle 
project component. 
 

# OF PROJECTS PER COMPONENT AND REGIONAL OFFICE EVALUATED 
 

COMPONENT 
OFFICE 

Education Health Infrastructure Income 
Generation 

Institutional 
Strengthening 

Total # 
projects % projects 

Caquetá 1 1 6 3 2 13 6% 
Cauca 7 4 5 7 1 24 11% 
Chocó 2 3 9 5 1 20 9% 
Huila 4 3 6 10 2 25 12% 
Nariño 12 3 8 4 4 31 15% 
Norte de Santander 5 3 9 3 1 21 10% 
Putumayo 5 4 5 2 1 17 8% 
Santander 9 5 4 6 0 24 11% 
Valle del Cauca 1 5 6 8 3 23 11% 
Nivel Central 5 1 1 0 7 14 7% 

Total 51 32 59 48 22 212 100% 
% 24% 15% 28% 23% 10% 100% - 

 
The average sustainability index obtained from the individual results of each project was 4.02, which indicates a generally 
high level of sustainability (HLS), as can be observed in the following table.  Of the total number of projects, 131 (62%) 
presented good levels of sustainability and 72 (32%) a medium level of sustainability (MLS).  On the other hand, 9 projects 
(4%) obtained a low level of sustainability (LLS), of which five were in their final stage, for this reason immediate actions 
are required to improve their sustainability.  The remaining three projects are in the second phase, which allows for actions 
to be taken to consolidate their sustainability. 
 

CONSOLIDATED RESULTS AT PROGRAM LEVEL 
July – September 2004 

 
# projects by sustainability level % project advance # 

projects 
% 

projects Bajo Medio Alto 
Average sustainability 

index 
0% - 30% 13 6% 0 3 10 4.17
30,1% - 70% 59 28% 3 23 33 3.91
70,1% - 100% 91 43% 5 29 57 4.05
Completed 49 23% 1 17 31 4.06

Total 212 100% 9 72 131 4.02
 
 
 
 
 
 
 
 
 
 
 
 
 

Sustainability Level - 
IDPs projects

Low
4%

Medium
34%

High
62%



 
 
 

 

% of projects by sustainability level - 
Caquetá

Low
23%

Medium
69%

High
8%

The following table illustrates the average Sustainability Index that each regional obtained in the measurements, as well as 
the total average, which has been slightly improving quarter by quarter.  It should be taken into account that for every 
measurement the evaluated projects change, for which reason the results are influenced by the type of projects that are 
implemented and by environmental conditions, among other factors.  Some of these indicators are explained by each 
regional as part of the consolidated analysis by regional office. 
 

Average sustainability index 
Office 13the Quarter  

Oct – Dec 2003) 
14th Quarter 

(Jan-Mar 2004)
15th Quarter  

(April – Jun 2004) 
16th Quarter  

(Jul – Sept 2004) 
Caquetá 3.66 3.35 3.38 3.02 
Cauca 3.60 3.88 3.92 4.24 
Chocó 4.07 4.36 4.53 3.94 
Huila 4.30 3.95 4.04 4.04 
Nariño 3.69 3.57 4.03 4.16 
Norte de Santander 3.85 4.03 3.91 3.87 
Putumayo 3.87 4.05 4.17 4.20 
Santander 3.97 4.19 4.07 4.23 
Valle del Cauca 3.57 3.42 4.14 4.06 
InterfRegional 3.50 3.83 3.65 3.94 
Total Average 3.87 3.86 4.00 4.02 

 
3. CONSOLIDATED ANALYSIS BY REGIONAL OFFICE 
 
Following is a presentation of the consolidated results by regional office, where the distribution of projects evaluated by 
phase (% advance in project) and the respective average is presented, along with the number of projects at low, medium and 
high levels of sustainability.  For each Regional Office, there is a sustainability index for the quarter under analysis and a 
brief analysis on obtained results, highlighting those factors that have most contributed to achieve good sustainability 
conditions or those that have prevented the hoped for conditions. It is important to highlight the fact that some regional 
offices had been involved implementing partners and beneficiaries in the measurement process.  
 
Note: Detailed information on the sustainability of each project is presented in the annex of consolidated results by regional 
office.  Each project has a sustainability card, some of which are presented in the annex (3 cards per regional office). 
 
CAQUETÁ 
 

# Proyectos por Nivel de 
Sostenibilidad % de avance del 

proyecto 

# 
proyectos 

% 
Proyectos 

Bajo Medio Alto 

Índice de 
Sostenibilidad 

Promedio 
0% - 30% 0 0% 0 0 0 -
30,1% - 70% 1 8% 0 1 0 3.00
70,1% - 100% 6 46% 2 4 0 2.94
Proyectos finalizados 6 46% 1 4 1 3.11

Total 13 100% 3 9 1 3.02
 
Of the 13 projects analyzed for Caquetá, 1 presents a high 
sustainability level, 9 a medium sustainability level and 3 
a low sustainability level, for an average sustainability 
index of 3.02. 
 
Some 46% (6) of these projects are completed, with an 
average sustainability level of 3.11, another 46% are in the 
final stage of implementation, with an average 
sustainability level of 2.94, and the remaining 8% (1 
project) is in the second phase of implementation with a 
sustainability level of 3.00.  It should be noted that there 
was no new project evaluated this quarter. 
 



 
 
 

 

% of projects by sustainability level - 
Cauca

Low
4%

Medium
17%

High
79%

9 projects show a drop in the sustainability index compared to the previous quarter. Part of the reason of this change is due 
to the participation of some implementing partners and beneficiaries in the measurement process, that made evident some 
variables that need to be reinforced in order to consolidate projects sustainability conditions. 
 
Some 16% of projects presented a sustainability level equal to that of the last quarter, and one project increased its 
sustainability, CA00262 (rose from 2.88 to 3.25), as this project corresponds to a process that puts into evidence a strong 
integration of the project by the educational community (teachers, municipal Secretary of Education, students and parents), 
a success factor for the open doors school strategy implemented through this project. 
 
CAUCA 
 

# Proyectos por Nivel de 
Sostenibilidad % de avance del 

proyecto 

# 
proyectos 

% 
Proyectos 

Bajo Medio Alto 

Índice de 
Sostenibilidad 

Promedio 
0% - 30% 1 4% 0 0 1 4.45
30,1% - 70% 10 42% 0 4 6 4.03
70,1% - 100% 9 37% 1 0 8 4.25
Proyectos finalizados 4 17% 0 0 4 4.65

Total 24 100% 1 4 19 4.24
 
The average sustainability index of projects implemented in Cauca is 4.24, passing from a medium sustainability level last 
quarter (3.92) to a high level in this quarter. 
 
Of the 24 projects analyzed in Cauca, 19 present a high level of sustainability, 4 a medium level and 1 a low level.  Some 
42% (10) are in the second phase of implementation with an average sustainability level of 4.03, another 37% (9) are in the 
third phase of implementation with an average sustainability level of 4.25, and 4% (1) are in the first phase with a 
sustainability level of 4.45, while there were 4 projects completed this past quarter, including 17% of all projects analyzed, 
which had an average sustainability level of 4.65.   
 
It should be noted that there was an increase in the 
sustainability level for the majority of projects, 
principally due to the commitment and integration of 
projects both on the part of beneficiaries and 
implementing partners, who have appropriated the 
processes of the projects, particularly in the area of 
education, and in areas where several components are 
included, such as education, food security and 
infrastructure. 
The low sustainability of CU-0113 (fell from 3.30 to 
2.70), is principally due to a lack of hoped for results in 
the consolidation and strengthening of the organization 
of beneficiaries that would grant sustainability to the 
project. 
 

                                                 
2 CA-0026: Comunidad Educativa Siglo XXI.   
3 CU-011 Establishment of Business Development Fund for women heads of households, MADRES CONSTRUCTORAS DEL FUTURO, in Popayan - 
Cauca 



 
 
 

 

% of projects by sustainability level - 
Chocó 

Low
15%

High
65%

Medium
20%

% of projects by sustainability level - 
Huila 

Low
0%

Medium
52%

High
48%

CHOCÓ 
 

# Proyectos por Nivel de 
Sostenibilidad % de avance del 

proyecto 

# 
proyectos 

% 
Proyectos 

Bajo Medio Alto 

Índice de Sostenibilidad 
Promedio 

0% - 30% 0 0% 0 0 0 -
30,1% - 70% 4 20% 3 1 0 2.40
70,1% - 100% 10 50% 0 1 9 4.33
Proyectos 
finalizados 6 30% 0 2 4 4.33

Total 20 100% 3 4 13 3.94
  
Chocó obtained a medium level of sustainability, with a sustainability index of 3.94, which dropped in comparison with the 
prior quarter, when the index was 4.53.  Of the 20 evaluated projects this quarter, 65% were a High Level of Sustainability, 
20% a Medium Level of Sustainability, and 15% had a Low Level of Sustainability. 
 
This result can be explained by changes in sustainability measurements for some projects that have been affected principally 
by displacement and confrontations that occurred in the rural area of Bojayá.  This situation has affected the sustainability 
of at least 3 projects. 

At the same time, this has meant that departmental 
processes were halted for the strengthening of several areas 
such as health and education, in order to guarantee the 
permanence of teachers and health promoters in urban 
areas.  The weakening of State presence – the fundamental 
actor required to guarantee project sustainability – has 
meant that there is a weakness in project implementation. 
 
Although for the end of September there was a lessening in 
conflict intensity in several project impact areas, these 
projects have not recovered from this weakening.  It should 
be noted that for many of these projects there should be an 
increase in the implementation period to wait for 
improvements in the conflict situation in order to complete 
the projects, most of which are in their final phase of  

      implementation. 
HUILA 
 

# Proyectos por Nivel de Sostenibilidad % de avance del 
proyecto 

# 
proyectos 

% 
Proyectos Bajo Medio Alto 

Índice de 
Sostenibilidad 

Promedio 
0% - 30% 1 4% 0 0 1 4.31
30,1% - 70% 7 28% 0 3 4 4.13
70,1% - 100% 12 48% 0 7 5 3.97
Proyectos finalizados 5 20% 0 3 2 4.04

Total 25 100% 0 13 12 4.04
 
The projects of the Huila Regional Office have maintained 
an average 4.04 sustainability during the past two quarters. 
This tendency has been maintained, taking into 
consideration variables such as community organization, 
strengthening of implementing partners and the 
development of institutional synergies which are 
constantly increasing in relevancy. 
 



 
 
 

 

% of projects by sustainability level - 
Nariño

Low
0% Medium

29%

High
71%

Insofar as project development phases, the projects in the first and second phase (1 and 7 projects, respectively) have 
presented the highest averages with planning and implementation activities that contribute to achieving a higher beneficiary 
coverage through social support networks.  The projects in phase 3 (12) lower in their average sustainability to 3.97, which 
is explained by the difficulty in soliciting further funding to sustain certain processes.  This variable of economic funding is 
the weakest variable, and for such reason requires strict management on the part of implementing partners and counterparts 
in order to achieve financing to continue activities.   
 
NARIÑO 
 

# Proyectos por Nivel de Sostenibilidad % de avance del 
proyecto 

# 
proyectos 

% 
Proyectos Bajo Medio Alto 

Índice de 
Sostenibilidad 

Promedio 
0% - 30% 1 3% 0 0 1 4.17
30,1% - 70% 11 35% 0 3 8 4.17
70,1% - 100% 12 39% 0 3 9 4.23
Proyectos 
finalizados 7 23% 0 3 4 4.03

Total 31 100% 0 9 22 4.16
 
The average Sustainability Index for Nariño is 4.16, showing a tendency to increase from quarter to quarter.  Some 71% of 
projects have a High Level of Sustainability and the remaining 29% have a Medium Level of Sustainability. 
 
The high level obtained is in part due to the characteristics of projects implemented by the Regional Office.  The projects 
focus on strengthening of academic activities combined with agricultural activities, developing skills and capacities, as can 
be seen in projects PA0724, PA0735 and PA0386.   As part of these projects education is the focus, with consideration for 
the rural economy and local development, guaranteeing food security and offering technical training and basic conditions 
for the development of small projects near the beneficiaries’ homes.  These projects are highly empowering for the 
implementing partner, students, parents and the community in general, because the results are tangible and occur over the 
short-term. 

 
In addition, the projects offer benefits to IDPs through 
family health assistance at the primary level, in projects 
such as PA0657 and PA0688, which allow for concrete 
action plan design for health promotion, sickness 
prevention and for the creation of an epidemiological 
profile of the population attended.  The objectives and 
results are of great interest for the institutions that make up 
the General System of Health Social Security, which 
allows for the re-affirmation of sustainability conditions 
for projects implemented by IOM, in such a way that they 
are maintained over time. 
 

 
 

                                                 
4 PA072: Strengthening the teaching and production model of Colegio San  Juan Bautista de los Andes Sotomayor  (Index: 4.37) 
5 PA073: Strengthening the integral faro of Institución  agropecuaria la Planada, training and technical assistance for IDPs with a credit and livestock 
rotating fund  (Index: 4.66) 
6 PA038: Strengthening agricultural practices in Colegio Roberto Ruiz Monsalve, training and technical assistance for IDPs with a credit and livestock 
rotating fund  (Index: 4.69) 
7 PA065: Strengthening Centro de Salud Primero de Mayo (Index: 4.39). 
8 PA068: Strengthening health in Tumaco (Index: 4.16) 
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NORTE DE SANTANDER 
 

# Proyectos por Nivel de Sostenibilidad % de avance del 
proyecto 

# 
proyectos 

% 
Proyectos Bajo Medio Alto 

Índice de Sostenibilidad 
Promedio 

0% - 30% 1 5% 0 0 1 4.67
30,1% - 70% 4 19% 0 2 2 3.92
70,1% - 100% 9 43% 1 5 3 3.77
Proyectos 
finalizados 7 33% 0 3 4 3.86

Total 21 100% 1 10 10 3.87
 
For the July – September quarter 2004, the sustainability of 21 projects in the Norte de Santander Regional Office was 
realized, distributed over 5 components in the following manner: 5 in Education, 3 in Health, 9 in Social Infrastructure and 
Housing, 3 in Income Generation and 1 in Institutional Strengthening.  As a result of this measurement, it was observed that 
the average sustainability indicator of the projects evaluated is 3.87, an average very similar to that obtained in prior 
quarters, despite the high level of sustainability at the mid-level. 
 
The variation in points is in accord with the public order situation, the vulnerability level of the target population, training 
for implementation management and commitment on the part of local public institutions.  With this order of ideas, it is 
necessary to strengthen the installed capacity of several implementing entities in the region, which have technical-financial 
weaknesses.  In addition, the community, despite being organized and legally constituted for community participation 
(community action committees, associations, work committees, etc.), still lacks instruments and methodologies that will 
allow them to qualify their work and have a firm intervention in local policies.  In addition, local administration 
(municipalities) and decentralized institutes lack sufficient budgets to guarantee that the processes stay sustainable, and 
there exist deficiencies for the creation of strategic alliances with other key social actors in the region. 

 
The social infrastructure and housing, health and education 
projects have the highest sustainability ratings due to the fact 
that these projects have two strengths.  The first is that the 
majority of projects have major investment in infrastructure 
construction, whose lifespan is usually 10-15 years, as is the 
case with schools, school cafeterias, health centers, water 
systems, sewage systems, etc.  The second strength is that 
many of them are also part of State structural programs, such 
as is the case with Health and Education projects. 
 
 
 

 
PUTUMAYO 
 

# Proyectos por Nivel de Sostenibilidad % de avance del 
proyecto 

# 
proyectos 

% 
Proyectos Bajo Medio Alto 

Índice de 
Sostenibilidad 

Promedio 
0% - 30% 0 0% 0 0 0 -
30,1% - 70% 4 24% 0 2 2 4.01
70,1% - 100% 9 52% 0 3 6 4.09
Proyectos finalizados 4 24% 0 0 4 4.64

Total 17 100% 0 5 12 4.20
 
The projects implemented by the Putumayo Regional Office obtained an average sustainability index of 4.20, which is to 
say that they were highly sustainable.  Some 71% of projects are at this level, 29% have a medium level of sustainability, 
and none had a low level of sustainability. 
 
The high grade of sustainability of projects implemented by the IOM Putumayo Regional Office is due in part to the high 
community participation rates in the projects.  The beneficiaries consistently participate in meetings in order to express their 
concerns regarding project implementation, and take decisions as part of the operating committees, where there are always 
community representatives present.  These factors contribute to strengthening the socialization of the processes by the 
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community.  In addition, as is the case with infrastructure projects, a professional from the social area is in charge of 
permanent accompaniment of the community, strengthening peaceful co-existence and rebuilding the social fabric. 
 
The projects in the health and education components have 
assured the insitutionality of the processes, and that reason 
the continuity of the activities.  Two projects in particular 
should be highlighted, PU-0409, and PU-004710. This latter 
project attends IDPs and vulnerable persons in the 
educational centers located in IDP receiving neighborhoods, 
and the educational community has assumed the monitoring 
and support of these activities, which assures the continuity 
of benefits; in the same way, there are three other projects 
that include the network of agricultural schools of Putumayo. 
The income generation component has the lowest level of 
sustainability due to the critical economic situation caused 
by fumigations, a resurgence of the armed conflict and the 
existence of a road network that does not allow for business 
activities. 
 
SANTANDER 
 

# Proyectos por Nivel de Sostenibilidad % de avance del 
proyecto 

# 
proyectos 

% 
Proyectos Bajo Medio Alto 

Índice de 
Sostenibilidad 

Promedio 
0% - 30% 4 17% 0 2 2 3.92
30,1% - 70% 7 29% 0 0 7 4.24
70,1% - 100% 8 33% 0 1 7 4.51
Proyectos 
finalizados 5 21% 0 1 4 4.04

Total 24 100% 0 4 20 4.23
   
The average sustainability index for Santander is 4.23, 
which indicates a high level of sustainability.  This is 
reflected by the fact that 83% of projects have a good level 
of sustainability. 
 
The lowest scores were received by those projects that are 
less than 30% complete, especially those related to new 
areas where there are no permanent services offered by 
institutional or private actors. 
 
The projects with an acceptable level of sustainability are 
typically sustainable due to the fact that beneficiaries and 
implementing partners have achieved an articulation of 
projects within social networks and existing institutions, contributing to local development processes.  One project should 
be highlighted as an example of a rural education project, SA005211, which articulates a regional economic development 
and food security strategy, or the case of SA005812, a project to strengthen local capacities to implement the AIEPI strategy. 
 
 

                                                 
9 PU040: Donating medical-dental equipment for the outpatient team of E.S.E hospital local Municipal and its area of influence in Puerto Asís (Index: 
4.83) 
10 PU047: Creation of book-banks for 7 educational institutions for IDPs and vulnerable persons in Puerto Asís (Index: 4.79) 
11 SA-0052: Strengthening SAT education in Málaga (Index: 4.86) 
12 SA-0058: Strengthening local AIEPI capacity in commons of Bucaramanga (Index: 4.38) 
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VALLE DEL CAUCA 
 

# Proyectos por Nivel de Sostenibilidad % de avance del 
proyecto 

# 
proyectos 

% 
Proyectos Bajo Medio Alto 

Índice de 
Sostenibilidad 

Promedio 
0% - 30% 4 17% 0 1 3 4.05
30,1% - 70% 7 31% 0 3 4 3.97
70,1% - 100% 8 35% 0 3 5 4.09
Proyectos 
finalizados 4 17% 0 1 3 4.17

Total 23 100% 0 8 15 4.06
 
The average sustainability index for Valle is 4.06.  Of the 23 projects evaluated, 65% have a high level of sustainability, and 
the remaining 35% have a medium level of sustainability. 
 
The income generation projects mostly have a high level of 
sustainability, since in general the attempt was made to 
establish integral assistance projects that include socio-
economic insertion activities, associative work, and 
institutional participation with psycho-social support 
components; at the same time, there are experienced 
implementing partners that work with IDPs.  Of the three 
projects ready to be completed, a focus should be placed on 
VA05913 and VA06214, which can be considered successful 
projects due to active community and institutional 
participation, the model of socio-productive reinsertion used, 
and the administrative and technical capacity of its 
implementing partners. 
 
Health projects have faced difficulties recruiting the active participation of the State sector despite the fact that those entities 
take part in technical committees; this situation has affected the sustainability of the projects.  In addition, one of the 
projects with the highest sustainability level is VA-05415, a project in the infrastructure component that has a great deal of 
participation by the Mayor’s Office and will be a model to replicate and generate income, as well as a high degree of 
community participation.  In the institutional strengthening component, the projects analyzed are of great importance due to 
their impact on IDP assistance and the institutionalization of the IDP issue at the department level; the sustainability index 
of these projects is high.16.  
 
BOGOTÁ – Inter.-Regionales 
 

# Proyectos por Nivel de Sostenibilidad % de avance del 
proyecto 

# 
proyectos 

% 
Proyectos Bajo Medio Alto 

Índice de 
Sostenibilidad 

Promedio 
0% - 30% 1 7% 0 0 1 4.80
30,1% - 70% 4 29% 0 4 0 3.43
70,1% - 100% 8 57% 1 2 5 3.97
Proyectos finalizados 1 7% 0 0 1 4.80

Total 14 100% 1 6 7 3.94
 

                                                 
13 VA-0059: Social and production capacity re-construction for the rural communities of La reina, la zelandia and la Guinea (Index: 4.57) 
14 VA-0062 Strengthening the silk production chain in Valle del Cauca (Index: 4.90) 
15 VA-0054: Systematization of land titling in Buenaventura (Index: 4.86) 
16 VA063: Continuity in strengthening the Office for Peace of Valle del Cauca (Index: 4.10); VA067: Consolidation of IDP projects for Valle del Cauca 
(Index: 3.67); VA078: Incorporation of gender perspective for IDP women in Valle del Cauca (Index: 4.25). 
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There were 14 projects implemented by the central office in Bogotá, which obtained an average sustainability index rating 
of 3.94.  The results show a slight increase over the past quarter.  Some 50% of projects have a High Level of Sustainability 
and 43% a Medium Level of Sustainability. 
 
One project to highlight is ID-03417, which is highly sustainable due to the commitment of the Church, which has a local, 
regional and national presence, and which allows for information collection at several levels.   
 
In addition, the program had been creating an adequate 
information base, with a structured methodology and 
permanent personnel dedicated to its functioning.  
Besides, a network of cooperation volunteers has been 
created (Pastoral Social workers), at the same time that 
there has been organization training conducted to 
improve motivation and technical assistance for the 
accuracy of data and its processing.  These factors 
contribute to strengthened processes within the project 
that will last following the termination of IOM’s 
support. 
 
4. FINAL OBSERVATIONS 
 
 The results obtained in the most recent measurements have shown slight improvements in the average sustainability 

level, reflecting the consolidation of sustainability in most projects, more still when taking into account the fact that the 
group of projects evaluated this quarter were mostly also evaluated in the last quarter.  The average sustainability index 
obtained for the July-September period was 4.02. 

 Of the 212 projects evaluated, 66% are in the third phase or are completed, stages when sustainability conditions have 
been consolidated.  The average sustainability index for these two phases was 4.05 and 4.06, respectively, reflecting a 
high level of sustainability. 

 Based on these results and on individual analysis by each regional office, it is clear that environmental factors greatly 
influence the creation of adequate conditions for the continuity of processes.  Situations such as the resurgence of the 
armed conflict and regional economic problems have a direct influence on the adequate development of the projects, 
diminishing the possibility of consolidating sustainable processes. 

 On the contrary, commitments on the part of different implementing partners and counterparts contribute in a 
fundamental manner in obtaining conditions that guarantee project sustainability.  Their participation from the same 
project formulation, as well as permanent presence in activities and processes of decision-making contribute to 
improvements in socialization levels, and for that reason increase the probabilities of process sustainability. 

 The implementation of projects that articulate local development strategies and integrate several components contribute 
to the creation of sustainable processes, in the degree that they grant integral solutions supported in local plans. 

 During the different evaluations, it has become clear that there is a need to create mechanisms that allow for the 
realization of a more objective measurement process.  One of these mechanisms has been the involvement of 
implementing partners and beneficiaries in the measurement process.  This has not only created a more integral and 
realistic vision of the project situation, but has also allowed for the identification of points for improvements within the 
methodology of sustainability measurement. 

 When involving other actors in the sustainability measurement and analysis process, awareness is created regarding the 
importance of extending projects beyond their implementation period, going from a short-term to a long-term vision.  In 
this degree, the following step is to share the methodology with different implementing partners, in such a way that 
feedback and joint construction allows for improvements to be made, and to take advantage of the information offered 
to take opportune and pertinent actions in order to consolidate sustainable processes. 
In this respect, one of the regional offices concluded: “The sustainability evaluation model sets a major challenge: to 
motivate a permanent process among implementing partners and beneficiaries for evaluation mechanisms that allow 
for greater levels of participation in the production of knowledge related to project implementation and guidelines for 
the social re-establishment of the target population of the program.” 

 
 
 

                                                 
17 ID-034: Church and IDPs: Solidarity Meeting (Index: 4.80) 



 
 
 
 
 

 
 
 

 
 
 
 
 
 
 
 
 
 

 
Annex 4. 

 

List Ongoing Projects. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Regional Code of  Proyect Proyect Name

Caquetá CA-0019 Construccion De Alcantarillado Sanitario De Los Barrios 15 De Junio, Villa Chairá Y 1o De Agosto Del Municipio De Cartagena                                                                             
Caquetá CA-0027 Apoyo Nueva Colombia- Electrocaquetá.                                                                                                                                                                   
Caquetá CA-0028 Estrategias De Comunicación Social Alternativa Para Apoyar La Reconstrucción Social En Comunidades Desplazadas Y De Alta Vulneatabilidad En La Comuna Nororiental De La Ciudad De Florencia.            
Caquetá CA-0034 Fortalecimiento Institucional Para La Atención A La Población Desplazada En Caquetá                                                                                                                     
Caquetá CA-0037 Incubación Empresarial Caquetá                                                                                                                                                                          
Caquetá CA-0038 Educacion Sexual Sana                                                                                                                                                                                   
Caquetá CA-0040 Construcción De Un Centro De Salud Para La Atención De Los Habitantes De La Comuna Nororiental De Florencia.                                                                                            
Caquetá CA-0042 Mejoramiento De Vivienda Para Comunidades Pobres De Florencia                                                                                                                                           
Caquetá CA-0043 Restablecimiento Productivo De Las Familias Afectadas Por El Desplazamiento  Temporal En Los Municipios De El Doncello, El Pujil Y Valparaíso En El Departamento Del Caquetá.                           
Caquetá CA-0046 Escuela Bello Horizonte, Barrio Bello horizonte, Municipio de Frorencia, Deaprtamento de Caquetá - Plan Padrino - (ID-059)                                                                              
Caquetá CA-0047 Adecuación y dotación Hogar Infentil de Curillo para dar cumplimiento al plan de mejoramiento establecido con base en los estandares de calidad del ICBF                                                
Caquetá CA-0049 Mejoramiento de vivienda y saneamiento básico en el municipio de El Paujil                                                                                                                              
Caquetá CA-0050 Construccion de una red de distribución de agua potable en el casco urbano del municipio  de San Vicente del Caguán                                                                                     
Caquetá CA-0051 Desarrollo Social y productivo de la Institución Educativa Rural San Luis                                                                                                                               
Caquetá CA-0052 Fondo Departamental de Microcredito del Caquetá                                                                                                                                                         
Cauca CU-0002 Implementación De La Unidad De Atención Y Orientación A La Población Desplazada En La Ciudad De Popayán.                                                                                                
Cauca CU-0003 Aldea Verde Paz                                                                                                                                                                                         
Cauca CU-0004 Apertura De Una Jornada Escolar En El Liceo Alejandro De Humbolt De Popayán Para La Atención A Población Desplazada.                                                                                    
Cauca CU-0005 Propuesta Para El Trabajo Conjunto Profamilia -oim Con Población Desplazada
Cauca CU-0007 Producción De Cultivos De Pan Coger  Y De Especies  Menores Con 250 Familias De 17 Veredas Del Municipio El Tambo, En Prevención Al Desplazamineto Por El Conflicto Armado.
Cauca CU-0009 Acción Por El Bienestar Y Prevención Al Desplazamiento Del Niño Nasa En El Resguardo Indígena De Pitayó
Cauca CU-0011 Establecimiento Del  Fondo De Fomento Para El Financiamiento De Las Actividades Comerciales De Las Mujeres Cabeza De Familia Y Desplazadas Asociadas E Madres Constructoras Del Futuro.
Cauca CU-0013 Fortalecimiento De Una Red De Educación Rural Para La Capacitación, El Fomento De Proyectos Productivos Y La Seguridad Alimentaria En Los Municipios De Timbio Y El Tambo                               
Cauca CU-0014 Mejoramiento Acueducto Rural Rionegro En El Municipio De Popayán                                                                                                                                        
Cauca CU-0016 Recuperación de Fincas Tradicionales Agricolas para Fortalecer la Seguridad Alimentaria de la Población Desplazada en los Corregimientos de San Antonio de Gurumendi, Joli y Correnton. Municipio López 
Cauca CU-0017 Instalacion de Sistemas Productivos  que permita garantizar la Seguridad alimentaria para los desplazados  del Alto Naya albergados en el  Municipio de Santander de Quilichao                          
Cauca CU-0018 Ampliación de cobertura para 100 niños, hijos de familias en condición de desplazamiento                                                                                                                
Cauca CU-0020 Mejoramiento de vivienda de la Población Desplazada retornada en los corregimients de Joli, Correntón, San antonio de Gurumendy y cabecera del Municipio López de Micay                                 
Cauca CU-0021 Mejoramiento del Saneamiento básico en viviendas rurales de familias desplazadas y receptoras en los Municipios de Popayán y Cajibio.                                                                   
Cauca CU-0022 Salud integral para atención a población desplazada con énfasis en los sicosocial, nutricional y saneamiento básico. en Popayán cauca                                                                   
Cauca CU-0023 Establecimiento de 400 parcelas de café especial Certificado Asociado a Seguridad Alimentaria, para las familias Afectadas por el Conflicto Armado en los Municipios de Patía, Morales, Cajibio, Santand
Cauca CU-0024 Apoyo a la realización del Segundo Coloquio Nacional de Estudios Afrocolombianos.                                                                                                                       
Cauca CU-0025 Implementación de un sistema de información comunitaria en salud (SICAPS) para la toma de decisiones con población desplazada y vulnerable al conflicto armado en 15 municipios
Cauca CU-0026 Salud oral para la población desplazada en el Municipio de Popayán                                                                                                                                      
Cauca CU-0027 Institución Educativa Niño Jesus de Praga, Barrio el Retiro, municipio de Popayán, Departamento del Cauca - Plan Padrino (ID-059)                                                                       
Cauca CU-0028 Creación de Microempresas Asociativas de Producción y Servicios con enfoque de Cadena Productiva  que integran población desplazada en el municipio de Popayán.                                         
Cauca CU-0029 Fortalecimiento socio empresarial para el aprovechamiento de la actividad del fique, a partir de la obtención y comercialización de productos artesanales con población desplazada o en riesgo de despla
Cauca CU-0030 Mejoramiento en la calidad de la atención de los hogares múltiples de Brisas de San Isidro, la Gran Conquista y el Dorado, a través de la capacitación, nutrición y dotación.                           
Cauca CU-0031 Mejoramiento de la atención de restaurantes escolares mediante programas de capacitación y dotación.                                                                                                    
Cauca CU-0032 Construcción de vivienda en sitio propio en el municipio de Corinto                                                                                                                                     
Cauca CU-0033 Consrucción de vivienda en sitio propio en el mnicipio de Rosas                                                                                                                                         
Cauca CU-0034 Mejoramiento de vivienda y saneamiento básico en el municipio de Santander de Quilichao                                                                                                                 
Cauca CU-0035 Construcción de vivienda en sitio propio en el municipio de Sotará                                                                                                                                      
Cauca CU-0036 Construcción de vivienda en sitio propio en el municipio de Jambaló                                                                                                                                     
Chocó CH-0009 Fortalecimiento A Iniciativas Organizativas Y Productivas Para 200 Mujeres De La Comunidad Villa España                                                                                                 
Chocó CH-0011 Mejoramiento De 81 Viviendas Y Saneamiento Báscio Para La Población Desplazada Indígena Retornada Y Resistente De Los Ríos Bojayá Y Apogadó                                                             
Chocó CH-0012 Hogar Infantil Del Barrio Santa Ana                                                                                                                                                                     
Chocó CH-0014 Mejoramiento De La Producción De Arroz Y Apoyo A La Producción De Aves En Comunidades Resistentes Y Retornadas Al Consejo Comunitario De Puerto Conto                                                   
Chocó CH-0016 Mejoramiento De Las Condiciones De Saneamiento Básico Y De Vivienda De 199 Familias Entre Desplazadas Y  Receptoras, En El Municipio De Quibdó, Recepcionadas En Los  Años 2002 Y 2003.                 
Chocó CH-0017 Construcción Y Mejoramiento De Infraestructura Escolar Para 5 Comunidades Retornadas De La Cuenca Del Rio Munguidó Y Dotación De La Escuela De Villa España En La Zona Marginal Del Área Urbana
Chocó CH-0018 Construcción Y Dotación De La Escuela El Reposo II
Chocó CH-0020 Incremento De Las Coberturas De Vacunación En La Cabecera Municipal Del Alto Baudo (pie De Pato) Y Los Corregimientos De Catru, Puerto Echeverri, Cugucho.                                              
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Regional Code of  Proyect Proyect Name

Chocó CH-0021 Fondo Rotatorio De Insumos Agropecuarios Para El Programa De Reactivación Agropecuaria De El Carmen De Atrato                                                                                           
Chocó CH-0022 Juntos Construyendo Futuro - Vinculación Educativa De Niños/as Y Jóvenes Entre 11 Y 18 Años Que Se Encuentran Fuera Del Sistema Escolar.                                                                
Chocó CH-0023 Fortalecimiento De La Capacidad De Atención Unidad De Análisis Y Orientación De La Política De Atención Integral A La Población Desplazada Por La Violencia En Quibdo                                   
Chocó CH-0024 Fortalecimiento A Los Programas De Capacitación En Promoción Y Prevención  Para 90 Promotores Rurales De Salud En Áreas De Resistencia Y De  Desplazamiento Interno  
Chocó CH-0025 Construcción de unidades sanitarias, cafetería y área administrativa en el Instituto Diocesáno Pedro Grau y arola Zona Norte Comuna 1. Municipio de Quibdó.                                             
Chocó CH-0026 Vivienda Riosucio (Banco Agrario)                                                                                                                                                                       
Chocó CH-0027 Reactivación de la comercialización de plátano y productos natuarles en el Rio Baudó hacia el puerto de Buenaventura                                                                                    
Chocó CH-0028 Construicción de Saniamiento Básico para 57 Familias repatriadas y retornadas internas de la cabecera municipal de Juradó                                                                               
Chocó CH-0029 Limpieza y mantenimiento de la red de alcantarillado para la cabecera de Juradó                                                                                                                         
Chocó CH-0030 Atención integral para la promoción, prevención y atención en salud sexual y reproductiva, con énfasis a las ITS/VIH/SIDA en jóvenes desplazados y sus familias desplazadas por la violencia en el Chocó
Chocó CH-0031 Producción de proteína Animal huevo y carne para 50 familias repatriadas de Panamá y retornadas internas al municipio de Juradó.                                                                        
Chocó CH-0033 Dotación de 12 restaurantes escolares del menaje necesario para atender 3578 niños y niñas desplazados y no desplazados de barrios perifericos.                                                         
Chocó CH-0034 Desmonte e instalación de puente vehicular metálico de acceso a la vereda Guaduas                                                                                                                       
Chocó CH-0035 Consultoria sobre el desarrollo productivo del sector de la madera en el departamento del Chocó                                                                                                         
Huila HU-0001 Fortalecimiento Institucional Para La Recepción E Inscripción De Población Desplazada En Huila.                                                                                                         
Huila HU-0003 Construir Comunidades Educativas En Torno A La Escuela                                                                                                                                                  
Huila HU-0004 Fortalecimiento Iniciativas Productivas Agropecuarias En El Municipio De Garzón.                                                                                                                        
Huila HU-0005 Multitaller Para La Formación Laboral Técnica Dirigida A Mujeres Cabeza De Familia De La Población En Situación De Desplazamiento Y Población Receptora.                                                
Huila HU-0011 Fortalecimiento De La Atención Y De La Educación En Salud Sexual Y Reproductiva Para Adolescentes  Y Adultos Jóvenes Desplazados  Y Vulnerables En Comunidades Ubicadas En  Palermo, Gigante, Garzón
Huila HU-0015 Actualizacion Del Sisben De Pitalito Y Aplicacion De Un Módulo Para Caracterizar La Población Desplazada En Dicho Municipio.                                                                            
Huila HU-0016 Prevención De Desplazamiento Mediante El Fortalecimiento De Actores Comunitarios Rurales En El Mantenimiento De Vías Rurales En El Municipio De Neiva                                                   
Huila HU-0017 Prevención  Del Desplazamiento Mediante El Fortalecimiento De Actores Comunitarios Rurales En El Mantenimiento De Caminos Interveredales Zona Rural Del Municipio De Rivera                             
Huila HU-0018 Plan De Desarrollo Educativo Para La Comuna 10, Sector De La Media Luna, Con Los Centros Docentes Olaya Herrera, San Bernardo, Las Camelais Y Las Palmitas Del Municipio De Neiva                       
Huila HU-0019 Ampliación De La Cobertura Y Mejoramiento De La Calidad Educativa, A Través De La Terminación De 3 Aulas Y Construcción De 3 Aulas Nuevas En El Centro Docente Paulo Vi.
Huila HU-0020 Neiva Ciudad Bosque Urbano                                                                                                                                                                              
Huila HU-0022 Organización De Mujeres Campesinas Receptoras Y En Situación De Desplazamiento, A Través De La Implementación De Propuestas Agropecuarias, Artesanal Y De Panadería En La Zona Rural Y Urbana.
Huila HU-0023 Movilización Deportiva Infantil Y Juvenil  -con Énfasis En Desplazados- Para Promover Su Integración Social Creativa A La Ciudad Y Prevenir Situaciones De Riezgo En Los Niños/as Y Jóvenes
Huila HU-0024 Mejoramiento vivienda y saneamiento básico para el restablecimiento de 161 familias de Pitalito                                                                                                         
Huila HU-0025 Vivienda rural con subsidios del Banco Agrario en el municipio de Colombia. Nota: Proyecto que presentó Gloria Ochoa.                                                                                   
Huila HU-0026 Programa de fortalecimiento del empleo.                                                                                                                                                                 
Huila HU-0027 Implementación de proyectos productivos agropecuarios como apoyo al retorno de 27 familias al municipio de La Plata y corregimiento de El Pato Balsillas del municipio de San Vicente del Caguán.       
Huila HU-0028 Proyecto de base comunitaria para la seguridad alimentaria en población desplazada del municipio de Neiva.                                                                                              
Huila HU-0029 Vivienda rural en el Municipio de Garzón - Vereda San Andrés                                                                                                                                            
Huila HU-0030 Centro Docente el Porvenir, Comuna 1, Municipio de Pitalito, Departamento del Huila . Plan Padrino (ID059)                                                                                              
Huila HU-0031 Programa de Creación y Fortalecimiento  a Proyectos Productivos a población desplazada en el Departamento  de Huila.                                                                                    
Huila HU-0032 Mejoramiento de la atención en el programa de familias del área rural dispersa mediante la implementación de programas de capacitación, saneamiento básico y la dotación de restaurantes escolares.     
Inter-Regional ID-0011 Cooperación Con El Ministerio De Salud Para Asistencia A Idp´s                                                                                                                                          
Inter-Regional ID-0015 Convenio De Cooperación Y Cofinanciación Para Solucion De Vivienda Poblacion Desplazada Que Ocupó El Cicr.                                                                                              
Inter-Regional ID-0023 Capacitacion Para Revision Ambiental Proyectos                                                                                                                                                          
Inter-Regional ID-0032 Convenio Marco Defensoria                                                                                                                                                                               
Inter-Regional ID-0033 Segundo Concurso De Propuestas De Trabajos De Grado Sobre El Tema Del Desplazamiento Forzado En Colombia                                                                                                
Inter-Regional ID-0035 Proyecto De Atención Primaria En Salud (aps) En Cinco Departamentos De Colombia                                                                                                                         
Inter-Regional ID-0036 Incremento De La Calidad De La Atención En Salud Ofrecida A Poblaciones Vulnerables Por La Patrulla Aérea Civil De Bogotá (pac)                                                                         
Inter-Regional ID-0040 Protección De Los Bienes Patrimoniales De La Población Rural Desplazada.                                                                                                                                
Inter-Regional ID-0042 Construcción De Un Catalogo Y De Una Red De Radios Como Apoyo A La Atención A La Población Desplazada                                                                                                   
Inter-Regional ID-0043 La Sombra Del Caminante                                                                                                                                                                                 
Inter-Regional ID-0044 Modelo De Asistencia Técnica Agropecuaria Regional- Cinco Proyectos Piloto                                                                                                                              
Inter-Regional ID-0045 Encuesta E Inventario De Capacidades                                                                                                                                                                    
Inter-Regional ID-0046 Proyecto Piloto De Remesas En Colombia                                                                                                                                                                  
Inter-Regional ID-0047 Apoyo A La Oficina Del Asesor Presidencial Para Municipios Y Regiones En La Identificación Y Tramite De Proyectos Municiplaes Para Población Desplazada Y Población Receptora                           
Inter-Regional ID-0048 Construcción De Protocolos Y Guias Y Un Programa De Formación Para La Acción Psicosocial Dirigido A La Población Afectada Por El Desplazamiento (1 Fase)                                                
Inter-Regional ID-0050 Adaptación De Escuela Nueva Para La Integración Escolar De Niños Y Niñas Desplazados: Fase 1                                                                                                            
Inter-Regional ID-0052 Convenio Marco Dane                                                                                                                                                                                     
Inter-Regional ID-0053 Diseño Del Observatorio Nacional Del Desplazamiento Forzado En El Contexto Del Conflicto Armado                                                                                                         
Inter-Regional ID-0056 Fortalecimiento De La Capacidad Local De Atención Psicosocial A Poblaciones En Condición De Desplazamiento                                                                                              
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Inter-Regional ID-0057 Servicio Social De Las Universidades Para La Atención Al Fenómeno Del Desplazamiento Forzado Y El Fortalecimiento De La Capacidad De Respuesta Institucional                                            
Inter-Regional ID-0059 Amplicaión De Cobertura Y Calidad Educativa, Mediante El Desarrollo De Proyectos De Infraestructura Y Dotacion Escolar Destinados A Beneficriar La Población Infanti En Situación De Desplazamiento
Inter-Regional ID-0061 Video Instalación "Donde Naci"                                                                                                                                                                          
Inter-Regional ID-0062 Conexión Colombia                                                                                                                                                                                       
Inter-Regional ID-0063 Seminario Internacional "Analisis del restablecimiento población desplazada                                                                                                                             
Inter-Regional ID-0064 Desarrollo e Implementación de la Propuesta Pedagógica de Escuela Nueva, Orientado Específicamente a la Población Afrocolombiana. Fase I - Etapa I: producción de materiales.                           
Inter-Regional ID-0065 Apoyo a la Implementación del Programa de Aceleración del Aprendizaje                                                                                                                                   
Inter-Regional ID-0066 apoyo a la Implementación del programa de Educación Básica de Jóvenes Desplazados en el Departamento de norte de Santanader.                                                                            
Inter-Regional ID-0067 Difusión de experiencias comunitarias  exitosas para la generación de ingresos y el acceso a servicios Básicos                                                                                          
Inter-Regional ID-0068 Misión la comunicación en Colombia                                                                                                                                                                      
Inter-Regional ID-0069 Fortalecimiento institucional al ICBF                                                                                                                                                                   
Inter-Regional ID-0070 Diseño de un sistema de servico social juvenil                                                                                                                                                          
Inter-Regional ID-0071 Cubrimiento Responsable de los fenómenos de desplazamiento humano  y niños excombatientes                                                                                                               
Inter-Regional ID-0072 Adecuación y ampliación de la Escuela Altos de Cazuca en Soacha - Bogotá, D.C y dotación y construcción  para la Escuela PiesDescalzos en Quibdó.                                                       
Inter-Regional ID-0073 Radios Ciudadanas : Espacios para la democracia                                                                                                                                                         
Inter-Regional ID-0074 Estudio de Seguridad en municipios en donde la OIM atiende población desplazada.                                                                                                                        
Inter-Regional ID-0075 Apoyo a evento comunidades afrodependientes e indígenas.                                                                                                                                                
Inter-Regional ID-0076 Convenio Marco Ministerio De la Protección Social                                                                                                                                                       
Inter-Regional ID-0077 Iglesia y desplazamiento: encuentros solidarisos Segunda Fase                                                                                                                                           
Inter-Regional ID-0078 Sensibilización XVII Censo Nacional de Poblacion y VI de Vivienda: población desplazada y población migrante                                                                                            
Inter-Regional ID-0079 RESA                                                                                                                                                                                                    
Inter-Regional ID-0080 Sensibilización, capacitación, XVII senso nacional de población y VI de vivienda dirigida a la población afrocolombiana.                                                                                
Inter-Regional ID-0081 Propuesta "sincronizados". Componente de capacitación de maestrios a través de la radio en el nuevo modelo de Escuela Nueva- Región Pacífica Colombiana                                                 
Inter-Regional ID-0082 Sector Privado - Cooperación Internacional                                                                                                                                                              
Inter-Regional ID-0083 Escuela Itinerante de Paz                                                                                                                                                                              
Inter-Regional ID-0084 Adecuación y Dotación del Centro de Atención Nutricional Integral
Nariño PA-0019 Subsidios De Vivienda                                                                                                                                                                                   
Nariño PA-0020 Formación Y Capacitación Técnica  Dirigido A Adolescentes Mujeres Y Hombres De La Comunidad En Calidad De Desplazamiento Asentados En El Municipio De Pasto.                                            
Nariño PA-0030 Fortalecimiento Institucional Federación Colombiana Revivir                                                                                                                                             
Nariño PA-0038 Fundamentación De Las Prácticas Agropecuarios Del Colegio Roberto Ruiz Monsalve, Capacitación Y Asesoría Técnica Para Población Desplazada Para La Implementación De Un Sistema De Crédito En Semilla 
Nariño PA-0041 Cualificación En Saberes Y Experticia De La Población En Situación De Desplazamiento Atendida Por El Itsin                                                                                              
Nariño PA-0043 Ejecución En Economía  Solidaria Para El Desarrollo Integral De Las Familias Desplazadas Asentadas En La Cabecera Municipal Del Municipio De Samaniego (nariño)                                         
Nariño PA-0048 Comunicación Radial Dirigido A La Población Desplazada En Condiciones Violentas.                                                                                                                        
Nariño PA-0051 Estudio De Factibilidad Para Implementación De Un Proyecto Piloto  De Mejoramiento De La Calidad De Vida  Através Del Fortalecimiento De Los Procesos Productivos De Café En Nariño.                    
Nariño PA-0053 Apoyo Al Proceso De Restablecimiento De Población Desplazada En La Costa Pacífica Nariñense                                                                                                             
Nariño PA-0055 Oferta Educativa Alternativa En La Escuela Santa Barbara Del Municipio De Pasto Para Mejorar La Calidad Del Servicio Educativo                                                                          
Nariño PA-0057 Atencion A Niños Desplazados Y Receptores A Través Decentros De Atención Multiple Y Hogares Del Icbf                                                                                                    
Nariño PA-0058 Programa De Microproyectos Para La Generacion De Ingresos A Familias Desplazadas En El Departamento De Nariño                                                                                           
Nariño PA-0059 Conformación De La Unidad  De Atención Y Orientación A La Población Desplazada Del Municipio De Pasto.                                                                                                  
Nariño PA-0060 Generación De Empleo Rural A Través Del Mantenimiento De Vías Veredales Del Municipio De Potosí – Nariño, Sectores Santa Rosa- Sinaí- La Villa                                                          
Nariño PA-0061 Fortalecer El Proceso De Restablecimiento De Las Familias En Situación De Desplazamiento Asentadas En Los Sectores Rurales, A Través Del Proyecto De Recuperación Y Readecuación De Las Vías
Nariño PA-0062 Mejoramiento Calidad Educativa Vereda Guayabillos Municipio De Chachaguí                                                                                                                                
Nariño PA-0064 Modelo De Acción Cooperativa Concertada Para Reducir La Brecha Entre La Comunidad Y Los Servicios De Salud En Un Área Receptora De Población Desplazda. Colombia 2003 - 2004                            
Nariño PA-0065 Fortalecimiento Del Centro De Salud Primero De Mayo Y Atención Psicosocial.                                                                                                                             
Nariño PA-0066 Vivienda saludable para Tumaco                                                                                                                                                                          
Nariño PA-0067 Mejoramiento de la via Santa Cecilia - San Lorenzo a través de la generación de ingresos a familias desplazadas con la utilización de mano de obra no calificada                                        
Nariño PA-0068 Fortalecimiento de la salud en el Municipio de Tumaco                                                                                                                                                   
Nariño PA-0069 Vivienda Rural municipio Sotomayor Los Andes                                                                                                                                                            
Nariño PA-0070 Vivienda Rural municipio San Lorenzo                                                                                                                                                                    
Nariño PA-0071 Vivienda Rural en el municipio de Linares                                                                                                                                                               
Nariño PA-0072 Fortalecimiento del Modelo Pedagógico y productivo del Colegio San Juan Bautista de Los Andes Sotomayor                                                                                                 
Nariño PA-0073 Fortalecimeinto de la Granja Integral de la Institución Agropecuaria La Planada, Capacitación, Asesoría Técnica para Población Desplazada con Implementación de un Sistema de  Crédito en Semilla y Pie 
Nariño PA-0074 Contribuir a la protección integral de las familias afectadas por el desplazamiento  a través del desarrollo de acciones  que permitan condiciones de vida adecuadas y el cumplimiento de sus derechos. 
Nariño PA-0075 Implementar un programa de atención a niñ@s  en condición de desplazamiento a fin de garantizar el cumplimiento de sus derechos y el desarrollo integral, apoyando procesos que propicien la reelaboraci
Nariño PA-0076 Desarrollar acciones integrales contempladas en la modalidad Apoyo y fortalecimiento Integral a la Familia en el Municipio de Tumaco, implementando y ejecutando componentes de Nutrición y  Salud.
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Nariño PA-0077 Centros Multiples de Atención a Niños y Niñas Menores de 5 Años en el Municipios de Tumaco
Nariño PA-0078 Centros Multiples de Atención para Niños y Niñas Menores de 5 Años y Unidades Familiares para la Atención a Madres Gestantes Lactantes y Menores de 2 años en los Municipios de Ipiales y Potosi
Nariño PA-0079 Cruz Roja Francesa- Ipiales                                                                                                                                                                             
Nariño PA-0080 Adquisición de vivenda nueva en el municipio de Tumaco/Imbilí 1                                                                                                                                         
Nariño PA-0081 Adquisición de vivienda nueva en el municipio de Tumaco / Imbilí 2                                                                                                                                      
Norte de Santander NS-0036 Monitoreo Y Evaluación De Resultados De La Gestión O.i.m. En El Área Metropolitana De Cúcuta                                                                                                            
Norte de Santander NS-0051 Conformación De Nucleos Asociativos Para La Ejecución De Proyectos Productivos En Las Áreas Rurales Y Urbanas De Los Municipios De Tibú, El Tarra Y Sardinata                                           
Norte de Santander NS-0052 Creando Espacios Dentro De La Juventud Del Municipio De Oacaña Para La Vivencia De Una Sexualidad Sana                                                                                                  
Norte de Santander NS-0053 Incremento Del Acceso A Los Servicios De Salud Para Población Desplazada Reubicada, Retornada Y Receptora En Los Municipios De Convención Y Teorama                                                     
Norte de Santander NS-0054 Construcción, Adecuación Y Dotación De La Unidad De Cuidados Intensivos Neonatal De La E.s.e. Hospital Erasmo Meoz De Cúcuta                                                                            
Norte de Santander NS-0055 Fortalecimiento de un sistema de formación técnica, promoción comunitaria y desarrollo agropecuario con énfasis en agricultura en el corregimiento San Pablo - Teorama                                  
Norte de Santander NS-0056 Protección y restablecimiento Educativo en los corregimientos de Cartagenita, La Trinidad, Honduras La Motilonia y san Juancito- Municipio de Convención y Teorama                                      
Norte de Santander NS-0057 Fortalecimiento economico y social al fondo de crédito del proyecto NS-025 mediante la aplicación de nuevos micro créditos para población desplazada y receptora de Ocaña                               
Norte de Santander NS-0058 Vivienda Teorama (Banco Agrario)                                                                                                                                                                        
Norte de Santander NS-0059 vivienda Tibú (Banco Agrario)                                                                                                                                                                           
Norte de Santander NS-0060 Construcción de Bohíos en el Resguardo Indigena Motilón Barí, comunidades Sakacdú, Yera y Shubacbarina en el Municipio Teorama                                                                          
Norte de Santander NS-0061 Ampliación  del Sistema del Alcantarillado Sector El Remanso - Municipio de Tibú (norte de Santander)                                                                                                   
Norte de Santander NS-0062 Construcción de la unidad de vivienda básica para 70 familias pertenecientes a la asociación de desplazados en el municipio de Ocaña(ASODEPO)                                                           
Norte de Santander NS-0063 Terminación de la primera etapa del nuevo acueducto del corregimiento de la Gabarra, Municipío de Tibú ( Norte de Santander)                                                                            
Norte de Santander NS-0064 Programa de básica primaria para niños, niñas, y básica y media forma para jóvenes y adultos en situación de desplazamiento y vulnerable ubicados en las comunas 6, 7 y 8 del municipio de Cúcuta.      
Norte de Santander NS-0065 Mejoramietno de las Condiciones Habitacionales para 75 familias desplazadas del Catatumbo retonantes y población bulnerable de la zona rural del Municipio de Convención                                
Norte de Santander NS-0066 Implementación del proyecto de Seguridad Alimentaria pra 75 familias desplazadas del Catatumbo retornantes y población vulnerable de la zona rural del Municipio de Convención                          
Norte de Santander NS-0067 Colegio General la Salle, Barrio Santa Clara, Municipio de Ocaña, Departamento Norte de Santander- Plan Padrino (ID-059)                                                                                
Norte de Santander NS-0068 Alianza para el Desarrollo Local y regional en el Departamento de Norte de Santander, a través de la implementación de Núcleos Solidarios Productivos                                                   
Norte de Santander NS-0069 Construcción y dotación de nuevas aulas para ampliación de cobertura escolar, mejoramiento del entorno, de la calidad educativa y del proceso de desarrollo social de la población de la escuela urbana 
Norte de Santander NS-0070 Ampliación de cobertura del programa de básica primaria para niños, niñas y básica-media formal para jóvenes  y adultos en situación de desplazamietno y vulnerable ubicados en las comunas 3,6,7 y 8 de
Norte de Santander NS-0071 Aportar al restablecimiento integral de las comunidades afectadas por el conflicto armado, incentivando la construcción de los centros de gestión  humana y atención alimentaria.                       
Norte de Santander NS-0072 Autoconstrucción de unidades básicas de vivienda para población desplazada y recptora de la Hermita, sector Valles del Rodeo II.                                                                        
Norte de Santander NS-0073 Cnstrucción de 2453 ml de red de alcantarillado, planta de tratamiento de aguas residuales en el corregimiento de San Pablo y 78 unidades  sanitarias en las veredas El Farache, Quince Letras y Aires d
Putumayo PU-0010 Terminacion De La Construccion Casa Campesina Y Comunal Del Municipio De Mocoa.                                                                                                                         
Putumayo PU-0016 Establecimiento Y Manejo De Actividades Agropecuarias En El Colegio Francisco Jose De Caldas, Municipio De Orito.                                                                                       
Putumayo PU-0032 Construcción Planta De Tratamiento De Aguas Residuales Para El Barrio Simon Bolivar De La Ciudad De Puerto Asis                                                                                         
Putumayo PU-0041 Dotación Ambulancia Para El Centro De Salud La Dorada  En San Miguel                                                                                                                                    
Putumayo PU-0042 Instalación De Una Planta Procesadora De Cárnicos Y Embutidos En El Municipio De Orito.                                                                                                                 
Putumayo PU-0043 Ampliación Del Hogar Infantil Múltiple Comunitario La Dorada                                                                                                                                            
Putumayo PU-0045 Fortalecimiento Técnico Y Operativo A La Red De Solidaridad Social Unidad Territorial Putumayo.                                                                                                         
Putumayo PU-0047 Montaje De Bibliobancos En 7 Establecimientos Educativos Para Uso De La Población Desplazada Y Residente En Puerto Asís.                                                                                
Putumayo PU-0051 Dotación De La Unidad  De Salud Mental  Del Departamento De Putumayo.                                                                                                                                   
Putumayo PU-0052 Montaje De La Red De Colegios Agropecuarios Del Putumayo.                                                                                                                                               
Putumayo PU-0053 Promoción Y Fortalecimiento Del Desarrollo Empresarial En El Putumayo                                                                                                                                   
Putumayo PU-0054 Implementación De Acciones De Promoción Y Prevención En Salud A Través De La Capacitación En Primeros Auxilios A Población Desplazada Y Promoción De La Salud Sexual Y Reproductiva Entre La Población.

Putumayo PU-0055 Atencion de emergencia a la poblacion desplazada masivamente en mayo de 2003 .- municipio de Villagarzón                                                                                                
Putumayo PU-0056 Construcción de 58 unidades básicas de vivienda nueva en el area rural de Villagarzón                                                                                                                   
Putumayo PU-0057 Mejoramiento de Vivienda para Poblacion desplazada de  los Municipios de Colón y Sibundoy,  Departamento del Putumayo                                                                                   
Putumayo PU-0058 Concertación y divulgación Plan Integral de Vida Pueblo Awá del Putumayo.                                                                                                                               
Putumayo PU-0059 Mejoramiento de la calidad de vida de la población desplazada y receptora del Departamento del putumayo, a través de acciones que permitan generar mejores condiciones de vida para la población.       
Putumayo PU-0060 Contribuir a la estructuración de propuestas participativa, integrales y sostenibles de desarrollo y paz a nivel departamental y a la formulación de un politica pública municipal frente al desplazamie
Santander SA-0014 Desarrollo De Las Comunidades Afectadas Por El Desplazamiento En El Magdalena Medio                                                                                                                     
Santander SA-0018 Panaderia Comunitaria                                                                                                                                                                                   
Santander SA-0039 Proyecto De Vivienda En Ciénaga Del Opón                                                                                                                                                                
Santander SA-0048 Apoyo Para El Incremento De Las Coberturas De Vacunación En 10 Municipios De Santander                                                                                                                  
Santander SA-0049 Alfabetización De 100 Personas En Barrancabermeja                                                                                                                                                       
Santander SA-0050 Aceleración Del Aprendizaje De Niños Y Niñas Que Se Ecuentran Fuera Del Sistema Educativo En El  Magdalena  Medio                                                                                       
Santander SA-0052 Popuesta Para El Fortalecimiento De La Educación Sat                                                                                                                                                    
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Santander SA-0053 Atencion Integral Enfermedades Prevalentes De La Infancia Aiepi                                                                                                                                         
Santander SA-0055 Creacion Y Fortalecimiento De Unidades Empresariales Para 200 Personas Desplazadas En Su Proceso De Restablecimiento Socioeconomico , En El Area Metropolitana De Bucaramanga                           
Santander SA-0058 Fortalecimiento De Las Capacidades Locales Para La Atención Integral De Las Enfermedades Prevalentes De La Infancia Aiepi En La Comuna 1 De Bucaramanga                                                 
Santander SA-0059 Construcción Centro De Atención Al Preescolar En La Ciudadela Cafe Madrid En El Municipio De Bucaramanga                                                                                                
Santander SA-0062 Promoción De La Salud Sexual Y Reproductiva E Inducción De La Demanda De Servicios En Comunidades Vulnerables En Barrancabermeja                                                                        
Santander SA-0063 Fortalecimiento A Merquemos Juntos                                                                                                                                                                      
Santander SA-0064 Programa De Educación Básica Y Media Con Énfasis En Convivencia Pacifica                                                                                                                                
Santander SA-0066 Promoción y Capacitación para el empleo formal                                                                                                                                                          
Santander SA-0067 Vivienda Hoya Negra                                                                                                                                                                                     
Santander SA-0068 Vivienda Suratá                                                                                                                                                                                         
Santander SA-0069 Ampliación de cobertura en el  hogar Jesus de Nazareth y dotación de Equipos de Fisioterapia.                                                                                                           
Santander SA-0070 Fortalecimiento del SAT a través de un fondo rotatorio para proyectos productivos y seguridad Alimentaria.                                                                                              
Santander SA-0071 Asistencia técnica Campesina para la restauración económica de parcelas en el corregimiento de Turbay                                                                                                   
Santander SA-0072 Construcción de 100 unidades Sanitarias en la Zona rural de corregimiento de la India, Municipio de Landazuri.                                                                                          
Santander SA-0073 Construcción y dotación del Jardín Infantil " volver a sonrreir"                                                                                                                                        
Santander SA-0074 Construcción, Doación e implementación del programa de salud en la región del Borrascoso- Opón, Municipio de Landazurí (Santander)                                                                      
Santander SA-0075 Fortalecimiento de las capacidades locales para la Atención Integral de las Enfermedades Prevalentes de la Infancia (AIEPI) en el municipio de Barrancabermeja.                                         
Santander SA-0076 Integración de niños IDP´s en extra edad, al sistema escolar en la ciudad de Barrancabermeja.                                                                                                           
Santander SA-0077 Generación de competencias laborales en población joven desplazada por la violencia, vulnerable o en proceso de reestablecimiento, para su inserción a la economía local y regional en la ciudad de Barr
Santander SA-0078 Dotación comedor escolar Mis Aventuras                                                                                                                                                                  
Santander SA-0079 Dotación comedor escolar Niños y niñas de futuro                                                                                                                                                        
Santander SA-0080 Construcción y dotación del restarunate escolar Roberto Garcia Peña                                                                                                                                     
Santander SA-0081 Escuela La Integrada (Plan Padrino ID-059)                                                                                                                                                              
Santander SA-0082 Creación de un comedor estudiantil para los colegios públicos de Barrancabermeja                                                                                                                        
Santander SA-0083 Mejoramiento de 85 viviendas en Barrancabermeja                                                                                                                                                         
Santander SA-0084 Adjudicación y tuitulación de tierras para la zona declarada en eminencia de riesgo de desplazamiento del municipio de Landazurí                                                                        
Santander SA-0085 Fortalecimiento técnico y comercial del centro de Fibras Nturales Luz y Vida, Fase II                                                                                                                   
Valle del Cauca VA-0043 Proyecto De Vivienda Denominado Río Anchicayá                                                                                                                                                           
Valle del Cauca VA-0054 Sistematización De La Titulación Del Municipio De Buenaventura                                                                                                                                          
Valle del Cauca VA-0057 Programa De Integración Al Desarrollo Comunitario De La Población Desplazada Por La Violencia En Buenaventura                                                                                           
Valle del Cauca VA-0058 Proyecto De Validación De Primaria Y Secundaria Para  Jóvenes Y Adultos De La Cuenca De Los Ríos Naya, Yurumanguí Y Cajambre                                                                            
Valle del Cauca VA-0059 Reconstrucción Social Y De La Capacidad Productiva De Las Comunidades Rurales De Zelandia, La Victoria Y La Guinea En El Municipio De Dagua                                                             
Valle del Cauca VA-0062 Fortalecimiento De La Mincadena Productiva   De La Sericultura En El Departamento Del Valle Del Cauca                                                                                                   
Valle del Cauca VA-0063 Continuidad Del Fortaecimiento A Al Oficina De Gestión De Paz Y Convivencia De La Gobernación Del Valle Del Cauca En El Área De Desplazados Por La Violencia                                            
Valle del Cauca VA-0065 Fondo Iniciativas Productivas Juveniles Del Distrito De Aguablanca Municipio De Cali                                                                                                                    
Valle del Cauca VA-0067 Consolidación De Proyectos De Atención A La Problemática Del Desplazamiento Forzado
Valle del Cauca VA-0069 proyecto de capacitación y mejoramiento de la empleabilidad en la ocupación de servicio domestico a mujeres desplazadas de 4 comunas de Cali
Valle del Cauca VA-0070 Fortalecimiento del Sector de Salud en las Zonas de retorno y recpción de la población desplazada en el municipio de Buenaventura.                                                                      
Valle del Cauca VA-0071 Reducción de la Vulnerabilidad frente a los embarazos no deseados y las ITS / VIH / Sida de mujeres desplazadas entre los 13 y 30 años.                                                                 
Valle del Cauca VA-0072 Construcción de soluciones individuales de abastecimiento de agua y sistemas de abastecimiento de agua para la zona rural del municipio de Buenaventura para poblaciones desplazadas, retornadsa y vulne
Valle del Cauca VA-0073 Puerto Frazadas                                                                                                                                                                                         
Valle del Cauca VA-0074 Apoyo integral al cuidado materno infantil a través de la estrategia de vacunación en el municipio de Buenaventura.                                                                                     
Valle del Cauca VA-0075 Familias Saludables para el desarrollo  Fase 2                                                                                                                                                          
Valle del Cauca VA-0076 Capacitación a parteras de la comuna 18 de Cali                                                                                                                                                         
Valle del Cauca VA-0077 Mejoramiento de vivienda para 25 Familias, en el marco de sus retorno al corregimiento de San Antonio - Municipio de Jamundí.                                                                           
Valle del Cauca VA-0078 Incorporación Perspectiva de Genero desde las Mujeres Desplazadas
Valle del Cauca VA-0079 Institución Educativa Pablo Emilio Carvajal, Municipio de buenaventura.Plan Padrino (ID-059)
Valle del Cauca VA-0080 Proyecto de Sensibilización y Prevención sobre VIH e ITS dirigido a población desplazada retornada de la zona rural del municipio de Jamundí.                                                           
Valle del Cauca VA-0081 Capacitación empresarial y técnica para la formulación de planes de negocio y para el fortalecimiento de microempresas, con 150 familias desplazadas localizadas en Cali.                               
Valle del Cauca VA-0082 Desarrollo de la mini cadena artesanal de calceta de plátano  de campesinos y artesanos desplazados de los municipios de Florida, Candelaria y Pradera
Valle del Cauca VA-0083 Capacitación y fortalecimiento empresarial a población desplazada, con aplicación a 39 familias agrupar en 6 empresas.                                                                                  
Valle del Cauca VA-0084 Mejoramiento de atención alimentaria y nutricional a traver de la Dotación y construcción de restaurantes                                                                                               
Valle del Cauca VA-0085 Baterías sanitarias para 50 alojamientos en el municipio  de san Pedro , corregimientos de Guayabal y Todos los Santos.                                                                                 
Valle del Cauca VA-0086 Implementación de sistemas agroforestales y silvopastoriles para 250 familias en retorno en 5 corregimientos de la zona alta de Jamundí                                                                 
Valle del Cauca VA-0087 CDP del cuero CHS-052-1                                                                                                                                                                                 
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Regional Code of  Proyect Proyect Name

Valle del Cauca VA-0088 Centro Multiple de servicios educativos - Institución educativa técnica Desepaz - Vallegrande- Plan Padrino                                                                                             
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Annex 5. Finished Projects Cards 
 
Norte de Santander (9) 
 

Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 
NS-0028 “Integral assistance in 

prevention of psychosocial risk 
factors among IDPs in Cúcuta 
– NS” 

 
Cucuta 

 
USD 13,089.72 

 
USD 7,597. 74 

 
.304 persons  

Execution Partner Main Achievements 
E.S.E. IMSALUD 

Starting Date Ending Date 
June 29 de 2002 August 29 de 2004 

In total, there were 1,034 persons attended.  From an initial clinical perspective, and with a later 
adjustment of the proposal, activities were provided for IDPs in marginalized neighborhoods of Cúcuta. 
 
Became familiar with the thinking and conception regarding life on each topic visited, at the same time 
the population presented its concerns and clarified concepts regarding sexual and reproductive health.  
Co-existence was another workshop topic where beneficiaries showed interest, since most of their 
communities have high rates of violence and aggression. 
 
Funcitoned in the UAO, offering IDPs psychological assistance.  Therapy held through group and 
individual workshops in order to provide emotional welfare, work also done with leaders of IDP 
associations, with training as peace multipliers for the youth, children and adult populations.  

Closure Mechanism: 
Awaiting financial clearance and preparation of act of finalization. 

 
Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 

NS-0040  Housing construction, 
Urbanización Valles del Rodeo,  
for IDPs and vulnerable persons 
in Cúcuta. 

 
Cucuta 

 
USD 144,266.92 

 
USD 133,567.70 

 
200 families  

Execution Partner Main Achievements 
  
METROVIVIENDA 
 

Starting Date Ending Date 
July 24 de 2003 August 24 de 2004 

Constructed and presented 200 housing units to the same number of families, supporting 29 families 
with subsidies during the construction phase of the housing units. 
 
In order to meet the objectives interinstituional actions were coordinated with the Social Solidarity 
Network throught the World Food Programme – WFP with food for work, with the involvement of 
Project Counselling Services – PCS, with 100 raised tanks for the same number of families, a social 
worker from CORPODINCO, with substantial improvements to community integration. 
 
With the involvement of the Office of Community Development of the Mayor’s Office, it was possible 
to consolidate the legal constitution of the Valled del Rodeo community through the community action 
committee.   

Closure Mechanism: 
awaiting financial clearance and preparation of act of finalization. 

 
Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 

NS-0042 Construction of sewage system 
in barrio Buenos Aires 

El Tarra USD 16,880.8  USD 10,281.47 37 families  

Execution Partner Main Achievements 
 
MAYOR’S OFFICE OF EL TARRA 

Starting Date Ending Date 
17 September 2004 30 August 2004 

• 37 beneficiary families with the construction of the sewage system (house connections and main 
system) 

• Maximization of surplus materials in improvements to housing in the sector (8 families built the 
bathrooms, washrooms, floors and walls). 

• Community participation in workshops directed by the social worker in use and maintenance of the 
sewage system and community organization. 

• Reduction in environmental contamination and health improvements for children and adults in the 
area. 

• Interinstitutional coordination to complete construction. 
Closure Mechanism: 
Awaiting act of finalization 
 
 
 
 
 



 
 
 

 

Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 
NS-0043 Reduction of environmental 

contamination levels and 
contagious diseases through the 
construction of a rural latrine 
system for 150 IDP and receptor 
families (862 persons), El Tarra 

 
El Tarra 

 
USD 67,914.95 

 
USD 81,249.54 

 
150 families 

 

Execution Partner Main Achievements 
 
MAYOR’S OFFICE OF EL TARRA 

Starting Date Ending Date 
30 November  2004 24 September 2004 

Although the project had several public order difficulties, problems with security and bad weather 
(leading to cost overruns in materials), the local authorities (Mayor’s Office, Secretary of Government, 
and Basic Assistance Plan PAB official) joined forces to complete the projects for the community and 
present 150 basic sanitation kits to the families. 
 
All work and training for families achieved with advocacy by the social worker. 

Closure Mechanism: 
Awaiting financial clearance and preparation of act of finalization. 
 

Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 
NS-0045  “Improvements in the quality of 

life of 250 IDPs and receptors 
(children, youth and adults) in 
Belén neighborhood in Ocaña 
municipality, through the 
construction and equipment of a 
school cafeteria, and training 
and organization for the  
community.” 

 
Ocaña 

 
USD 4207,42 

 
USD 4,471 

 
248 persons 

 

Execution Partner Main Achievements 
Asociación de padres de familia del
restaurante escolar “Semillas”   

Starting Date Ending Date 
12 May 2003  25 May 2004 

• One equipped community kitchen, another supported with the redistribution of utensils for the 
Cristales neighborhood. 

• Food coverage for 248 persons including men, women, children and youth. 
• Organized work and social control committees.  The infrastructure of the community kitchen

provided with PCS support. 
• WFP, PCS and ICBF aided the sustainability of the project with food rations. 
• The community mothers association administers the kitchen and maintains it in optimum conditions. 
• The project included the participation of a psychologist who supported the training workshop for

children and adults in two sectors and the beneficiaries of the community kitchen for Cristales 
neighborhood (mostly IDPs, members of the Ocaña IDP association – ASODEPO). 

• At the same time the community kitchen is functioning as a classroom for 20 students in 2nd grade of 
primary school and has served as a community integration center. 

• Advances in the Belén neighborhood have attracted several people who seek to improve the local
environment, build the park and install trashcans by Cerámica Italia for the collection of trash and to
decontaminate the environment and improve public health. 

• The implementation of the IOM project required 105.5% of the initially assigned budget, or
($11.842.084), including funds from June 15th, 2003. 

• Goods donated by IOM and the association through an Act dated February 13th, 2004. 
Closure Mechanism: 
Act of Finalization 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 

 

Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 
NS-0046 “Improving quality of life for 

250 IDPs and receptors 
(children, youth and adults) in 
the 19 de February 
neighborhood in Convención 
municipality, through the 
construction and equipment of a 
school cafeteria, the training and 
organization of the community.” 

Convención USD 4,207.42 USD 2,367.80 250 persons 

 

Execution Partner Main Achievements 
Asociación De Padres De Familia Del
Restaurante Escolar “Nuevo Milenio 

Starting Date Ending Date 
13 May 2003 25 May 2004 

• Food coverage for 250 persons including men, women, children and youth. 
• Organized work and social control committees.  The infrastructure of the community kitchen 

provided with PCS support. 
• WFP, PCS and ICBF aided the sustainability of the project with food rations. 
• The community mothers association administers the kitchen and maintains it in optimum 

conditions. 
• The project included the participation of a psychologist who supported the training workshop for 

children and adults in two sectors and the beneficiaries of the community kitchen for Cristales 
neighborhood (mostly IDPs, members of the Ocaña IDP association – ASODEPO). 

• At the same time the community kitchen is functioning as a classroom for 20 students in 2nd grade 
of primary school and has served as a community integration center. 

• Goods donated by IOM and the association through an Act dated February 23rd, 2004. 
Closure Mechanism: 
Act of finalization 
 

Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 
NS-0048 “Construction of sewage system 

and house connections for 19 de 
February neighborhood in 
Convención municipality.”. 

 
Convención 

 
USD 18,946.16 

 
USD 18,114.95 

 
400 persons 

 
130 persons 

Execution Partner Main Achievements 
 
MAYOR’S OFFICE OF CONVENCIÓN 

Starting Date Ending Date 
16 October 2003 16 July 2003 

Completed sewage system in the neigborhood. 
 

Closure Mechanism: 
Act of finalization 

 
Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 

NS-0049 Strengthening project design, 
formulation and implementation 
of an IDP credit system,  
NS-0025, Ocaña, Norte De 
Santander 

Ocaña USD 5,179.49 USD  5,255.12 258 families 

 

Execution Partner Main Achievements 
FUNDAR 

Starting Date Ending Date 
30 June 2003 30 August 2003 

In the project a multiactive pre-cooperative is created supported by PROECOOPFUNDAR, which was 
created with the goal of achieving the economic, social and cultural improvement of families through 
the use of cooperatives, which include 59 members from 59 beneficiary families of micro-credits lent 
by NS-025 and 200 families members of the IDP association of Ocaña, ASODEPO. 
Engaging in technical and administrative assistance for projects and offering required training in 
respective production areas to strengthen the productivity and management of each business. 
There were visits made to all beneficiaries of agreement NS-025, with agreements signed for the 
payment of outstanding loans and refinancing when necessary.  In total, of 109 beneficiaries of 
agreement NS-025, 87 could continues, the remainder were closed. 
The total recovered portfolio for Fundar was $13,391,820 
With this recovery, there were 17 businesses refinanced for old beneficiaries, in the following manner, 
for a total value of $13,300,000: 
7 agricultural businesses 
5 commercial businesses and  
5 production businesses 

 
Closure Mechanism: 
Act of finalization 
 
 



 
 
 

 

Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 
NS-0050 Strengthening of the project 

“design, formulation and 
implementation of proposals for 
credit” in Cúcuta – Norte de 
Santander” 

Cucuta USD 2,873.85 USD 2,624.97 206 persons 

 

Execution Partner Main Achievements 
PROEMPRESAS 
 

Starting Date Ending Date 
26 June 2003 
 

26 July 2004 
 

• Technical assistance for 112 production projects created within a program implemented by 
Corporación Minuto de Dios, of which 62 are active and 50 inactive.  The projects include the 
production (22), commercial (27) and service (13) sectors. 

• Created an intervention proposal focused on the creation of a pre-cooperative with the participation 
of beneficiaries who received support for strengthening production projects in Cúcuta. 

• Collected and administered the portfolio of project NS-016, which was completed and had been 
implemented by Corporación Minuto de Dios.  Proempresas to date recovered a total of $ 
6.207.406, or 103,5% of that projected for the project. 

Closure Mechanism: 
Act of finalization 

 
Santander (9) 
 

Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 
SA-0036 Support for assistance to the 

disable by the armed conflict  
Bucaramanga USD20,562.98 USD 17,255.86 200 persons 200 

 families 
Execution Partner Main Achievements 

Hogar Jesús de Nazareth  

Starting Date Ending Date 
25 July 2002 24 September 2004 

• Purchased paramedic equipment in accord with requested parameters. 
• In the area of psychological and job assistance, the program met stated objectives contributing to 

the recovery process of patients affected by APMs, with 62 persons attended. 
• In relation to job counseling, a total of 96 workshops held on painting and recycled paper, with 

experts in the area.  These workshops had a double purpose, to complement physical therapy 
workshops to promote the development of patients and to permit them to develop an income 
generation strategy. 

• The credit fund allowed for the start of 8 businesses for patients of the Foundation, nonetheless 
support was discontinued for this initiative since patients following the treatment left to rural areas 
and monitored production activities, it is impossible to continue the initiative taking into account 
the goal of patient recovery. 

Closure Mechanism: 
awaiting act of finalization      

 
Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 

SA-0037 Construction of Housing in 
Vereda Floresta 

La floresta. 
Municipality of San 
Pablo 

USD19,867.89 USD17,995.42 95 persons 85 
 families 

Execution Partner Main Achievements 
Corporación Desarrollo y Paz del Magdalena 
Medio 

Starting Date Ending Date 
09/07/02 27/08/04 

• Built 17 planned for houses. 
• Contracted a resident engineer to coordinate community work and comply with unskilled labor and 

materials parameters.  Work took longer than originally foreseen due to difficulties within the 
communities, the project is still completed however. 

Closure Mechanism: 
Financial reports, technical memorandum and final report for clearance. 

 
Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 

SA-0046 Construction of 26 houses in 
Barranca  

Barrancabermeja USD 17,429.63 USD14,469.55 156 persons  

Execution Partner Main Achievements 
EDUBA 

Starting Date Ending Date 
04/07/03 27/07/04 

• As part of a post-emergency assistance strategy with the goal of re-locating 26 IDP families in the 
corregimiento Ciénaga de Opón, the Barrancabermeja Mayor’s Office granted 26 lots for housing.  
The units were completed in July 2003 and inaugurated in February 2004. 

• Created a Technical Committee made up of donating entities SSN (Social Solidarity Network), 
PCS (Project Counseling Services), EDUBA, the Mayor’s Office for Peace and Co-existence and 
IOM, in order to define technical and program guidelines for the construction. 

• Advanced in awareness campaign for beneficiaries on required community work as a part of the 
implementation of the process.  

Closure Mechanism: 
awaiting act of finalization. 



 
 
 

 

 
Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 

SA-0047 Construction of a sewage system 
for the Maria Auxiliadora, El 
Oasis, Juncal de la Cabecera 
neighborhoods in Morales 
municipality 

Municipality of 
Morales 

USD 32,235,34 USD 17,078.78 348 persons 2088  
persons 

Execution Partner Main Achievements 
Mayor’s Office of Morales 

Starting Date Ending Date 
30 November 2003 27July 2004 

• Advanced required technical activities to install sewage system in beneficiary neighborhoods for 
this project. 

• Delivered required materials for construction of houses installing 672ml of pipeline, 11 inspection 
wells and 132 meters. 

• There was collaboration from the community for this construction, which directly benefited 
residents in the selected neighborhoods.  Advanced required technical activities for installation.  

Closure Mechanism: 
awaiting act of finalization   
 

Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 
SA-0054 Expansion of educational 

coverage in Vicente Azuero and 
construction of educational 
institutional project.  

Municipality of 
Floridablanca 

USD 44,783.72 USD 44,591.94 480 children 444 Families 

Execution Partner Main Achievements 
Pastoral Social 

Starting Date Ending Date 
22/08/03 27/08/04 

• The project received PCS and Mayor’s Office funding. 
• Construction and remodeling of 738m2, including 6 new school classrooms and one computer lab to 

attend 480 new children. 
• Construction of the Institutional Education Plan that has received the participation of the educational 

community, this process was realized with an initial diagnostic to structure the educational guidelines 
for personnel, which is being completed and will be approved in December. 

Closure Mechanism: 
awaiting act of finalization. 

 
Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 

SA-0057 Training for administration and 
operation for tuberculosis and 
leprosy programs at IPS for 
Magdalena Medio  

Municipalities of 
Yondó, Cantagallo, 
San Pablo, Puerto 
Wilches, Sabana de 
Torres, San Vicente 
de chucurí, 
Barrancabermeja  

USD 1,213.35 USD 371.35 150 doctors and 
paramedics 

 

Execution Partner Main Achievements 
Secretaria de Salud de Barrancabermeja 

Starting Date Ending Date 
07/04/03 24/09/04 

- Held a theoretical practical workshop with the direct participation of two specialized 
presenters on these topics from PAHO-WHO and German Aid for Leprosy. 

- The assistants were trained in the detection, diagnosis, treatment and administrative 
management (formats) in leprosy and tuberculosis. 

- Presented teaching materials and complete bibliography of protocols according to resolution 
412 of 2001 from the Ministry of Social Protection. 

- Defined a focal point among local authorities in order to monitor agreements and workplan 
developed in the workshop, which sought to promote health personnel training programs over 
the long-term. 

Closure Mechanism: 
awaiting act of finalization. 

 



 
 
 

 

 
Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 

SA-0060 Promotion and training of youth 
in STD/HIV/AIDS prevention 

Municipality of 
Barrancabermeja 

USD 5,218.97 USD 5,180.66 2242 youth 16.000 
persons 

Execution Partner Main Achievements 
Corporación Juventud por Barrancabermeja 
CORJUBA 

Starting Date Ending Date 
19/09/03 24/09/04 

• Advanced a baseline study that has given the corporation elements for programs and activities to be 
developed based on ideas among youth that require spaces for discussion through teaching and 
educational programs, in order to develop the existing values and self-esteem relationship and at 
the same time strengthen families. 

• Within the most successful programs in terms of diffusion, the Sex Bus was an excellent space with 
local and national publicity. 

• Advanced with 75 self-learning recreational sessions, 10 youth workshops, 4 communication 
training workshops and 25 radio programs “Sex on Air”. 

• At the same time promoted the internal strengthening of the corporation through administrative 
training workshops, socalization of the acquired process to train on organization management. 

Closure Mechanism: 
awaiting act of finalization. 

 
Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 

SA-0061 Education on basic sanitation 
with donation of filters for 
Municipality of Puerto Parra  

Rural area of 
Municipality of 
Puerto Parra 

USD8,475.18 USD 818.62 
  

Execution Partner Main Achievements 
Mayor’s Office of Puerto Parra 

Starting Date Ending Date 
30/11/03 24/09/04 

• Advanced in microbiological and physical-chemical analysis, which indicated that the water is not fit 
for human consumption, and that it is important to increase the water’s potability.  Thus established 
health brigades and sanitary cleanup. 

• The new Mayor’s Office, within its work plans, decided to promote the recovery of a modern 
underutilized water pipeline, use it and grant coverage to rural residents in order to establish integral 
health programs in the municipality, for which reason it decided to liquidate the agreement. 

Closure Mechanism: 
awaiting act of finalization. 

 
Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 

SA-0065 Improvements to 130 houses Municipalities of 
Barrancabermeja, 
Cantagallo, San 
Pablo and Yondó 

USD 45,188.48 USD 45,576.50 130 Families 
650 persons  

Execution Partner Main Achievements 
Organización Femenina Popular-OFP 
 

Starting Date Ending Date 
21/10/03 24/09/04 

• A total of 130 houses had improvements made, creating improved quality of life for beneficiary 
families and communities. 

• Awareness raising among beneficiaries regarding the organizational process of OFP, and as a 
quality of life improvement process. 

• Creation of a technical team in order to define technical and program guidelines regarding 
community work for construction. 

• OFP work with the communities has allowed for the creation of an important management model, 
making it a good implementing partner in terms of chronograms and established budgets in housing 
improvement programs. 

Closure Mechanism: 
awaiting act of finalization . 

 



 
 
 

 

Valle del Cauca (1) 
 

Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 
VA-0055 Construction of 75 housing units 

in Municipality of Tuluá 
Tuluá USD 62,500.00 USD 58,204.73 375  

Execution Partner Main Achievements 
Alcaldía Municipal de Tuluá 

Starting Date Ending Date 
26 November 2002 30 August 2004 

• Relocated on one lot donated by the Mayor’s Office, 75 IDPs from the mountainous zone where 
they had lived in La Rayadora since 1999. 

• The Mayor’s Office also provided construction of water and sewage systems. 
• Participation of entities as project supporters, including Social Solidarity Network and National 

Housing Fund, which assigned funding to complete housing, with total space of 42m2. 
• The size of the lots allowed for production project development for food security and income 

generation in each family. 
• Families joined community life of the municipality as full citizens and participated in 

neighborhood organizations. 
• The community of Tuluá recovered a space used for shelter during 5 years. 

Closure Mechanism: 
awaiting act of finalization 

 
Putumayo (3) 
 

Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 
PU-0015 Use of a pig pen and livestock 

education planning in Colegio 
Agropecuario Valle del 
Guamuez 

Valle del Guamuez USD 46,732.67 USD 44,033.47 504 2.520 

Execution Partner Main Achievements 
Colegio Agropecuario Valle del Guamuez 

Starting Date Ending Date 
21/June/2001 28/August/2004 

One of the greatest difficulties in 2001 occurred in this school, and was related to student training, since 
the students received entirely theoretical training without any possibility of putting the training into 
practice, and was also a center outside of the local dynamic.  With the development of this project, it 
became possible for students to have the minimum necessary infrastructure and equipment to work in 
agriculture, and there is a process that was begun for technical, economic and social training using seed 
and livestock banks and rotating funds; the creation and operationalization of groups organized for 
production. 
 
Today the school is an important center in the area for agrobusiness, including the municipalities of San 
Miguel, Valle del Guamuéz and Orito, and at present some of its teachers are working on public policy 
and agricultural outreach creating a bilateral relationship between local authorities and the institution. 
 
The majority of the benefit is received by the population in high conflict and resistant areas, along with 
IDPs and receptors in Valle del Guamuéz. 

Closure Mechanism: 
Awaiting accounting clearance to proceed with act of finalization. 
 



 
 
 

 

 
Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 

PU-0040 Donation of the medical-
dental mobile unit for the 
outpatient team of ESE 
Hospital Local Municipal and 
its area of influence, Puerto 
Asís. 

Puerto Asís USD 11,340.15 USD 10,090.33 31.372 0 

Execution Partner Main Achievements 
E.S.E Hospital Local Puerto Asís 

Starting Date Ending Date 
14/04/2003 14/08/2004 

With the equipment of the Dental Medical Unit health assistance was approved for vulnerable persons 
and IDPs in the municipality, since the unit can bring medical services to the patients, the 
beneficiaries save the cost of transportation, and it allows that persons who only go to the doctor in 
extreme cases begin to acquire a conscience regarding the importance of health promotion and 
prevention, and new persons enter the medical registries. 
 
With the operations of the unit, a total of approximately 6,900 were attended of all ages, most had no 
health insurance affiliation; this population was attended, and several campaigns were realized such 
as: attention to minors, in which parents were granted incentives to conduct growth and development 
controls in children aged 0 to 10, which meant that the unit moved to educational centers and ICBF 
homes, where they conducted medical evaluations, and found conditions such as malnutrition, 
amoebas, anemia and low weight. 
 
Taking into account the conditions found, the outpatient team immediately delivered medicine and 
made referrals in accord with the complexity of the case, while still reporting to parents on the results 
during the sessions.  In assistance to adults, there were campaigns such as early cervical cancer 
detection, eye exams, risk factor detection to avoid dengue fever, vaccination for pregnant women and 
dental and general medical care. 
 
In the implementation of the project, an important parameter was community training in healthy 
habits, family planning, and oral hygiene; which was done with AV assistance since the unit had a 
television and VHS tape recorder, which allowed these workshops to be more dynamic. 
 
Another important activity by the unit was emergency assistance, such as occurred in September 2003 
due to a flood in the urban area, a zone with a large IDP and vulnerable population, where 182 persons 
were assisted. 
 
As a result of all of the above, the unit is widely approved of in the community because of the services 
it offers. 

Closure Mechanism: 
Accounting released a financial clearance, awaiting finalization of project by the regional office. 

 
Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 

PU-0048 Construction of 100 houses for 
IDPs and vulnerable persons in 
the Municipality of Leguizamo. 

Puerto Leguízamo USD 81,249.54 USD 83,980.24 449 0 

Execution Partner Main Achievements 
Asociación de Familias del Barrio Nuevo 
Progreso. 

Starting Date Ending Date 
11/07/2003 11/07/2004 

With the implementation of the project, a total of 100 families were relocated (35 IDP and the 
remainder mostly in high-risk zones) in lots granted by the Mayor’s Office.  During project 
implementation, social accompaniment was particularly important since the community was trained 
in co-existence, conflict resolution, leadership and basic sanitation, among other topics. 
 
Another relevant factor in the project was the support offered by the local authorities, which was 
greater than the current administration’s support, which paved 150 m2 of an access road for the 
compound, established a subsidized water rate and currently is supporting IOM in a housing 
improvement project with State subsidies.  The project includes the construction of another bedroom, 
which is vital when you take into account that these families are large. 
 
At present, strengthening services offered to the community, since in one month construction will 
start on a children’s home for 26 children between 0 and 7 years of age, for which reason the 
community has high expectations for the operations of the home. 
 
The community is organized by blocks, with one leader on each, these persons serve as 
spokespersons to voice concerns of the community. 

Closure Mechanism: 
Accounting issued financial clearance, awaiting act of finalization by Regional Office. 
 
 
 
 



 
 
 

 

Nariño (3) 
 

Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 
PA-0028  Identification, organization and 

training of IDP population in 
Tumaco municipality.  

Municipality of 
Tumaco 

USD2,006.95 USD 2,006.95 250 IDPs  
300 Receptors 

.  

Execution Partner Main Achievements 
Personería Municipal de Tumaco. 

Starting Date Ending Date 
August del 2001 July de 2004 

This project resulted in the socio-economic characterization of the population and the development of 
activities for community organization among the 205 registered IDP family units in the local 
ombudsman’s office through 10 July 2001. 
Includes a system that allows for rapid and secure information access with personal data in order to 
focus on skills and provide production alternatives in order to develop socio-economic stabilization 
projects. 
Created 4 community associations in accord with location and interests. 

Closure Mechanism: 
Waiting clearance by IOM 
 

Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 
PA-0045  Construction of water storage 

tanks and two community 
bathrooms in Barrio 
Libertadores, Tumaco 
municipality. 

Municipality of 
Tumaco 

 
 
 
USD 11,169.77 

USD 9,178.35 42 families made up 
of 253 persons 98 
families made up of 
599 persons 

42 families made up 
of 253 IDPs, and 98 
receptor families.  

Execution Partner Main Achievements 
Junta de Acción Comunal del Barrio 
Libertadores  

Starting Date Ending Date 
Octubre del 2002 August 2004 

This project offers drinking water to 321 receptor and 25 IDP children between 1 and 14 years of age, 74 
receptor and 12 IDP youth between 15 and 18, 289 receptor and 43 IDP adults and 37 receptor and 3 IDP 
elderly in Barrio Libertadores.  Have held workshops on management and maintenance of the constructed 
infrastructure.  There are difficulties in the administration of the unit due to a lack of commitment within 
the community and on the part of leaders. 
Completed water storage tank of 50m3, the elevation structure and the women’s and men’s bathrooms (3 
bathrooms, 3 showers, 1 sink for men and the same for women).  There was no co-financing by the 
Mayor’s Office. 

Closure Mechanism: 
Waiting clearance by IOM. 
 

Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 
PA-0049  Welfare for IDP children, youth 

and adults in Tumaco 
municipality. 

Municipality of 
Tumaco 

USD 35,587.56 USD 20,845.48 100 Families,100 
youth,100 women 
100 couples ,50 
pregnant teen mothers 
and teen fathers; 250 
persons (children, 
youth and adults) 
100 persons granted 
psychological 
assistance;  
100 children attended 
at school. 
10 institutions 
strengthened. 

600 IDP families in 
Tumaco, 
approximately 4.000 
persons.  

Execution Partner Main Achievements 
La Parroquia San Andrés de Tumaco. 

Starting Date Ending Date 
July del 2003 August de  2004 

The project has attended 960 registered and 1,090 unregistered IDP families, along with 1,500 receptor 
families.  The diagnostic conducted by the project demonstrates that: the families are at high risk of having 
unsatisfied basic needs due to their displacement, permanent stress, promiscuity and overcrowding, drug 
addiction, alcoholism, sexual violence, abuse, etc.  During the implementation of the second phase of the 
project it has become clear: a change in behavior, improved domestic relations, greater group integration, 
family participation in the project.  The working groups have become 100% integrated with families.  
Although some institutions making up the network lack commitment, others have been committed and are 
attempting to optimize their efforts and offer training, including: civil defense, public attorneys, DLS, 
Hospital San Andrés.  Working groups have been created with 17 institutions that are working on behalf of 
the IDPs.   
Implementing design and execution of a radio program based on detected needs.  Even after the project is 
complete, therapeutic assistance will be provided through a psychologist for high-risk cases referred to 
school centers. 

Closure Mechanism: 
Send to Regional Office Financial Clearance. 
 



 
 
 

 

Caquetá (6) 
 

Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 
CA-0026 Comunidad Educativa Siglo 

XXI                                  
Florencia, Caquetá USD88,336.57 USD 73,826.60 2.852 including 

minors, teachers of 
regular programs, 
administrative 
personnel and minors 
and adults in special 
programs 

800 inhabitants of 
nearby sectors 

Execution Partner Main Achievements 
Colegio Ciudadela Educativa Siglo XXI. 

Starting Date Ending Date 
January 27 2003 August 31 2004 

As a result of the implementation of the project, we have improved 229 m2 for the school cafeteria, 26 
m2 for the kitchen, 160 m2 for the computer lab and 147 m2 for construction on and improvements to the 
roofing.  Approximately 60% optimal assistance for cases of interpersonal conflict, and intra-
institutional communication is effective.  A group of 40 students make up a network for HR.  Some 
75% of children programmed to use the school cafeteria are being attended (1,200 minors).  Some 70% 
of the educational community is making use of the computers provided by the institution (computer lab, 
AV room, video-beam, etc.).  An increase in 80% attendance by parents in institutional events. 

Closure Mechanism: 
The project was finalized in accord with the proposed objectives of the project, with the presentation of the construction with an act, the finalization act 
was signed.  The project has one exception, an extension in concordat of 6 months for use of the video-beam and equipment for the school radio 
station. 
 

Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 
CA-0035 Social Services for the social 

and economic re-establishment 
of IDP families 

Florencia   UDS 60,447.46 USD 60,447.46 1436 persons heads of 
households of whom 
1072 are IDPs and 
364 receptors 

7180 persons 
IDPs 5360 
Rec 1820 

Execution Partner Main Achievements 
Fundación Picachos 

Starting Date Ending Date 
12 June 2003 12 June 2004  

This project seeks to implement a socio-economic support strategy for 400 IDP and re-established 
families in Florencia, through micro-credit and accompaniment by community promoters.   
As a result of the Project, in total there were 1,436 persons attended (1,055 IDPs and 350 vulnerable 
persons) through the Micro-Credit Fund in Florencia. 
This intervention led to 1,172 micro-credits for the creation and/or strengthening of production 
initiatives for a value of USD 120,574.58. 
As a value-added of this project, and as a result of an administrative audit, it was clear that Fundación 
Picachos complies with requirements for a micro-credit program and at the same time it also 
implemented recommendations made by auditors.  In addition, the foundation managed to strengthen 
the rotating fund for the project, with an additions USD 40 (from the Government of Caquetá). 
This project was completed on June 12th with a portfolio of USD 41,286.56, of which USD 33,806.75 ( 
82%) was to date on repayments and USD 7,479.81 (18%) was overdue by more than 90 days: USD 
6,689.75 (portfolio reported in agreements CA007, CA022 and CA035); less than 90 days overdue:  
USD 790. 
Due to the successful experience of Florencia, in other municipalities in Caquetá there has been an 
interest in the Fund’s expansion.  For this reason, the financial funds will remain under the 
management of Fundación Picachos for one more year under a new agreement to attend IDP credit 
needs in the department.  

Closure Mechanism: 
The project was terminated normally, in accord with the terms of the agreement.  The foundation provided a satisfactory report of actions and finances.  
Awaiting financial clearance. 

 



 
 
 

 

 
Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 

CA-0039 Kiosk- Community Home  Florencia USD 23,766.61 USD 23,766.61  42 children between 
0 and 5 years old and  
3 community mothers  

210 persons that 
belong to the  42 
families from the 
attended minors and 
3000 persons that are 
neighbors from the 
kiosk. 

Execution Partner Main Achievements 
Junta de Acción Comunal barrio Nueva 
Colombia 

Starting Date Ending Date 
December 24 2003 July 24 2004 

Among the most important results, we should mention the construction of 2 kiosks with a total area of 
84.43m2, the organizational strengthening of the JAC of Nueva Colombia that is working on the 
construction, and the creation of 15 temporary jobs through the construction. 
Another highlight is the support of entities such as the Mayor’s Office (IMOC and UMATA), which 
are completing additional required construction in order to operate the kiosk. 

Closure Mechanism: 
Closure of the project was conducted in accord with the established cooperation agreement and completed the established project objectives, in 
addition the project has supporting documentation, the act of presentation of the construction signed by the JAC of Nueva Colombia and IOM. 
 
 

Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 
CA-0041 Construction of a sewage 

system for the neighborhoods 
of Palmeras and Kennedy in 
Florencia. 

Florencia USD 121,163.34 USD 121,163.34 1411 inhabitants of 
Palmeras and 
Kennedy 
neighborhoods 

5400 inhabitants of 
nearby sectors 

Execution Partner Main Achievements 
Fundación Picachos, Government of Caquetá 

Starting Date Ending Date 
December 5 2003 August 19 2004 

Construction completed of 4,973 ml of sewage lines, 400 boxes and room installations built, 69 
inspection wells drilled, 2 anaerobic wells for water treatment.  A total of 586 temporary jobs created.  
The participation of municipal entities should be highlighted, including Empresa de servicios públicos 
SERVAF and the Instituto Municipal de Obras Civiles – IMOC. 

Closure Mechanism: 
The project was terminated in compliance with agreement and its signed extension, complying with the stated objectives, supporting documents 
include the act of presentation of construction signed by all parties. 
 

Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 
CA-0044 Construction of sewage system 

for Barrio 1° de Mayo  and 
water treatment system for 
barrios 1° de Mayo, Divino 
Niño and Villa Santana 

El Paujil, Caquetá USD 59,633.34 USD 59,633.34 910 inhabitants of 
barrios 1° de Mayo, 
Divino Niño and Villa 
Santana 

1200 inhabitants of 
nearby sectors with 
access to the 
wastewater treatment 
plant. 

Execution Partner Main Achievements 
Fundación para el desarrollo local 
comunitario - Fundacomunidad, Mayor’s 
Office of El Paujil 

Starting Date Ending Date 
December 23 de 2002 July 22 2004 

The final balance of this construction project includes 1,631 ml of installed sewage lines, 23 inspection 
wells, 182 connections, a wastewater treatment plant, the creation of 3,264 day jobs over a six month 
span, and the strengthening of local action committees for beneficiary neighborhoods. 
The commitment of the Mayor’s Office should be highlighted for a construction addition 
complementing the project. 

Closure Mechanism: 
The project was terminated in compliance with the foreseen objectives as part of the agreement.  Includes finalization act and act of presentation of 
construction for those involved in the project. 
 



 
 
 

 

 
Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 

CA-0045 Basic Community Health 
Phase II 

San Vicente del 
Caguán zona rural  

USD 34,906.97 USD 10,830 38 
 

190 

Execution Partner Main Achievements 
CENTRO DE INVESTIGACIÓN, 
FORMACIÓN, E INFORMACIÓN PARA 
EL SERVICIO AMAZÓNICO CIFISAM 

Starting Date Ending Date 
16 February 2004. 15 June 2004. 

This project, which began on 16 February 2004, had the objective of improving health and basic 
sanitation response capacity for 15 communities in the rural areas of San Vicente del Caguán with 
prevention, promotion and primary health assistance projects.  Training planned for 60 community 
agents who will work as multipliers and awareness raisers, aside from the installation of 5 first aid kits 
in 5 veredas with basic sanitation equipment. 
As a result of this intervention, a total of 15 veredas selected to benefit from the project.  The selected 
communities received the criteria used to define those who would serve as animators, who were 
subsequently trained in basic health and sanitation areas.  Construction completed of training modules 
and first-aid guides, advances made on several topics based on an earlier stage of the “Pastoral 
Accompaniment Plan” project. 
Despite the excellent socialization of the project among beneficiaries and their motivation to support 
project development, the legal representative of CIFISAM reported on 15 June that the implementing 
team of the project and the beneficiaries (the communities of the veredas) had received verbal and 
written death threats from the FARC EP because they were “implementing a project with IOM funds 
and with US funds”.  These events occurred in the veredas Guayabal (north of San Vicente) and Yarí 
(near Cartagena del Chairá). 
Due to these events the project was terminated.  

Closure Mechanism: 
Cifisam presented the substantive and financial reports.  Awaiting financial clearance. 
 
 
Cauca (4) 
 

Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 
CU-0008 Construction improvements to 

bathrooms and cafeterias for 
seven educational centers in 
Popayán 

Municipality of 
Popayán, 
Department ofl 
Cauca 

 USD35,258.59 
 

USD 34,469.78 350 over-age children  750 school-age 
children 

Execution Partner Main Achievements 
Government of Cauca  

 

Starting Date Ending Date 
4 August 2003 3 August 2004 

•  Construction and presentation of three school cafeterias with USAID-IOM funds in the Colegios 
República de Suiza, Metropolitano de Occidente and Tomas Cipriano de Mosquera 

• Construction of three school classrooms in Colegio República de Suiza, one school cafeteria in 
Colegio los Uvos and expansion and improvements to bathrooms in Colegios República de Suiza, 
Los Uvos and los Campos with funds from counterpart the Government of Cauca. 

• Equipment of three school cafeterias in Colegios Los Uvos, El Mirador and Lomas de Granada, 
educational institutions that received no infrastructure interventions with USAID funds. 

• Popayán facilitated equipment of kitchen ware in the Colegios: República de Suiza, Los campos, 
Metropolitano de Occidente and Los Llanos, and also provided inputs and a food subsidy for the 
year to improve school cafeteria service. 

• ICBF accompanied the monitoring of nutrition surveys for school-age IDP and vulnerable children. 
• 1,650 IDP and vulnerable children received school snacks during the 2003 school year and the first 

semester of 2004 
• Application of the learning acceleration program in Colegio El Mirador. 
• Achieved access to art and clearning courses for parents of beneficiary children in SENA.  

Closure Mechanism: 
Has financial and technical clearance, act of finalization in the process of being signed. 

 



 
 
 

 

 
Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 

CU-0010 Implementation of strategic 
production system for income 
generation, food security and 
environmental preservation 

Municipality of 
Bueno Aires, 
Department of 
Cauca 

 
USD 21,601.03 
 

USD 21,601.03 100 Afro-Colombian 
women heads of 
households  

540 persons 

Execution Partner Main Achievements 
Asociación Municipal de  Mujeres – 
ASOM  

Starting Date Ending Date 
11 August 2003 10 August 2004 

• 100 integral land parcels established with traditional crops such as plantains, beans, corn, coffee, 
sugar cane and small animals such as pigs, chickens, cows and fish, an agricultural project for 
women’s groups, for a total of 12 groups. 

• 12 household gardens established and maintained by children of project beneficiaries. 
• 100 returned Afro-Colombian IDP women who improved their productivity using agro-ecological 

practices learned in the training process, taking advantage of local resources. 
• Strengthening the return strategy or rotating fund thanks to USAID financing, covering more 

beneficiaries. 
• One written document and one video of the project based on the systematization process of the 

women’s municipal group.  
Closure Mechanism: 
Includes technical financial clearance.  Awaiting financial clearance preparation and act of donations. 

 
Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 

CU-0015 Reconstruction of the roofing 
and fencing for Hogar Infantil El 
Bordo 

Zona urbana de El 
Bordo, Municipality 
of El Patía, 
Department of 
Cauca 

USD 15,353.85 USD 15,353.85 150 Niñ@s 137 families and 15 
officials of the home 

Execution Partner Main Achievements 
Instituto Colombiano de Bienestar Familiar – 
ICBF – Regional Cauca 

Starting Date Ending Date 
14 January 2004 14 July 2004  

• Structural and aesthetic improvements for the physical installations of the children’s home through 
new roofing and fencing. 

• Improving working conditions and assistance in the home. 
• Integral development for children through direct assistance in health, nutrition and learning. 
• Improvements to the living environments of families through workshops and training for fathers 

and mothers and the community associated with the children’s home.  
Closure Mechanism: 
Finalization Act CU-0015 dated 30 August 2004 being signed at the central level. 

 
Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 

CU-0019 Construction of bathrooms for 
IDPs and vulnerable persons in 
the municipal seat of El Tambo - 
Cauca 

Barrios marginales 
del casco urbano del 
Municipality of El 
Tambo, Department 
ofl Cauca 

USD 26,029.18 
 

USD 26,029.18 86 families 403 families 

Execution Partner Main Achievements 
Junta de Acción Comunal del Barrio San 
Fernando. 

Starting Date Ending Date 
20 January 2004 9 August 2004  

• Improvements to basic sanitation conditions for the IDP and receptor populations of El Tambo 
municipality. 

• Reduction in environmental contamination levels. 
• Reduction in sicknesses, especially among children. 
• A trained and aware community regarding water management and maintenance of bathrooms. 

Closure Mechanism: 
Received technical clearance for infrastructure and awaiting financial clearance to proceed to finalization act. 
 



 
 
 

 

Huila (4) 
 

Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 
HU-0009 Strengthening community 

kitchens for Pitalito, Garzón and 
La Plata 

Pitalito, garzón y la 
Plata 

USD 13,644.94 USD 13,644.94 1181 
 

Execution Partner Main Achievements 
Pastoral social de Garzón  

Starting Date Ending Date 
10/07/2003 9/07/2004 

• The project increases coverage through strengthening and improving 3 existing attention sites to 
increase coverage among IDPs and vulnerable persons from strata 1 and 2. 

• Improvements to existing physical infrastructure in the 3 centers. 
• Support the donation of some equipment for kitchen operation. 
• Implemented through youth and adult participation in arts and handicraft training and the 

development of domestic violence prevention, conflict resolution and human rights workshops. 
• Supplied one lunch daily to a total of 1,500 children (900 IDPs and 600 working children). 
• One community garden implemented and operational for each community kitchen.  60% of the 

garden produce is used for sustaining the kitchen and the kitchen sells the remaining 40%.  45 
persons trained in garden cultivation and management. 

• 80% of beneficiary children improved their nutritional levels. 
• 270 adults trained in arts and crafts. 
• Held 8 workshops per quarter per municipality to benefit 540 persons total in psycho-social, water 

and sanitation, domestic violence, nutrition, sexual and reproductive education and peaceful 
conflict resolution training. 

• Prepared a proposal before the emergency section of the national secretary to support seed capital 
for 46 IDP families. 

• Implementing a project to request emergency aid to receive beds, mattresses, blankets and kitchen 
utensils, needed by several families living in sub-human conditions. 

Closure Mechanism: 
Finalization act 
 

Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 
HU-0012 Fortalecimiento a la comunidad 

IDPs y receptora a través de sus 
líderes de Asociaciones de 
comunidad en situación de 
desplazamiento y receptora del 
Huila 

Department of Huila USD 13,329.37 USD 13,329.37 100 

 

Execution Partner Main Achievements 
Corvipri  

Starting Date Ending Date 
28/08/2003 07/2004 

This project allows for the organizational strengthening of 324 persons, of whome 197 are IDP leaders 
belonging to 21 IDP associations in Huila and 127 are receptor leaders of community action committees 
members of 13 civil society organizations.  This process allowed for the consolidation of the IDP and 
receptor regional coordinator for Huila. 
 
The principal accomplishments include: 
 

• The opening of a participation space in local municipal and departmental planning committees to 
form development plans. 

• Inclusion in municipal and departmental development plans of the displacement theme as a 
component to develop within investment plans. 

• Consolidation of the formulation of 9 social and economic re-establishment projects for IDPs and 
receptors with the goal of soliciting co-financing, these projects were presented in the community 
council with the presence of the President of Colombia. 

• Supported the assignation of funding by the Government of Huila and municipalities totaling 
$1000.000.000, which will be used as part of the framework of the RESA program of SSN and re-
establishment programs within the framework of displacement prevention programs. 

• At the same time, consolidated important support from the Ministry of Agriculture for a fish 
farming project to benefit 20 families. 

• Corasderh made possible the integration of the IDP community and the receptor community in the 
development and identification of joint priority needs and their prioritization in local planning 
committees and development plans. 

Closure Mechanism: 
Finalization Act 
 



 
 
 

 

 
Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 

HU-0013 Psychosocial assistance for 
children and youth and 
strengthening IDP families in 
Neiva 

 

Neiva USD 24,011.72 USD 24,011.72 400 IDP families 
(2000 persons ) 
Receptors: 150 
receptor families.,20 
trained teachers, 20 
public officials 
 

 

Execution Partner Main Achievements 
Asocominh 

Starting Date Ending Date 
10/07/2003 9/07/2004 

• Through this line of action, IDP adults, youth and children implement health promotion and 
sickness prevention through family assistance cycles; this process is supported by project HU0002 
– Family health with ESE Carmen Emilia Ospina and ID 0035 with the Colombian Red Cross. 

• Within this co-existence process, there is direct support provided to 40 teachers through training 
processes, focused on providing psychosocial assistance to IDP children, their psychological 
recovery and adaptation to the new school context.  In addition, identified IDP children learning 
problems, and provided leveling and insertion into the school system.  This process also involved 
parents. 

• Psychological interventions through recreational and cultural activities allowed for the integration 
of the psychosocial assistance component, group assistance with cultural and sports activities, 
resulting in the modification of inappropriate conduct on the part of many children (particularly 
receptor children) participating in the program, this point is highlighted in reports by teachers in the 
artistic-recreational area. 

• Created synergies that allow for the maximization of results for project sustainability.  The 
education and health faculties, along with the cultural extension office of Universidad 
Surcolombiana represent a primary sector commited to sustaining the process.  In the same way, 
continuing to request the integration of the psychology faculty in Universidad Abierta a Distancia 
within the program. 

• Supported 840 persons, of whom 234 were girls and 216 boys, 30 IDP and vulnerable leaders and 
40 teachers as program multipliers and facilitators, identified and assisted 157 children in 
psychosocial processes through individual therapy in cases where this was needed. 

Closure Mechanism: 
Finalization act 

 
Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 

HU-0014 Construction of coffee dryers as 
a socio-economic insertion tool 
for the rural coffee-growing 
community of Rivera 
municipality 

Rivera USD 13,793.1 USD 13,793.1 125  

Execution Partner Main Achievements 
Comité de cafeteros 

Starting Date Ending Date 
30/09/2003 29/07/2004 

• Managed the construction of 126 coffee dryers, one more than originally planned, this was 
accomplished with savings during the purchase process. 

• In total, the project improved 3,690 m2 of land for special coffee improvement. 
• 126 families trained and applying their knowledge on coffee lands for technology transfer and 

coffee production. 
o Technology for coffee drying through traditional dryers 
o Production of “special” coffee 
o Organic disease control 
o Production of organic coffee 

• 12 coffee veredas of Rivera municipality strengthened with technology and technique transferal for 
coffee production. 

• 625 persons improved their incomes and quality of life through specialization of the product 
• The municipal coffee committee and 126 of its members were strengthened as a trade union and is 

working on community development in the areas of: 
o Situational and community leadership 
o Strengthening individual and group self-esteem 
o Planning and implementation of Minga community development strategy 
o Management and exploitation of surplus production with family agricultural units 

• Implementation of local community meetings held with the participation of all 126 rural heads of 
households and coffee land owners.  Increased coffee prices have improved quality of life, and 
final profits have also increased. 

Closure Mechanism: 
Act of Finalization. 
 



 
 
 

 

Inter.-Regional (14) 
 

Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 
ID-0018 Institutional strengthening of 

ICBF assistance capacity 
National USD 25,000.00 

 
USD 31.398.72 Dilute impact:  

Institutional 
strengthening of ICBF 
 

 

Execution Partner Main Achievements 
Instituto Colombiano de Bienestar Familiar 
ICBF  
 

Starting Date Ending Date 
19 de August de 2001 1 July de 2004 

Thanks to the process of institutional strengthening at the central level :   
• Managed to unite forces and coordinate actions for improved quality of life for IDP children and 

youth, as well as their families and the receptor communities in both rural and urban areas.   
• Advanced in the construction of new assistance centers (rooms, children’s homes, community 

kitchens), increasing IDP coverage and improving service quality.   
• Worked on the equipment and improvement of bathrooms, school cafeterias,  wastewater 

management, in order to guarantee conditions basic healthcare and assist in their physical and 
psychological development. 

• Prepared a monitoring and evaluation system for assistance quality, with the goal of guaranteeing 
improved efficiency and effectiveness. 

• Realized an important work to promote domestic co-existence, working in areas such as child 
rearing, child abuse and domestic violence.  This is in order to guarantee the psychological and 
social development of the children and to create conditions for peace. 

Closure Mechanism: 
Act of finalization. 

 
Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 

ID-0021 Strengthening departmental and 
municipal committees for 
integral IDP assistance in  
Putumayo, Caquetá and Norte 
de Santander. 

Departamentos de 
Putumayo, Caquetá, 
Norte de Santander 

USD 57,831. 74 USD 57,831. 74  100  500 

Execution Partner Main Achievements 
Social Solidarity Network –SSN- 

Starting Date Ending Date 
28 February de 2002 June 2003 

• Strengthened Territorial Committees of municipalities for Putumayo, Norte de Santander and 
Caquetá departments. 

 
• Created guidelines for a territorial policy with regional advances to discuss the problem of 

population mobility, displacement and prevention assistance, in the context of the regional 
conflict as experimental models in two intevention zones in Colombia. 

 
• Contributed to the process of deepening decentralization of national politics for displacement 

prevention and assistance through institutional mechanisms at the territorial level. 
Closure Mechanism: 
Although the project programmed activities in June 2003, the legalization process required administrative papers that means the Act of Finalization is 
still being legalized. 

 
Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 

ID-0026 Contribution to the successful 
meeting of the XIth National 
Congress of the ANUC 

Bogotá 
 

USD 5.889,82 
 

USD 6,042.68 IDPs: 20 
Receptors: 20 

300 2000 

Execution Partner Main Achievements 
Instituto María Cano-ISMAC 

Starting Date Ending Date 
31 Octubre de 2002 31 March de 2004 

• Called together the members of ANUC according to their regional representativity and 
implemented the pre-inscription and inscription of the participants. 

• Held the preparatory seminar workshop where a coordinating committee was created to direct 
the seminar.  Discussed and created documents on the economic and social situation of rural 
residents in Colombia, and their present and future challenges. 

• Published 300 edited documents in the seminar, and 2,000 editions of the Congress’s 
memoirs. 

Closure Mechanism: 
The Act of Finalization is being legalized. 

 
 
 
 



 
 
 

 

Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 
ID-0034 Church and IDPs: Solidarity 

meeting 
Regional Valle del 
Cauca  
(Jurisdicciones 
Eclesiásticas de: 
Buga, Cali, 
Buenaventura, 
Palmira).  
Regional Tolima 
Grande 
(Jurisdicciones 
Eclesiásticas de: 
Neiva, Florencia, 
Garzón, San 
Vicente)  
Regional Nororiente 
(Jurisdicciones 
eclesiásticas de: 
Barrancabermeja, 
Bucaramanga, 
Nueva Pamplona, 
Málaga-Soatá, 
Socorro-San Gil, 
Cúcuta, Ocaña,  
Tibú). 

USD 72,696.38 
 

USD 70,474.28 Regional workshops  
90,  
Workshops in 
jurisdictions 120, 
IDPs registered in 
RUT 13.200,  
Technical assistance 
visits 120 

Regional workshops  
450,  
Workshops in 
jurisdictions600, 
IDPs registered in 
RUT 6.600,  
Technical assistance 
visits 600 

Execution Partner Main Achievements 
Secretariado National de Pastoral 
Social – Sección de Movilidad 
Humana 

 
Starting Date Ending Date 

12 June de 2003 12 June de 2004 

Supported the implementation and/or strengthening of the “Information system for IDPs in Colombia – 
RUT” in 22 ecclesiastical jurisdictions in the qualification of the opportune direct and integral 
assistance of IDPs. 
Achieved the improvement and/or strengthening of technological resources for selected Pastoral Social 
regional offices. 
Created a training process that allowed for improved training levels among pastoral social agents 
involved in the project.   
Raised awareness regarding displacement (causes, effects, complexities, from the Church, through the 
RUT Information System and from the analysis based on RUT, with the goal of influencing discussions 
with government organizations that influence the design and implementation of public policy in benefit 
of IDPs. 

Closure Mechanism: 
Act of Finalization is being legalized.   

 
Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 

ID-0037 Design of the assistance plan for 
IDPs 2003-2006   

National  
USD 30.782,92 
 

USD 26,876.06 1 National Council for 
Integral Assistance to 
IDPs 
13 SNAIPD entities 
throughout Colombia 
200 Territorial 
comités for IDP 
assistance 

Will have a diluted 
impact on 
approximately  
1.000.000   
at-risk of 
displacement in 
Colombia 

Execution Partner Main Achievements 
Social Solidarity Network, Unidad 
Técnica Conjunta - UTC 

Starting Date Ending Date 
31 Mayo de 2003 January 2004 

Made joint adjustment with SNAIPD organizations, the National Plan for Prevention and Assistance of 
Displacement, following approval by the National Council on IDP Assistance. 
Solicited the approval of the Decree to formalize institutional responsibilities per component for the 
assistance and assignment of budget funds for the development of the National Plan. 
Designed a monitoring and evaluation system for the National Plan for Displacement Assistance and 
Prevention. 

Closure Mechanism: 
Act of Finalization is being legalized. 

 
 
 
 
 
 
 
 



 
 
 

 

Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 
ID-0038 Registry and identification of 

IDPs and vulnerable persons 
Norte de Santander, 
Chocó, Putumayo, 
Nariño, Vichada, 
Antioquia, Guainía, 
Guajira y Cesar. 

USD 30,160.14 
 

USD 16,798.20 IDPs 1600 
 
 
Receptors 10.000 

 

Execution Partner Main Achievements 
Registraduría National del Estado Civil 
 

Starting Date Ending Date 
24 Abril de 2003 23 Abril de 2004 

Through seminars, training programs, communication and social mobilization, raised awareness among 
the population regarding the importance of the civil registry and identification. 
Improved service assistance for the registry donating to each selected department with needed 
equipment to improve service efficiency and connect to internet (laptop with corresponding license, 
printer). 
Held daily civil registration sessions in each department, inscribing births, matrimonies and deaths. 

Closure Mechanism: 
Act of Finalization is being legalized. 

 
Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 

ID-0041 Alliances for internal integration 
of IDPs with Social Solidarity 
Network and labor markets 

National  USD1,378.6 USD657.49 3815 persons  350 persons 

Execution Partner Main Achievements 
Social Solidarity Network  

Starting Date Ending Date 
27 March 2001 30 September 2004 

• Completion of SSN mission to assist the most vulnerable population, SSN has been advancing the 
Regional Strategic Alliances program, becoming a pilot program for IDP assistance. 

• This program is being implemented with support of the Government of Japan, the World Bank, 
SSN and seeks to validate inter-institutional models to reincorporate vulnerable persons, placing a 
priority on IDPs, and job and social networks at the national level. 

• IOM, in order to respond to strategies that propose sustainability of programs and projects, 
promoted an inter-institutional workshop seminar, in order to create discussion spaces to establish 
strategic alliances. 

• This has created a space in the medium-term to strengthen local and national government relations 
within FOMIPYME-SSN, SENA-FOMIPYME, Productive Alliance for Peace, social program 
management (SSN-CORFAS, Universidad Javeriana, Colegio Mayor de Cundinamarca) 
agreements. 

Closure Mechanism: 
Spending report, since this is an inter-institutional workshop. 

 
Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 

ID-0051 Education for Democratic Co-
existence: Building a Culture of 
Peace   

National USD 17,241.38 
 

USD 17,241.38 A diluted impact 
project to benefit 
educational 
institutions that 
innovate on peace 
projects, which will 
have impact on 
improved education 
for IDPs and 
receptors. 

 

Execution Partner Main Achievements 
Organización de Estados 
Iberoamericanos para la 
Educación, la ciencia y la cultura 
OEI 

 
Starting Date Ending Date 

30 de June de 2003 30 June de  
2004 
 

• Defined four key strategies within the strategy to build a culture of peace: a) strengthening 
education experiences, b) producing knowledge of education for peace, c) influence on public 
policies, d) communication for the construction of a culture of peace. 

• Focused on alliance intervention areas, such as: a) the learning networks for educational 
innoviation, b) the permanent forum on education and co-existence and c) educational experience 
exchange seminars in peace and co-existence, with the goal of contributing to improved education 
and reduction of violence in Colombian education. 

• The Alliance is formally positioned as an entity that supports the Ministry of Education in the 
policy of citizen competency promotion through the support of successful experiences of 
integration and citizen development in schools in the poorest sectors and with IDP presence. 

 
Closure Mechanism: 
The Act of Finalization is being formally legalized by the members of the project. 

 
 
 
 



 
 
 

 

Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 
ID-0054 Workshops for strengthening 

territorial committees 
Siete (7) Unidades 
Territoriales de la 
Social Solidarity 
Network: Nariño, 
Norte de Santander, 
Cauca, Chocó, 
Huila, Putumayo, 
Caquetá. 

USD 10,931.03 
 

USD 3,327.41 Receptors:  
Officials in 7 
departments and 
institutional agents 
part of the National 
System for IDP 
Assistance 

IDPs and vulnerable 
persons 

Execution Partner Main Achievements 
Social Solidarity Network –SSN- 
 

Starting Date Ending Date 
30 September  2003 29 March de 2004 

Through awareness workshops and regional committees, strengthened local response capacity through 
the participation of entities members of the National System for IDP Assistance and public and private 
enterprise focused on IDPs and vulnerable persons. 
Prepared integral action plans to contribute to a humanitarian solution to social problems and to 
contribute to local environmental development. 

Closure Mechanism: 
The Act of Finalization is being legalized. 

 
Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 

ID-0058 Development of production 
mini-chains 

Nueve 
departamentos: 
Chocó, Valle, 
Cauca, Nariño, 
Caquetá, Putumayo, 
Huila, Santander, 
Norte de Santander  

USD 13.898,54 USD 174.81  2000 

Execution Partner Main Achievements 
IOM- UNIDO 

Starting Date Ending Date 
27 A August 2003 21 August 2004 

The project seeks to establish spaces for feedback to socialize experiences both in UNIDO and IOM 
through implementing partners that have implemented their programs and projects in local economic 
development, where they have identified production chains, existing or potential. 
There were in advances in the framework of this strategy, two national workshops in which cooperation 
agencies were present, along with public and private entities, including UNIDO, UNDP – local 
development agencies, SSN, FOMIPYME, Bancoldex and IOM implementing partners that are 
implementing successful income generation programs. 
• Through workshop feedback there has been definition, prioritization and validation of specific 

action lines for IDP projects, in order to improve internal policies for IDPs. 
• In addition, created a space to monitor national programs of financial and non-financial services for 

IDPs in order to unite efforts and funding.   
Closure Mechanism: 
Report on inter-institutional workshop spending. 

 
Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 

ID-0060 Strengthening of technical 
aspects and operations of 
information system on IDPs and 
HR 

National 
 

USD 9,947.64 
 
 

USD 9,947.64 
 

No numeric 
information on 
beneficiaries: policy 
formers, analysts, 
journalists, SNAIPD 
officials, NGOs. 

 

Execution Partner Main Achievements 
CODHES 

Starting Date Ending Date 
30 November de 2003 29 February de 2004 

• Clarified issues in forced displacement and sensitization of the State for civil society and the 
international community. 

• Advanced in problem characterization of problem of forced displacement in their causes, 
dynamics and social, economic, cultural and political consequences in local, regional and 
national levels. 

• Contributed to the construction of social proposals for the IDP situation. 
Closure Mechanism: 
Act of Finalization is being legalized. 

 
 
 
 
 
 



 
 
 

 

 
Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 

ID-0031 Support to the realization of 
the International Seminar  
Developmnet and Childhood: 
Challenge of the decade. 
 

Florencia , Popayán 
, Quibdó, Neiva, 
Pasto, Cucuta, 
Bucaramanga, Cali, 

 UDS 11,050.14 USD 18,975 200 

 

Execution Partner Main Achievements 
Instituto Colombiano de Bienestar Familiar 
ICBF 

Starting Date Ending Date 
May 7, 2003 June, 2004 

Through out the formation of 200 comunitaries mothers in the 9 regions where the OIM have presence,  
the project provide pedagogical and administrative elements to improve the attention for the kids, with 
different post-trainning activities. 

Closure Mechanism: 
Even though the seminar has a short duration, (May 2003).  
We consider to make monitoring to the commitments and activities developed. This was the reason of the  administrative closure on June, 2004. 

 
Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 

ID-0009 Entrepreneur Development 
  

Bogotá D.C. 
Regional Office 

USD8,230,64 USD6,714.51 Diluted Impact  

Execution Partner Main Achievements 
Entrepreneur Development 

Starting Date Ending Date 
May 24,  2001 September 30,  2004 

The work table with different entities from private sector,  allow the leverage of resources for many 
projects of the Program. Also, this activities help to identify productive chains in the departments of 
Caquetá and Valle del Cauca with visible results in Valle del Cauca. 

Closure Mechanism: 
Closure Record 

 
Beneficiaries Code Title Project Site/s Budget Disbursement Directs Indirect 

ID-0039 Formulation projects for rural 
housing 

 

Caquetá, Cauca, 
Nariño 

USD 38,434.16 USD 11,459.07  Diluted Impact 
 

Execution Partner Main Achievements 
Agrarian Bank 

Starting Date Ending Date 
May 26th of 2003 July 1 of 2004 

During the last call made by the Agrarian Bank on April 2004 the formulation of housing projects was 
leaned on nine departments of the country, in order to provide financial support for rural housing. IOM 
participated in the process, having been selected eight out of nine teen projects:  Two in Tumaco, 
Nariño; One in Paujil, Caquetá; and five in Corinto, Rosas, Santander of Quilichao, Sotará, and Jambaló 
at the department of Cauca.  In the process, IOM raised 50% of the resources needed, with the available 
funds of the bank by the amount of USD 901.427. All the municipalities and their communities are very 
vulnerable, according to the Social Solidarity Network data.   

Closure Mechanism: 
Conclusion act 
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FIELD OFFICE NEW DATE PROJECT: NAME AND CODE NATURE / DESCRIPTION OF 
THE EVENT PLACE MUNICIPALITY SUGGESTED PERSON TO ASSIST / PERSON WHO 

ASSISTED - IOM
SUGGESTED PERSON TO ASSIST / PERSON WHO 

ASSISTED - USAID

Caquetá 22-Jul-04 CA-0044 Sewage for the 1° de Mayo neighborhood 
and water treatment plant  for 1° de Mayo, Divino 
Niño and Villa Santana neighborhoods

Inauguration Barrio 1o. De Mayo Paujil Regional Coordinator

Caquetá 26-Jul-04 CA-0041 Sewage construction in the Palmeras and 
Kennedy neighborhoods  in Florencia

Inauguration Barrio Las Palmeras Florencia Regional Coordinator

Caquetá 27-Aug-04 CA-0039 Multiple Community Home Kiosk Inauguration Barrio Nueva 
Colombia

Florencia Regional Coordinator

Cauca 30-Jul-04 CU-0014 Improvement of the Rionegro rural 
aqueduct  in the municipality of Popayan.

Bulding work deliver Vereda Los Tejares Popayán Regional Coordinator

Cauca 6-Aug-04 CU-0019 Construction of Lavatories for vulnerable 
IDPs in the urban area of El Tambo, Cauca.    

Building Work deliver and closure of 
the project.

Cabecera Municipal El Tambo Regional Coordinator

Cauca 7-Oct-04 CU-0021 Improvement of basic sanitary conditions 
in rural houses of displaced and receptor families 

Delivery of sanitary units Urban zone Cajibío Programme Officer and infrastructure manager USAID IDP´S CTO (TBC)

Cauca 3-Dec-04 CU-0004 Opening of a school day in the Liceo 
Alejandro de Humboldt In Popayán for the attention 
of school age vulnerable population 

Closure and graduations Urban zone Popayán Programme Officer and education manager USAID IDP´S CTO (TBC)

Chocó 30-Jul-04 CH-0015 Improvement of the school in the 
settlement of  ‘Puerto Conto.

Inauguration Puerto Conto Bojayá Regional Coordinator

Chocó 27-Aug-04 CH-0025 Construction of sanitary units, cafeteria 
and admnistrative area in the diocesan institute 
pedro grau y arola, north zone comuna 1

Inauguration Quibdó Quibdó Regional Coordinator

Chocó 15-Sep-04 CH-0011 Housing improvement for displaced 
indigenous population

Distribution of 81 "tambos 
indígenas".

Comunidades de 
Egoróquera, nambua, 
Puerto Antioquia y 
Mojaudó 

Bojayá, cuencas de los Ríos 
Bojayá y Opogadó

Regional Coordinator

Chocó 29-Nov-04 CH-0030 Integral Attention for the Promotion, 
prevention and attention in sexual and reproductive 
health for displaced youngsters and their families

Closure of the event Quibdó Director and/or Programme Officer and health manager USAID IDP´S CTO (TBC)

Chocó 30-Nov-04 CH-0014 Improvement of rice production and 
support to poultry production in resistent and 
returned communities 

Puerto Conto Bojaya Programme Officer/ income generation manager USAID IDP´S CTO (depending on security conditions)

Chocó 30-Nov-04 CH-0027 Reactivation Of The Trade Of Plantain 
And Natural Products In The Baudo River To The 
Port Of Buenaventura

Inaugural trip of the wood boat that 
would reactivate the "plátano" trade 
in the Baudó River. 

Buenventura-Rio 
Baudó

Quibdó Chief of mision, SNU: OCHA, ACNUR, PMA, UNICEF. IDP´s Program Director USAID and Program Manager 
USAID

Chocó 30-Nov-04 CH-0017 Construction And Improvement Of 
School Infrastructure For 5 Returned Communities 
In Thebasin Of The River Munguidó And 
Refurbishing Of The School  Villa España In A 
Marginal 

Inauguration Comunidades de 
Winandó, 
Altragragracia, 
Gitradó, La Divisa, 
Mojaudó en el Río 
Munguidó

Quibdó Program Officer and / or Infrastructure & Housing Manager Not recommended high risk for security

Huila 17-Dec-04 HU-0006 Create educational communities to 
complement the school.

Inauguration Urb. Falla Bernal Neiva Chief of Mision, Deputy Chief of Mision, Program Director and 
Program Officer.

Unites States Ambassador, USAID Director, IDP´s Program 
Director USAID and Program Manager USAID

EVENTS PROGRAMATION JULY - DECEMBER 2004

International Organization for Migration
Program Post-Emergency Assistance to Displaced Groups, Receptor Communities and Vulnerable Populations
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Nariño 29-Oct-04 ID-0008 Integral farm "Semillas de esperanza". Inauguration Sitio Proyecto Córdoba Regional Coordinator Program Manager USAID

Nariño 4-Nov-04 PA-0060 Improvement of the Potosí Roads. Finalization act of the project Urban zone Potosí Program Officer , infrastructure manager USAID IDP´S CTO 
Nariño 11-Nov-04 PA-0067 Maintenance of the Santa Cecilia to  San 

Lorenzo roads through the income generation 
activities for IDP families 

Rural zone San Lorenzo Program Officer , infrastructure manager USAID IDP´S CTO 

Nariño 25-Nov-04 PA-0046 Closure of the housing unit  and latrine Delivery of 100 units Urban zone Samaniego Program Officer , infrastructure manager USAID IDP´S CTO 

Nariño 25-Nov-04 PA0057 Support and strengthening to displaced 
families.Improvement of farms for self-sustainment 
of the rural displaced and receptor families from El 
Decio, Bolivar and urban areas (part of the 
municipality of  Cartagena)

Finalization act of the project Urban zone Samaniego Program Officer , education and coexistence manager USAID IDP´S CTO 

Nariño 18-Dec-04 PA-0072 Strengthening of the pedagogic and 
productive model in Colegio San Juan Bautista.

Graduation and distribution of the 
productive units to every participant 
family.

Casco Urbano Los Andes Sotomayor Program Officer Operative Coordinator and Education Manager. Not recommended high risk for security

Norte de Santander 8-Oct-04 NS-0053 Increase of the access to the health 
services for IDP´s and receptors in Canvención and 
Teorama Municipalities.

Closing event for the project. Corregimiento de 
Cartagenita

Convención Program Director and Officer Program. Program Manager USAID

Norte de Santander 5-Nov-04 NS-0061 Increase of the sewer system of the 
Remanso sector 

Delivery of works
Urban zone Tibú Director and/or programme Oficial, Health manager 

USAID IDP´S CTO (TBC)

Norte de Santander 5-Nov-04 NS-0063 Finishing of the first stage of the new 
aqueduct of the La Gabarra 

Delivery of works
La Gabarra Tibú Director and/or programme Oficial, Infrastructure manager

USAID IDP´S CTO (TBC)

Norte de Santander 5-Nov-04 NS-0059 Housing Improvement and basic sanitation
for  57 families of the rural zone

Delivery of works Campo dos and La 
Gabarra Tibú Director and/or programme Oficial, Infrastructure manager

USAID IDP´S CTO (TBC)

Norte de Santander 6-Nov-04 NS-0064 & NS-0070 Basic Education Program for 
Children and Basic and Formal Education for 
Displaced Youth and Adults 

Visit and socialization
Urban School Misael 

Pastrana Borrero Cúcuta Director and/or programme Oficial, Health manager 
USAID IDP´S CTO (TBC)

Norte de Santander 3-Dec-04
NS-0052 Creating spaces among the youth in the 
Zulia municipality for a healthy sexual coexistence 

Closure of activities
Urban zone El Zulia Director and/or programme Oficial, Health manager 

USAID IDP´S CTO (TBC)

Putumayo 27-Jul-04 PU-0057 Improvement of 16 houses in Sibundoy 
and Colón

Inauguration Sibundoy Sibundoy Regional Coordinator Program Manager USAID

Putumayo 23-Aug-04 PU-0010 Improvements to “Casa Campesina” 
shelter and IDP attention Center.

Inauguration Casa Campesina Mocoa Regional Coordinator IDP´s Program Director USAID and Program Manager 
USAID

Putumayo 2-Oct-04 PU-0048 Construction of 100 habitational units for 
IDP´s and vulnerable population in Puerto 
Leguízamo Municipality.

Inauguration Puerto Leguízamo Puerto Leguízamo Chief of Mision, Deputy Chief of Mision, Program Director and 
Program Officer.

IDP´s Program Director USAID and Program Manager 
USAID

Santander 17-Jul-04 SA-0063 Micro-Credit Fund  Merquemos Juntos Users' of the Rotatory Fund. July 17 -
19.

B/meja B/meja Regional Coordinator

Santander 30-Jul-04 SA-0041 Improvement of housing in Yondó 
municipality.

Inauguration Yondo Yondo Regional Coordinator

Santander 5-Aug-04 SA-0054 Increased coverage of the educational 
center Vicente Azuero and construction of the 
institutional education project.

Inauguration Escuela Juan Pablo 
Primero

Floridablanca Regional Coordinator

Santander 28-Aug-04 SA-0064 Basic and Media Education Program with 
emphasis in coexistence

Graduation SENA auditorium Barrancabermeja Regional Coordinator
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Santander 26-Aug-04 SA-0077 Generation of labor competences in young 
IDP´s, vulnerable or in restablishment process 
population, for their reinsertion in local and regional 
economy in Barrancabermeja municipality

Closure of the Cooking, Serving, 
electricity and cabinetmaker events.

Bca/Bja Bca/Bja Regional Coordinator
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Valle del Cauca 30-Jul-04 VA-0055 Construction of minimum 75 housing. 
Urb. San Francisco, Tulua

Inauguration Urbanización San 
Francisco

Tulua Regional Coordinator

Valle del Cauca 12-Aug-04 VA-0082 Development of an plantain calceta 
artisan  minichain of peasants and displaced 
craftsmen of the  Municipalities of Florida, 
Candelaria and Pradera del Valle.

Graduation of 40 IDP´s in plantain 
calceta handcraft. In Florida, Pradera 
and Candelaria Municipalities.

Cámara de Comercio Palmira Regional Coordinator

Valle del Cauca 18-Aug-04 VA-0057 Program of integration to community 
development of the DPV in Buenaventura

Inauguration Barrio nuevo 
amanecer comuna 12

Buenaventura Regional Coordinator

Valle del Cauca 13-Aug-04 VA-0069 Training and labor improvement on 
domestic works for displaced women of teh 4th 
Commune

Graduation Centro de 
Capacitacion 
Alejandrina Chaves-

Cali Regional Coordinator

Valle del Cauca 31-Aug-04 VA-0076 Training for mid-wives in commons 18 in 
Cali.

Graduation of 25 mid-wives Centro divino 
salvador

Cali Regional Coordinator

Valle del Cauca 29-Oct-04 VA-0062 Strengthening a Productive Mini-Chain of 
Sericulture.

Inauguration of  the craft workshop. Urban zone Buga  Program Director and/or Officer USAID IDP´S CTO 

Valle del Cauca 13-Nov-04 VA-0069 Training and labor improvement on 
domestic works for displaced women of teh 4th 
Commune

Graduation Urban zone Cali Director and/or Programme Officer  USAID IDP´S CTO 

Valle del Cauca 26-Nov-04 VA-0054 Sistematización De La Titulación of 
Municipio de Buenaventura

Delivery of 500 titles Urban zone Buenaventura Chief of Mission, Programme Director and Infraestructure manager USAID
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Annex 7. Newspaper Articles 
 
 
Valle del Cauca 
 
Sábado 2 de Octubre de 2004 
 

 
 
 
 
 
 



Nariño 
 
Diario: Del Sur 
Martes 3 de Agosto de 2004 
 
 

 
 
 
 
Diario: Del Sur 
Viernes 23 de Julio de 2004 
 
 

 
 
 
 
 
 
 
 



Chocó 
 

 
 
 
 
 
 
 



Cauca 
 
Diario: El Liberal 
Viernes 30 de Julio de 2004 
 



Diario: El Liberal 
Viernes 6 de Agosto de 2004 
 

 
 
 
 
 




